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   INVITATION TO TENDER  

PROCURING ENTITY: MINISTRY OF PUBLIC SERVICE AND HUMAN CAPITAL DEVELOPMENT –HUDUMA 
KENYA SECRETARIAT 

CONTRACT NAME AND DESCRIPTION: PROPOSED HUDUMA CENTRE CONSTRUCTION IN MAUA SUB 

COUNTY - MERU COUNTY  

1. The Ministry Of Public Service and Human Capital Development- Huduma Kenya Secretariat invites sealed 

tenders for the construction of the Proposed Huduma Centre Construction in Maua Sub-County-Meru County    

2. Tendering will be conducted under open competitive method (National) using a standardized tender document. 
Tendering is open to all qualified and interested Tenderers.  

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during office 

hours 0900 to 1700 hours at the address given below.  

4. A complete set of tender documents may be purchased or obtained by interested tenderers upon payment of a non- 
refundable fee as stipulated in the tender advert in cash or Banker's Cheque and payable to the address given below. 

Tender documents may be obtained electronically from the procuring entity website.  www.tenders.go.ke or 
tenders@hudumakenya.go.ke 

5. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 126 days 
from the date of opening of tenders.  

6. All Tenders must be accompanied by a tender Security of Ksh 480,000.00 

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted.  

8. Completed tenders must be delivered to the address below on or before Tuesday, 17th December, 2024. Electronic 
Tenders will not be permitted.  

9. Tenders will be opened immediately after the deadline date and time specified above or any dead line date and 

time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives 
who choose to attend at the address below.  

10. Late tenders will be rejected.  

11. The addresses referred to above are:   

  

A. Address for obtaining further information and for purchasing tender documents  

Name of Procuring Entity: HUDUMA KENYA SECRETARIAT. 

(1)  PÏàÚÐÊÈÓɯÈËËÙÌÚÚɯÍÖÙɯÏÈÕËɯ"ÖÜÙÐÌÙɯ#ÌÓÐÝÌÙàɯÛÖɯÈÕɯÖÍŗÊÌɯÖÙɯTender Box: Lonrho House 15th 

floor. Along Standard Street  

Postal Address: P.O Box 47716-00100 Nairobi 

Insert name, telephone number and e-ÔÈÐÓɯÈËËÙÌÚÚɯÖÍɯÛÏÌɯÖÍŗÊÌÙɯÛÖɯÉÌɯÊÖÕÛÈÊÛÌËȯɯ 

 Alan Omondi SCMA: tenders@hudumakenya.go.ke 

vi   

http://www.tenders.go.ke/


 

 

  

B. Address for Submission of Tenders.  

1) Name of Procuring Entity: MINISTRY OF MINISTRY OF PUBLIC SERVICE AND HUMAN CAPITAL 

DEVELOPMENT  

(Attn: The Procurement Officer) 

2) Postal Address: 47716-00100 Nairobi  

(2) (1)  Physical address for hand Courier Delivery to an office or Tender Box : Lonrho House 

15th floor. Along Standard Street  
C. Address for Opening of Tenders.  

1) Name of Procuring Entity: MINISTRY OF MINISTRY OF PUBLIC SERVICE AND HUMAN CAPITAL 

DEVELOPMENT  

2) Physical address for the location:    
  

THE HUDUMA KENYA SECRETARIAT ± MERU COUNTY   

  

 Name   

   

 ( invitation)  

Designation    

  

  

Signature    

  

  

Date    

v   
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SECTION I - INSTRUCTIONS TO 

TENDERERS   

A GENERAL PROVISIONS  

 1.0  Scope of tender  

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 

of lots (contracts) of this Tender Document are specified in the TDS.  

 1.2  Throughout this tendering document:  

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, 

including if specified in the TDS, distributed or received through the electronic-
procurement system used by the  

Procuring Entity) with proof of receipt;  

b) if the context so requires, “singular” means “plural” and vice versa;  

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day 
is any day that is an official working day of the Procuring Entity. It excludes official public 

holidays.  

 2.0  Fraud and corruption  

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 

Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any corrupt 

or fraudulent practice and a declaration that the person or his or her sub-contractors are not 

debarred from participating in public procurement proceedings.  

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 

regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this 

effect, Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender.  

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, 

subconsultants, service providers, suppliers, and their personnel, to permit the Procuring Entity 
to inspect all accounts, records and other documents relating to any initial selection process, 

pre-qualification process, tender submission, proposal submission, and contract performance 
(in the case of award), and to have them audited by auditors appointed by the Procuring Entity.  

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the 
firms or their Affiliates competing for a specific assignment do not derive a competitive 

advantage from having provided consulting services related to this tender. To that end, the 
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together 

with this tender document all in formation that would in that respect give such firm any unfair 
competitive advantage over competing firms.  
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 3.0  Eligible tenderers  

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject 

to ITT 3.8, or an individual or any combination of such entities in the form of a joint venture 
(JV) under an existing agree mentor with the intent to enter in to such an agreement supported 

by a letter of intent. In the case of a joint venture, all members shall be jointly and severally 
liable for the execution of the entire Contract in accordance with the Contract terms. The JV 

shall nominate a Representative who shall have the authority to conduct all business for and 
on behalf of any and all the members of the JV during the tendering process and, in the event 

the JV is awarded the Contract, during contract execution. Members of a joint venture may not 
also make an individual tender, be a subcontractor in a separate tender or be part of another 

joint venture for the purposes of the same Tender. The maximum number of JV members shall 
be specified in the TDS.  

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, 

Parent, Brother or Sister of a Spouse, their business associates or agents and 

firms/organizations in which they have a substantial or controlling interest shall not be eligible 
to tender or be awarded a contract. Public Officers are also not allowed to participate in any 

procurement proceedings.  

  

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest 

shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose 
of this tendering process, if the tenderer:  

a) Directly or indirectly controls, is controlled by or is under common control with an 

other tenderer;  

b) Receives or has received any director indirect subsidy from another tenderer;  

c) Has the same legal representative as an other tenderer;  

d) Has a relationship with an other tenderer, directly or through common third parties, 
that puts it in a position to influence the tender of an other tenderer, or influence the 

decisions of the Procuring Entity regarding this tendering process;  

e) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender;  

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity 
as a consultant for Contract implementation;  

g) Would be providing goods, works, or non-consulting services resulting from or 
directly related to consulting services for the preparation or implementation of the 

contract specified in this Tender  

Document;  

h) Has a close business or personal relationship with senior management or professional 
staff of the Procuring Entity who has the ability to influence the bidding process and:  

i) Are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; 
or  

ii) May be involved in the implementation or supervision of such Contract unless the 
conflicts temming from such relationship has been resolved in a manner acceptable 

to the Procuring Entity throughout the tendering process and execution of the 
Contract.  

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A 

tenderer that is proven to have been involved in any of these practices shall be automatically 
disqualified  
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3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a subcontractor 

in other Tenders. Such participation shall result in the disqualification of all Tenders in which 
the firm is involved. Members of a joint venture may not also make an individual tender, be a 

sub-contractor in a separate tender or be part of another joint venture for the purposes of the 
same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor 

in more than one tender.  

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT3.9. ATenderer shall be deemed to have the nationality of a country if the Tenderer is 

constituted, incorporated or registered in and operates in conformity with the provisions of the 
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of 

constitution or association) and its registration documents, as the case may be. This criterion 
also shall apply to the determination of the nationality of proposed sub-contractors or sub-

consultants for any part of the Contract including related Services.  

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible 

to tender or be  

awarded a contract. The list of debarred firms and individuals is available from the website of 
PPRA www.ppra.go.ke.  

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to 

tender and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the 
following conditions, i.e. if it is:  

i) A legal public entity of Government and/or public administration,  

ii) financially autonomous and not receiving any significant subsidies or budget support 
from any public entity or Government, and;  

(iii) Operating under commercial law and vested with legal rights and liabilities similar to any 
commercial enterprise to enable it compete with firms in the private sector on an equal 

basis.  

 3.9  Firms and individuals shall be ineligible if their countries of origin are:  

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with 

that country;  

(b) By an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of 
goods or contracting of works or services from that country, or any payments to any 

country, person, or entity in that country.  

  

A tenderer shall provide such documentary evidence of eligibility satisfactory to the 

Procuring Entity, as the Procuring Entity shall reasonably request.  

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a 

foreign tenderer shall provide in its tender documentary evidence that this requirement is met. 
Foreign tenderers not meeting this criterion will be automatically disqualified. Information 

required to enable the Procuring Entity determine if this condition is met shall be provided for 
this purpose in  III - EVALUATION AND QUALIFICATION CRITERIA,   

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, 
if it is registered in Kenya and has less than 51 percent ownership by nationals of Kenya and 

if it does not subcontract to foreign firms or individuals more than 10 percent of the contract 
price, excluding provisional sums. JVs are considered as foreign tenderers if the individual 

member firms registered in Kenya have less  

http://www.ppra.go.ke/
http://www.ppra.go.ke/
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51 percent ownership by nationals of Kenya. The JV shall not subcontract to foreign firms more 
than 10 percent of the contract price, excluding provisional sums.  

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 

Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 

and signature. A selected tenderer shall be given opportunity to register before such award and 

signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke.  

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 

undertakings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 

Competition Act, 2010. JVs will be required to seek for exemption from the Competition 

Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract 
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a 

condition of award and signature of contract. Application for exemption from the Competition 
Authority of Kenya may be accessed from the website www.cak.go.ke.  

3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her 

tax obligations by producing valid tax compliance certificate or tax exemption certificate 
issued by the Kenya Revenue Authority.  

 4.0  Eligible goods, equipment, and services  

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any 
country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may 

be required to provide evidence of the origin of Goods, equipment and services.  

4.2 Any goods, works and production processes with characteristics that have been declared by the 

relevant national environmental protection agency or by other competent authority as harmful 
to human beings and to the environment shall not be eligible for procurement.  

 5.0  Tenderer's responsibilities  

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, 

and the Procuring Entity will in no case be responsible or liable for those costs.  

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 

inspect the Site of the Works and its surroundings and obtain all information that may be 
necessary for preparing the tender and entering into a contract for construction of the Works. 

The costs of visiting the Site shall beat the tenderer's own expense.  

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 

Entity to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity again stall liability arising from death or personal injury, loss 

of or damage to property, and any other losses and expenses incurred as a result of the 
examination and inspection.  

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 
description of the proposed work method and schedule, including charts, as necessary or 

required.  

B. CONTENTS OF TENDER DOCUMENTS  

 6.0  Sections of Tender Document  

  

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, 

and which should be read in conjunction with any Addenda issued in accordance with ITT 10.  

  

http://www.nca.go.ke/
http://www.nca.go.ke/
http://www.nca.go.ke/
http://www.cak.go.ke/
http://www.cak.go.ke/
http://www.cak.go.ke/
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PART 1: Tendering Procedures   

Section I – Instructions toTenderers   

Section II – Tender Data Sheet (TDS)  

Section III- Evaluation and Qualification  

Criteria Section IV – Tendering Forms  

PART 2: Works' Requirements  

Section V - Bills of Quantities  

Section VI - Specifications  

Section VII - Drawings  

PART 3: Conditions of Contract and Contract Forms  

Section VIII - General Conditions (GCC)   

Section IX - Special Conditions of Contract   

Section X- Contract Forms  

  

 6.2  The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract 

documents.  

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for 

the completeness of the Tender document, responses to requests for clarification, the minutes 
of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the 

Tender document in accordance with ITT 10. Incase of any contradiction, documents obtained 
directly from the Procuring Entity shall prevail.  

  

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 

Tender Document and to furnish with its Tender all information and documentation as is 
required by the Tender document.  

  

 7.0 &ODUL¿FDWLRQ of Tender Document, Site Visit, Pre-tender Meeting  

  

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity 

in writing at the Procuring Entity's address specified in the TDS or raise its enquiries during 
the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will 

respond in writing to any request for clarification, provided that such request is received no 
later than the period specified in the TDS prior to the deadline for submission of tenders. The 

Procuring Entity shall forward copies of its response to all tenderers who have acquired the 
Tender documents in accordance with ITT 7.4, including a description of the inquiry but 

without identifying its source. If so specified in the TDS, the Procuring Entity shall also 
promptly publish its response at the web page identified in the TDS. Should the clarification 

result in changes to the essential elements of the Tender Documents, the Procuring Entity shall 

amend the Tender Documents following the procedure under ITT 8 and ITT 22.2.  

  

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the site(s) of the required contracts and obtain all information that may be 

necessary for preparing a tender. The costs of visiting the Site shall be at the Tenderer's own 
expense. The Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a 

pre-tender meeting will be held, when and where. The Tenderer's designated representative is 
invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage.  

   

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not 

later than the period specified in the TDS before the meeting.  
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7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including 
the text of the questions asked by Tenderers and the responses given, together with any responses 

prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the 
Tender Documents. Minutes shall not identify the source of the questions asked.  

7.5 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-

arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. 
Any modification to the Tender Documents that may become necessary as a result of the pre-

arranged site visit and those of the pretender meeting shall be made by the Procuring Entity 
exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes 

of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender 
meeting will not be a cause for disqualification of a Tenderer.  

 8.0  Amendment of Tender Documents  

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 

the Tender Documents by issuing addenda.  

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in 
writing to all who have obtained the Tender Documents from the Procuring Entity. The 

Procuring Entity shall also promptly publish the addendum on the Procuring Entity's website 
in accordance with ITT 7.5.  

8.3  To give Tenderers reasonable time in which to take an addendum into account in preparing their 

Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, 
pursuant to ITT 22.2.  

C. PREPARATION OF TENDERS  

 9.0  Cost of Tendering  

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 

conduct or outcome of the tendering process.  

10.0 Language of Tender  

The Tender, as well as all correspondence and documents relating to the tender exchanged by 

the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in another language 

provided they are accompanied by an accurate and notarized translation of the relevant 

passages into the English Language, in which case, for purposes of interpretation of the Tender, 
such translation shall govern.  

 11.0  Documents Comprising the Tender  

 11.1  The Tender shall comprise the following:  

a) Form of Tender prepared in accordance with ITT 12;  

b) Schedules including priced Bill of Quantities, completed in accordance 
with ITT 12 and ITT 14;  

c) Tender Security or Tender-Securing Declaration, in accordance with 
ITT 19.1;  

d) Alternative Tender, if permissible, in accordance with ITT 13;  

e) Authorization: written confirmation authorizing the signatory of the 
Tender to commit the Tenderer, in accordance with ITT 20.3;  
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f) documentary evidence in accordance with ITT 17 establishing the 
Tenderer's  

qualifications to per form the Contract if its Tender is accepted;  

g) Conformity: a technical proposal in accordance with ITT 16;  

h) Any other document required in the TDS.  

  
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy 

of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to 
execute a Joint Venture Agreement in the event of a successful Tender shall be signed by all 

members and submitted with the Tender, together with a copy of the proposed JV Agreement. 
Change of membership and conditions of the JV prior to contract signature will render the 

tenderliable for disqualification.  
 

12.0 Form of Tender and Schedules  

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed with 

out any alterations to the text, and no substitutes shall be accepted except as provided under 
ITT 20.3. All blank spaces shall be filled in with the information requested. The Tenderer shall 

chronologically serialize all pages of the tender documents submitted.  

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if 

any, paid or to be paid to agents or any other party relating to this Tender.  

 13.  Alternative Tenders  

 13.1  Unless otherwise specified in the TDS, alternative Tenders shall not be considered.  

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the TDS, and the method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification Criteria.  

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to 
the requirements of the Tender Documents must first price the Procuring Entity's design as 

described in the Tender Documents and shall further provide all information necessary for a 

complete evaluation of the alternative by the Procuring Entity, including drawings, design 
calculations, technical specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
with the Winning Tender conforming to the basic technical requirements shall be considered 

by the Procuring Entity.  

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions 
for specified parts of the Works, and such parts will be identified in the TDS, as will the method 

for their evaluating, and described in Section VII, Works' Requirements.  

 14.0  Tender Prices and Discounts  

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of 

Tender and in the Billof Quantities shall conform to the requirements specified below.  

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed 
covered by the rates for other items in the Bill of Quantities and will not be paid for separately 

by the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to 
be not included in the Tender, and provided that the Tender is determined substantially 
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responsive notwithstanding this omission, the average price of the item quoted by substantially 
responsive Tenderers will be added to the Tender price and the equivalent total cost of the 

Tender so determined will be used for price comparison.  

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price 
of the Tender, including any discounts offered.  

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of 

Tender, in accordance with ITT 12.1.  

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the provisions 

of the Conditions of Contract, except incases where the contract is subject to fluctuations and 

adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and 
weightings for the price adjustment formulae in the Schedule of Adjustment Data and the 

Procuring Entity may require the Tenderer to justify its proposed indices and weightings.  

14.6 Where tenderers are being invited for individual lots (contracts)or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall 

specify in their Tender the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 

14.4, provided the Tenders for all lots (contracts) are opened at the sametime.  

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included 

in the rates and prices and the total Tender Price submitted by the Tenderer.  

 15.0  Currencies of Tender and Payment  

 15.1  The currency (ies) of the Tender and the currency (ies) of payments shall be the same.  

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by 

the Tenderer in the Bill of Quantities, entirely in Kenya shillings.  

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside Kenya (referred to as “the foreign currency requirements”) shall (if 

so allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender 
Price (excluding Provisional Sums), needed by the Tenderer for the payment of such 

foreign currency requirements, limited to no more than two foreign currencies.  
b) The rates of exchange to be used by the Tenderer in arriving at the local currency 

equivalent and the percentage(s) mentioned in (a) above shall be specified by the Tenderer 
in the Appendix to Tender and shall be based on the exchange rate provided by the Central 

Bank of Kenya on the date 30 days prior to the actual date of tender opening. Such 
exchange rate shall apply for all foreign payments under the Contract.  

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the amounts 

included in the unit rates and prices and shown in the Schedule of Adjustment Data in the 
Appendix to Tender are reasonable, in which case a detailed break down of the foreign currency 

requirements shall be provided by Tenderers.  

16.0  Documents Comprising the Technical Proposal  

The Tenderer shall furnish a technical proposal including a statement of work methods, 

equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms, and in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet 

the work's requirements and the completion time.  
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 17.0 Documents Establishing the Eligibility and 4XDOL¿FDWLRQV of the Tenderer  

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish 

Tenderer's eligibility in accordance with ITT 4.  

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 

qualifications to perform the Contract the Tenderer shall provide the information requested in 

the corresponding information sheets included in Section IV, Tender Forms.  

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, national tenderers, 
individually or in joint ventures, applying for eligibility for national preference shall supply all 

information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.  

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 

classification established by the Procuring Entity, a particular contractor or group of contractors 
qualifies for a margin of preference. Further the information will enable the Procuring Entity identify 

any actual or potential conflict of interest in relation to the procurement and/or contract management 
processes, or a possibility of collusion between tenderers, and thereby help to prevent any corrupt 

influence in relation to the procurement process or contract management. 17.5 The purpose of the 

information described in ITT 17.4 above overrides any claims to confidentiality which a tenderer 
may have. There can be no circumstances in which it would be justified for a tenderer to keep 

information relating to its ownership and control confidential where it is tendering to undertake public 
sector work and receive public sector funds. Thus, confidentiality will not be accepted by the 

Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required 
information on its ownership and control.  

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to owner ship and control which in formation on any 

changes to the information which was provided by the tenderer under ITT 6.4. The obligations 
to require this information shall continue for the duration of the procurement process and 

contract performance and after completion of the contract, if any change to the information 
previously provided may reveal a conflict of interest in relation to the award or management 

of the contract.  

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and 

accurate as at the date of provision to the Procuring Entity. In submitting the information required 
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 

current and accurate as at the date of submission to the Procuring Entity.  

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable 

degree the information submitted by a tenderer pursuant to these requirements, then the tender will be 
rejected.  

17.9  If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 

Entity  

(whether through its own enquiries, through notification by the public or otherwise), shows any conflict 

of interest which could materially and improperly benefit the tenderer in relation to the procurement or 
contract management process, then:  

i)  If the procurement process is still ongoing, the tenderer will be dis qualified from the 

procurement process, ii) if the contract has been awarded to that tenderer, the contract award will be set 

as idepending the outcome of (iii),  

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether 
the tenderer or any other person shave committed any criminal offence.  

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-

of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue 
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unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act was 
not material, or was due to genuine error which was not attributable to the intentional act, negligence or 

recklessness of the tender.  

18.0 Period of Validity of Tenders  

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 
Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring 

Entity as nonresponsive.  

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity 
may request Tenderers to extend the period of validity of their Tenders.The request and the responses 

shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be 
extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may 

refuse the request without forfeiting its Tender security. A Tenderer granting the request shall not be 
required or permitted to modify itsTender.  

19.0  Tender Security  

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security 

as specified in the TDS, in original form and, in the case of a Tender Security, in the amount and 
currency VSHFL¿HGin the TDS. A Tender-Securing Declaration shall use the form included in 

Section IV, Tender Forms.  

19.2  If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee 
in any of the following forms at the Tenderer's option:  

I)  cash; 

ii)  a bank 

guarantee;  

iii)  a guarantee by an insurance company registered and licensed by the Insurance Regulatory 

Authority listed by the Authority;  

(iv)  a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, 
from a reputable source, and an eligible country.  

  

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have 
a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for 

thirty (30) days beyond the original validity period of the Tender, or beyond any period of extension if 
requested under ITT 18.2.  

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be 
rejected by the Procuring Entity as non-responsive.  

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers 
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 

furnishing the Performance Security and any other documents required in the TDS. The Procuring 
Entity shall also promptly return the tender security to the tenderers where the procurement 

proceedings are terminated, all tenders were determined non-responsive or a bidder declines to extend 
tender validity period.  

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and any 
other documents required in the TDS.  
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19.7  The Tender Security may be forfeited or the Tender-Securing Declaration executed:  

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer 

on the  

Form of Tender, or any extension there to provided by the Tenderer; or  

b) if the successful Tenderer fails to: -  

i) sign the Contract in accordance with ITT47; or  

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS.  

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to 
debar the Tenderer from participating in public procurement as provided in the law.  

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 

submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time 
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all future 

members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.  

19.10 A tenderer shall not issue a tender security to guarantee itself.  

20.0  Format and Signing of Tender  

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 
and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall 

be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in 
the number specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy 

between the original and the copies, the original shall prevail.  

20.2  Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to 
their  

business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information.  

20.3 The original and all copies of the Tender shall be typed or writtenvin indelible ink and shall be signed 

by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 
written confirmation as specified in the TDS and shall be attached to the Tender. The name and position 

held by each person signing the authorization must be typed or printed below the signature. All pages 
of the Tender where entries or amendments have been made shall be signed or initialed by the person 

signing the Tender.  

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf 

of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney 
signed by their legally authorized representatives.  

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 

signing the Tender. 

1 

D. SUBMISSION AND OPENING OF TENDERS  

21.0  Sealing and Marking of Tenders  

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a 

single sealed container bearing the name and Reference number of the Tender, addressed to the 
Procuring Entity and a warning not to open before the time and date for Tender opening date. Within 

the single envelope, package or container, the Tenderer shall place the following separate, sealed 

envelopes:  
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a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the 
Tender, as described in ITT 11; and  

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and  

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:  

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, 
the alternative Tender; and  

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all 

required copies of the alternative Tender.  

The inner envelopes or packages or containers shall:  

a) bear the name and address of the Procuring Entity,  

b) bear the name and address of the Tenderer; and  

c) bear the name and Reference number of the Tender.  

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will 

assume no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced 
or opened prematurely will not be accepted.  

22.0  Deadline for Submission of Tenders  

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than 
the date and time also specified in the TDS. When so specified in the TDS, tenderers shall not have the 

option of submitting their Tenders electronically.   

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of 
the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject to the 

deadline as extended.  

23.0 Late Tenders  

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof 

tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for 
submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.  

24.0 Withdrawal, Substitution, and 0RGL¿FDWLRQ of Tenders  

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 
written notice, duly signed by an authorized representative, and shall include a copy of the authorization 

in accordance with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding 
substitution or modification of the Tender must accompany the respective written notice. All notices 

must be:  

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do 

not require copies), and in addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL,”  

“SUBSTITUTION,” “MODIFICATION;” and  

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 

accordance with ITT 22.  

24.2   Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 
Tenderers.  

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 

submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on 
the Form of Tender or any extension thereof.  
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 25.  Tender Opening  

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open 

and read out all Tenders received by the deadline, at the date, time and place specified in the 

TDS, in the presence of Tenderers' designated representatives who chooses to attend. Any 

specific electronic Tender opening procedures required if electronic Tendering is permitted in 
accordance with ITT 22.1, shall be as specified in the TDS.  

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with 

the corresponding Tender shall not be opened but returned to the Tenderer. No Tender 
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 

authorization to request the withdrawal and is read out at Tender opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 

the corresponding Tender being substituted, and the substituted Tender shall not be opened, 
but returned to the Tenderer. No Tender substitution shall be permitted unless the 

corresponding substitution notice contains a valid authorization to request the substitution and 
is read out at Tender opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender. No Tender modification shall be permitted unless the corresponding 

modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening.  

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 

Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 
applicable, including any discounts and alternative Tenders; the presence or absence of a 

Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate.  

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening 

shall be considered further for evaluation. The Form of Tender and pages of the Bill of 

Quantities (to be decided on by the tender opening committee) are to be initialed by the 
members of the tender opening committee attending the opening.  

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor 

reject any Tender (except for late Tenders, in accordance with ITT 23.1).  

 25.8  The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: -  

a) the name of the Tenderer and whether there is a withdrawal, substitution, or 

modification;  

b) the Tender Price, per lot (contract) if applicable, including any discounts;  

c) any alternative Tenders;  

d) the presence or absence of a Tender Security, if new as required;  

e) number of pages of each tender document submitted.  

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect 

of the minutes. A copy of the tender opening register shall be distributed to all Tenderers.  
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 E.   EVALUATION AND COMPARISON OF TENDERS  

 26.  &RQ¿GHQWLDOLW\  

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall 
not be disclosed to Tenderers or any other persons not officially concerned with the Tender 

process until information on Intention to Award the Contract is transmitted to all Tenderers in 
accordance with ITT 43.  

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or 

Contract award decisions may result in the rejection of its tender.  

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a 
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, 

it shall do so in writing.  

 27.0  &ODUL¿FDWLRQ of Tenders  

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 

tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its 
tender, given a reasonable time for a response. Any clarification submitted by a tenderer that 

is not in response to a request by the Procuring Entity shallnot be considered. The Procuring 
Entity's request for clarification and the response shall be in writing. No change, including any 

voluntary increase or decrease, in the prices or substance of the tender shall be sought, offered, 
or permitted, except to confirm the correction of arithmetic errors discovered by the Procuring 

Entity in the evaluation of the tenders, in accordance with ITT 31.  

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring 

Entity's request for clarification, its Tender may be rejected.  

28.0 Deviations, Reservations, and Omissions  

 28.1  During the evaluation of tenders, the following definitions apply: -  

a) is a departure from the requirements specified in the tender document;  

b) is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the tender document; and  

c) is the failure to submit part or all of the information or documentation 
required in the Tender document.  

 29.0  Determination of Responsiveness  

29.1  The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents 

of the tender itself, as defined in ITT 11.  

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
without material deviation, reservation, or omission. A material deviation, reservation, or 

omission is one that, if accepted, would:  

a) Affect in any substantial way the scope, quality, or performance of the Works specified 

in the Contract;  

b) limit in any substantial way, inconsistent with the tender document, the Procuring 
Entity's rights or the tenderer's obligations under the proposed contract;  

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsivetenders.  
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29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance 
with ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been 

met without any material deviation, reservation or omission.  

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall 
be rejected by the Procuring Entity and may not subsequently be made responsive by correction 

of the material deviation, reservation, or omission.  

 30.0  Non-material Non-conformities  

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-

conformities in the tender.  

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the 

tenderer submit the necessary information or documentation, within a reasonable period of 
time, to rectify non-material non- conformities in the tender related to documentation 

requirements. Requesting information or documentation on such non-conformities shall not be 
related to any aspect of the price of the tender. Failure of the tenderer to comply with the 

request may result in the rejection of its tender.  

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 
non-material non-conformities related to the Tender Price. To this effect, the Tender Price shall 

be adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming 
item or component in the manner specified in the TDS.  

 

31.0 Arithmetical Errors  

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final 

and shall not be the subject of correction, adjustment or amendment in any way by any person 
or entity.  

  
31.2  Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on 

the following basis: -  

a) Any error detected if considered a major deviation that affects the substance of the tender, 
shall lead to disqualificationofthetenderasnon-responsive.  

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 
subtotal and total bidpriceshallbe considered as a major deviation that affects the 

substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and   

c) if there is a discrepancy between words and figures, the amount in words shall prevail  

 31.3  Tenderers shall be notified of any error detected in their bid during the notification of award.  

32.0  Conversion to Single Currency  

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted 
into a single currency as specified in the TDS.  

 33.0  Margin of Preference and Reservations  

33.1 A margin of preference may be allowed only when the contract is open to international 

competitive tendering where foreign contractors are expected to participate in the tendering 
process and where the contract exceeds the value/threshold specified in the Regulations.  

 33.2  A margin of preference shall not be allowed unless it is specified so in the TDS.  
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33.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT 33.4.  

33.4 Where it is intended to reserve a contract to as pecific group of businesses (these groups are 

Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of 
persons living with disability, as the case may be), and who are appropriately registered as such 

by the authority to be specified in the TDS, a procuring entity shall ensure that the invitation 

to tender specifically indicates that only businesses or firms belonging to the specified group 
are eligible to tender. No tender shall be reserved to more than one group. If not so stated in 

the Invitation to Tender and in the Tender documents, the invitation to tender will be open to 
all interested tenderers.  

 34.0  Nominated Subcontractors  

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase 

the Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by 
the Subcontractor and the Procuring Entity. The main contract shall specify the working 

arrangements between the main contractor and the nominated subcontractor.  

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the 

volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be 
fully qualified for their parts of the Works.  

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the 
Works unless their specialized parts of the Works were previously designated so by the 

Procuring Entity in the TDS as can be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized 

Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.  

 35.  Evaluation of Tenders  

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 

Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the 

Lowest Evaluated Tender in accordance with ITT 40.  

 35.2  To evaluate a Tender, the Procuring Entity shall consider the following:  

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 

contingencies, if any, but including Daywork items, where priced competitively;  

b) price adjustment due to discounts offered in accordance with ITT 14.4;  

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a 

single currency in accordance with ITT 32;  

d) price adjustment due to quantifiable non material non-conformities in accordance with 

ITT 30.3; and  

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria.  

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied 

over the period of execution of the Contract, shall not be consideredin Tender evaluation.  

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for 
one or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. 

The methodology to determine the lowest evaluated tenderer or tenderers base done lot 
(contract) or based on a combination of lots (contracts), will be specified in Section III, 

Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer will be 
will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.  
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36.0  Comparison of tenders  

           The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders 

established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated 
cost.  

 37.0  Abnormally low tenders and abnormally high tenders   

Abnormally Low Tenders  

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements 
of the Tender, appears so low that it raises material concerns as to the capability of the Tenderer 

in regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that 
genuine competition between Tenderersis compromised.  

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall 

seek written clarifications from the Tenderer, including detailed price analyses of its Tender 
price in relation to the subject matter of the contract, scope, proposed methodology, schedule, 

allocation of risks and responsibilities and any otherrequirements of the Tender document.  

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender 

Price, the Procuring Entity shall reject the Tender.  

Abnormally high tenders  

37.4 An abnormally high tender price is one where the tender price, in combination with other 

constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for money 

or it may be paying too high a price for the contract compared with market prices or that 
genuine competition between Tenderers is compromised.  

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender Documents 

to check if the specifications, scope of work and conditions of contract are contributory to the 
abnormally high tenders. The Procuring  

Entity may also seek written clarification from the tenderer on the reason for the high tender 

price. The Procuring Entity shall proceed as follows:  

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 

Procuring Entity may accept or not a ccept the tender depending on the Procuring Entity's 

budget considerations. ii) If specifications, scope of work and/or conditions of contract are 
contributory to the abnormally high tender prices, the Procuring Entity shall reject all tenders 

and may retender for the contract based on revised estimates, specifications, scope of work and 
conditions of contract, as the case may be.  

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 

competition between tenderers is compromised (often due to collusion, corruption or other 
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause 

competent Government Agencies to institute an investigation on the cause of the compromise, 
before retendering.  

 38.0  Unbalanced and/ or front-loaded tenders  

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 
seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to 

provide written clarifications. Clarifications may include detailed price analyses to 
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demonstrate the consistency of the tender prices with the scope of works, proposed 
methodology, schedule and any other requirements of the Tender document.  

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, 

the Procuring Entity may as appropriate: a) accept the Tender;  

b) require that the total amount of the Performance Security be increased at the expense 

of the Tenderer to a level not exceeding a 30% of the Contract Price;  

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity 
paying too much for undelivered works;  

d) reject the Tender,  

 39.0 4XDOL¿FDWLRQV of the tenderer  

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is 

selected as having submitted the lowest evaluated cost and substantially responsive Tender, 
meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.  

39.2 The determination shall be based upon an examination of the documentary evidence of the 

Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 

subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Sub-contractors 
if permitted in the Tender document), or any other firm(s) different from the Tenderer.  

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. 
A negative determination shall result in disqualification of the Tender, in which event the 

Procuring Entity shall proceed to the Tenderer who offers a substantially responsive Tender 
with the next lowest evaluated price to make a similar determination of that Tenderer's 

qualifications to perform satisfactorily.  

 40.0  Lowest evaluated tender  

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 

Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that 
meets the Qualification Criteria and whose Tender has been determined to be:  

a) Most responsive to the Tender document; and  

b) the lowest evaluated price.  

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders.  

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 

process and reject all Tenders at any time prior to Contract Award, without there by incurring 

any liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender 
securities, shall be promptly returned to the Tenderers.  

 F.   AWARD OF CONTRACT  

42.0  Award criteria  

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender.  
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 43.0  Notice of Intention to Enter into a Contract/Notification of Award   

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 

Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to 
all tenderers which shall contain, at a minimum, the following information:  

a) the name and address of the Tenderer submitting the successful tender;  

b) the Contract price of the successful tender;  

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter 
is addressed was unsuccessful, unless the price information in (c) above already reveals 

the reason;  

d) the expiry date of the Standstill Period; and  

e) instruction son how to request a debriefing and/ or submit a complaint during the stand 
still period;  

 44.0  Stand still Period  

44.1  The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 

allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 

Standstill Period shall not apply.  

44.2  Where a Standstill Period applies, it shall commence when the Procuring Entity has 

transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 

successful Tenderer.  

 45.0  'HEULH¿Qg by The Procuring Entity  

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to 

in ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a 
debriefing on specific issues or concerns regarding their tender. The Procuring Entity shall 

provide the debriefing within five days of receipt of the request.  

45.2  Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall 
bear its own costs of attending such a debriefing meeting.  

46.0  Letter of Award  

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specified in ITT 42.1, upon addressing a complaint that has been filed with in the Standstill 

Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The 
letter of award shall request the successful tenderer to furnish the Performance Security within 

21 days of the date of the letter.  

 47.0  Signing of Contract  

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and 
upon the parties meeting their respective statutory requirements, the Procuring Entity shall 

send the successful Tenderer the Contract Agreement.  

47.2  Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall 
sign, date, and return it to the Procuring Entity.  

47.3  The written contract shall be entered into within the period specified in the notification of 

award and before expiry of the tender validity period.  
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 48.0  Performance Security  

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 

successful Tenderer shall furnish the Performance Security and, any other documents required 
in the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), 

using the Performance Security and other Forms included in Section X, Contract Forms, or 
another form acceptable to the Procuring Entity. A foreign institution providing a bank 

guarantee shall have a correspondent financial institution located in Kenya, unless the 
Procuring Entity has agreed in writing that a correspondent bank is not required.  

  

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and 

other documents required in the TDS or sign the Contract shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the Tender Security. In that event the Procuring 

Entity may award the Contract to the Tenderer offering the next Best Evaluated Tender.  

48.3  Performance security shall not be required for contracts estimated to cost less than the 

amount specified in the Regulations.  

 49.0  Publication of Procurement Contract  

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 

contract at its notice boards and websites; and on the Website of the Authority. At the minimum, 

the notice shall contain the following information:  

a) name and address of the Procuring Entity;  

b) name and reference number of the contract being awarded, a summary of its scope and 

the selection method used;  

c) the name of the successful Tenderer, the final total contract price, the contract duration;  

d) dates of signature, commencement and completion of contract;  

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at 

Tender opening.  

  

 

 

50.0   Procurement related Complaint  

The procedures for making Procurement-related Complaints are as specified in the TDS.  

 

SECTION II - TENDER DATA SHEET  

The following specific data shall complement, supplement, or amend the provisions in the 
Instruction to Tenderers (ITT). Whenever there is a conflict, the conditions hererin shall prevail 

over those in ITT  

 

ITT 

Reference 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO 

TENDERS 

 A. GENERAL 
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ITT1.1 

The Name of the Contract is: PROPOSED HUDUMA CENTRE 

CONSTRUCTION IN MAUA SUB COUNTY - MERU 

COUNTY  

The reference number of the contract is: SDPS/HKS/ONT/10/2024-

2025 

                 The Number and Identification of Lots (Contracts) Comprising 
this Tender are: N/A  

ITT2.3 The Information Made Available on Competing Firms is as Follows: 

ITT2.4 

The firms that provided consulting services for the contract being tendered 

for are:  

REGIONAL WORKS OFFICE ± EASTERN REGION, P.O.BOX 455-

60100 EMBU  

ITT3.1 
Maximum Number of Members in the Joint Venture (JV) Shall Be 

None 

A. CONTENTS OF TENDER DOCUMENT 

ITT7.1 

i. The Tenderer will submit any request for clarifications in writing at 

the address tenders@hudumakenya.goke 

To reach the Procuring Entity no later than Friday,13th 

December,2024 The Procuring Entity shall publish its response at 

the website: www.ppip.go.ke or tenders@hudumakenya.go.ke  

ITT7.2 

i. A pre-arranged pre-tender visit shall take place at the following date, 

time and place.  

Date: Tuesday,10th December,2024 

Time: 11a.m 

Place: Maua-District County Commissioner Office (DCC) 

ii. A pre-tender meeting (insert “shall or shall not”) take place at the 

following date, time and place. N/A 

ITT7.3 
The tenderer will submit any question in writing to reach the 
procuring entity not later than Friday,13th December,2024 

ITT7.5 
The procuring entity’s website where minutes of the pre-tender 
meeting and the pre-arranged pretender will be published is N/A  

ITT9.1 

For Clarification of Tender purposes, for obtaining further information and 
for purchasing tender documents, the Procuring Entity’s address is:  

  

Name of Procuring Entity:  

HUDUMA KENYA SECRETARIAT   

P.O Box 47716-00100 NAIROBI  
 Physical address for hand Courier Delivery to an office or Tender Box  
Lonrho House-15th floor along Standard Street.  

  

Postal Address P.O Box 47716-00100 NAIROBI  

Alan omondi 

Supply Chain Assistant -Huduma Kenya Secretariat  

        Email : tenders@hudumakenya.go.ke  
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B. PREPARATION OF TENDERS 

ITT11.1 

(h) 

The Tenderer shall submit the following additional documents in its 
Tender:  

1. Evidence of Personnel Academic & Professional Qualifications 

2. Evidence of completed projects of similar nature, complexity or 

magnitude 

3. Evidence of completed projects of similar nature, complexity or 

magnitude 

4. Proof / Evidence of Ownership for all the relevant equipment and 

transport 

5. Audited Financial Reports for the last three (3) years (2020, 2019 & 

2018) 

6. Evidence of Financial Resources (Cash in hand, lines of credit, 

overdraft etc) 

ITT13.1 Alternative tenders shall not be considered 

ITT13.2 Alternative times for completion shall not be permitted 

ITT13.2 Alternative technical solutions shall not be permitted 

ITT14.5 The prices quoted by the Tenderer shall be fixed 

ITT15.2(a) Foreign currency requirements not allowed. 

ITT18.1 The tender validity period shall be 126 days. 

ITT18.3 

(a) The Number of days beyond the expiry of the initial tender validity 

period will be 30 days. 

(b) The Tender price shall be adjusted by the following percentages of 

the tender price: 

i. By Not applicable % the local currency portion of the Contract 

price adjusted to reflect local inflation during the period of 

extension, and 

ii. By Not applicable %, the foreign currency portion of the 

Contract price adjusted to reflect the international inflation 

during the period of extension. 

ITT19.1 
Tender shall provide Tender Security.of Kenya shillings 

460,000 

ITT20.1 
In addition to the original of the tender, the number of copies is 

one (1) 

ITT20.3 
The written confirmation of authorization to sign on behalf of the 

tenderer shall consist proof  of a written power of attorney 

C. SUBMISSION AND OPENING OF TENDERS 

ITT22.1 

A: Address for obtaining further information.  

(1) Name of Procuring Entity: HUDUMA KENYA SECRETARIAT  

  

(2) Postal Address: P.O. Box 47716-00100, Nairobi  
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(3) Physical address for hand Courier Delivery to an office or Tender Box   

  

Lonrho House, 15th Floor, Standard Street, Nairobi City  

 Email: tenders@hudumakenya.go.ke  

  

(4) Date and time for submission of Tenders is Tuesday 17th December 

2024.  Tenders shall not submit tenders electronically.  

  

(A) For Tender submission purposes only, the Procuring Entity’s address is:  

  

  

B. Address for Submission of Tenders.   
      Name of Procuring Entity: HUDUMA KENYA 
SECRETARIAT  

  

The Chief Executive Officer/CEO 

P. O. Box 47716-00100  

       Nairobi.   

       15th Floor, Lonrho House Boardroom, Standard Street, Nairobi 
City 

ITT25.1 
If Tenderers are allowed to submit Tenders electronically, they shall 

follow the electronic tender submission procedures specified below: Not 

applicable  

ITT25.5 
The number of representatives of the Procuring Entity to sign is: 
as directed by procuring entity 

D. EVALUATION AND COMPARISON OF TENDERS 

ITT30.3 

The adjustment shall be based on the average price of the item 

or component as quoted in other substantially responsive 

Tenders. If the price of the item or component cannot be derived 

from the price of other substantially responsive Tenders, the 
Procuring Entity shall use its best estimate. 

ITT33.2 A margin of preference shall NOT apply. 

ITT33.4 

The invitation to tender is extended to the following group that qualify 

for Reservations (These groups are Small and Medium Enterprises, 

Women Enterprises, Youth Enterprises and Enterprises of persons living 

with disability, as the case may be; describe precisely which group 

qualifies). 

ITT34.1 
At this time, the Procuring Entity does not intend to execute certain 

specific parts of the Works by subcontractors selected in advance. 

ITT34.2 

Contractors may propose subcontracting: Maximum percentage of 

subcontracting permitted is (10% of the total contract amount).  

Tenderers planning to subcontract more than 10% of total volume of 

work shall specify, in the Form of Tender, the activity (ies) or parts 

of the Works to be sub contracted along with complete details of the 

subcontractors and their qualification and experience. 

ITT34.3 The parts of the Works for which the Procuring Entity permits Tenderers to 
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propose Specialized Subcontractors are designated as follows: 

1. N/A 

For the above-designated parts of the Works that may require Specialized 

Subcontractors, the relevant qualifications of the proposed Specialized 

Subcontractors will be added to the qualifications of the Tenderer for the 

purpose of evaluation. 

ITT35.2 

(d) 

Additional requirements apply. These are detailed in the 

evaluation criteria in Section III, Evaluation and Qualification 

Criteria. 

ITT48.1 

Other documents required in addition to the Performance 

Security are 

 N/A 

ITT50 

The procedures for making a Procurement-related Complaint are detailed 

in the "Notice of Intention to Award the Contract" herein and are also 

available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke. 

If a Tenderer wishes to make a Procurement-related Complaint, the 

Tenderer should submit its complaint following these procedures, in 

writing (by the quickest means available that is by hand either delivery 

or email to; -- As indicated in the tender advertisement 

For the attention: John Obaka 

Title/position: PO Administration 

Procuring Entity:Huduma Kenya Secretariat  

Email address: tenders@hudumakenya.go.ke. 

In summary, a Procurement-related Complaint may challenge any of the 

following (among others): 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity's decision to award the contract 
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA  

1.0 GENERAL PROVISIONS  

1.0 This section contains the criteria that the Employer shall use to evaluate tender and qualify 

tenderers. No other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms included in 

Section IV, Tendering Forms. The Procuring Entity shall use the Standard Tender 

Evaluation Document for Goods and Works for evaluating Tenders.  

1.1  Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 

Kenya Shilling equivalent using the rate of exchange determined as follows:  

a) For construction turnover or financial data required for each year - Exchange rate 
prevailing on the last day of the respective calendar year (in which the amounts for that 

year is to be converted) was originally established.  

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.  

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. 
Any error in determining the exchange rates in the Tender may be corrected by the 

Procuring Entity.  

 1.2  EVALUATION AND CONTRACT AWARD CRITERIA  

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 

tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification 
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and 

(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of 
contract.  

 2.0   PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS  

Preliminary examination for Determination of Responsiveness  

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the 
eligibility criteria and other mandatory requirements in the ITT, and that the tender is complete 

in all aspects in meeting the requirements provided for in the preliminary evaluation criteria 

outlined below. The Standard Tender Evaluation Report Document for Goods and Works for 
evaluating Tenders provides very clear guide on how to deal with review of these requirements. 

Tenders that do not pass the Preliminary Examination will be considered non- responsive and 
will not be considered further.  

 

S/No  PRELIMINARY EVALUATION CRITERIA / MANDATORY REQUIREMENTS  

MR1  Dully filled and signed form of tender prepared in accordance with ITT 12  
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MR2  Dully filled Schedules including priced Bill of Quantities, completed in accordance 

with ITT 12 and ITT 14;  

MR3  Provide proof of registration with the National Construction Authority (NCA) category 

6 and above under builders works category with current annual contractors practicing 

license.  

MR4  

Must submit one original copy of the Tender Document and one copy. Submission of 

Original and Copy (all  

Volumes) in the format required by the procuring entity and all the tender document (all 

volumes) to be BOUND  

MR5  Properly bound (perfect cover, hard cover or case bound), paginated, serialized tender 

document (each page of the tender submission must have a number and the numbers 

must be in chronological order). For pagination, 

$UDELF1XPHUDOVVKDOOEHXVHGLH ( n being the last numerical page of the 

tender document)  

MR6  Tender Security in accordance with ITT 19.1; from a bank or insurance company 

approved by Public Procurement Regulatory Authority (PPRA) in the amount As 

indicated in the tender advertisement .  The tender security shall be as per the form 

included in Section IV, Tender Forms.  

MR7  Provide proof of power of attorney (of tender signatory if not director of the company/ 

partner, signed  and stamped by Commissioner of Oaths)  

MR8  Valid Copy of Certificate of Incorporation/ Registration. (Certified by a Commissioner 

of Oaths)  

MR9  Valid Current Tax Compliance Certificate  

MR10  Dully filled, signed and stamped Confidential Business Questionnaire  

MR11  Valid Copy of Current Single Business permit (for the year 2024)  

MR12  Submission of valid CR12 form showing the list of directors /shareholding (issued 

within the last 12months) or National Identity Card(s) for Sole Proprietorship/ 

Partnership  

MR13  Letter of authority to seek references from the Tenderer’s bankers.  

MR14  Must fill and submit the Certificate of Independent Tender Determination in the format 

provided  

MR15  Must fill and submit the Self-declaration form that the person/tenderer is not debarred 

in the matter of the Public Procurement and Asset Disposal Act 2015 in the format 

provided - Form SD1.  

MR16  Must fill and submit the Self-declaration that the person/tenderer will not engage in any 

corrupt or fraudulent practice in the format provided - Form SD2  

MR17  Must fill and submit Declaration and Commitment to The Code of Ethics in the format 

provided   

MR18  Submit certified copies of audited accounts (Signed by Auditors and Directors) for the 

last three (3) years  

(2021,2022 and/or 2023) (certified by Certified Public Accountants registered with 

Institute of Certified Public Accountants of Kenya (ICPAK)  

  

3.0 TENDER EVALUATION (ITT 35)  

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 

shall apply:  
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(i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as 
follows: Not Applicable  

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 

13.4, will be evaluated as follows: Not Applicable  

(iii) Other Criteria, if permitted under ITT 35.2(e):  

a) Technical evaluation as per the Qualification Form  

b) Financial evaluation as per Section E of the Instruction to Tenderers (ITT).  

 4.0  MULTIPLE CONTRACTS ± N/A  

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 

basis of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will 
select one Option of the two Options listed below for award of Contracts.  

OPTION 1  

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided 

the tenderer meets the Eligibility and Qualification Criteria for that Lot.  

(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, 

provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won 
Lots. The tenderer will be awarded only the combinations for which the tenderer qualifies and 

the others will be considered for award to second lowest the tenderers.  

OPTION 2  

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 

determine the combination with the lowest evaluated price. Tenders will then be awarded to 
the Tenderer or Tenderers in the combination provided the tenderer meets the aggregate 

Eligibility and Qualification Criteria for all the won Lots.  

 5.0  ALTERNATIVE TENDERS (ITT 13.1) ± N/A  

   An alternative if permitted under ITT 3.1, will be evaluated as follows:  

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - 

Works requirements. Only the technical alternatives, if any, of the Tenderer with the Best 
Evaluated Tender conforming to the basic technical requirements shall be considered by the 

Procuring Entity.  

 6.0  MARGIN OF PREFERENCE ± N/A  

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent 

(15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage of share 
holding of Kenyan citizensis less than fifty- one percent (51%).  

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 

classification established by the Procuring Entity, a particular contractor or group of 
contractors qualifies for a margin of preference.  

 6.3  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall 

be assessed  

to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be 

classified into the following groups:  
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i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 
citizens hold shares of over fifty one percent (51%). ii) Group B: tenders offered by foreign 

Contractors and other Tenderers where Kenyan citizens hold shares of less than fifty one 

percent (51%).  

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the 

lowest tender, and the lowest evaluated tender in each group shall be further compared with 

each other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be 

selected for the award of contract. If a tender from Group B is the lowest, an amount equal to 

the percentage indicated in Item 6.1 of the respective tender price, including unconditional 

discounts and excluding provisional sums and the cost of day works, if any, shall be added to 

the evaluated price offered in each tender from Group B. All tenders shall then be compared 

using new prices with added prices to Group B and the lowest evaluated tender from Group A. 

If the tender from Group A is still the lowest tender, it shall be selected for award. If not, the 

lowest evaluated tender from Group B based on the first evaluation price shall be selected.  

 7.  POST QUALIFICATION AND CONTRACT AWARD (ITT 39), MORE SPECIFICALLY,  

a) In case the tender was subject to post-qualification, the contract shall be awarded to the 
lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so required.  

b) Incase the tender was not subject to post-qualification, the tender that has been determined 

to be the lowest evaluated tenderer shall be considered for contract award, subject to 
meeting each of the following conditions.  

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of 

any contractual advance payment) sufficient to meet the construction cash flow of 

Kenya Shillings 7,500,000.00.  

ii) Minimum average annual construction turnover of Kenya Shillings 37,500,000.00, 
equivalent calculated as total certified payments received for contracts in progress 

and/or completed within the last three (3) years.  

iii) Atleast Five (5) of contract(s) of a similar nature executed within Kenya, or the East 
African Community or a broad, that have been satisfactorily and substantially 

completed as a prime contractor, or joint venture member or sub-contractor each of 
minimum value Kenya shillings 12,000,000.00 equivalent.  

iv) Contractor's Representative and Key Personnel, which are specified as listed in the 

Qualification Form.  

v) Contractors key equipment listed on the table “Contractor's Equipment” below and 

more specifically listed as listed in the Qualification Form. vi) Other conditions 

depending on their seriousness.  

 a)  History of non-performing contracts:  

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate 
that Non- performance of a contract did not occur because of the default of the 

Tenderer, or the member of a JV in the last three (3) years. The required 
information shall be furnished in the appropriate form.  

 b)  Pending Litigation  

Financial position and prospective long-term profit ability of the Single Tenderer, 
and in the case the Tenderer is a JV, of each member of the JV, shall remain sound 

according to criteria established with respect to Financial Capability under 
Paragraph (i) above if all pending litigation will be resolved against the Tenderer. 

Tenderer shall provide information on pending litigations in the appropriate form.  
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 c)  Litigation History  

There shall be no consistent history of court/arbitral award decisions against the 

Tenderer, in the last 3 years. All parties to the contract shall furnish the information 
in the appropriate form about any litigation or arbitration resulting from contracts 

completed or on going unde rits execution over the years specified. A consistent 
history of awards against the Tenderer or any member of a JV may result in 

rejection of the tender.  



 

 

  

  

  

                                                              QUALIFICATION FORM  

  

 

 



 

 

  

 
1. Non performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the dispute 

resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non performance shall not include contracts where 



 

 

Employers decision was overruled by the dispute resolution mechanism. Non performance must be based on all information on fully settled disputes or litigation, i.e. dispute or litigation 

that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted.  

2. This requirement also applies to contracts executed by the Bidder as JV member.  

  
  

Item 

No.  
Qualification Subject  Qualification Requirement  Document To be  

Completed by Tenderer  
For Procuring Entity's Use  
(Qualification met or Not Met)  

  3. FINANCIAL SITUATION AND PERFORMACE      

3.1  Financial Capabilities  The Tenderer shall submit the audited balance sheets or, if 

not required by the laws of the Tenderer's country, other 

financial statements acceptable to the Procuring Entity, for 

the last three (3) years shall be submitted and must 

demonstrate the current soundness of the Tenderer's financial 

position and indicate its prospective long-term profitability.  

Form FIN - 3.1, with 

attachments  
  

3.2  Average Annual Construction 

Turnover  
The Tenderer shall demonstrate that it has a minimum average 

annual construction turnover of Kenya Shillings 37, 

500,000.00, equivalent calculated as total certified payments 

received for contracts in progress and/or completed within the 

last 3 years, divided by 3 years  

Form FIN - 3.2 with 

attachments  
  

3.3  Financial Resources  The Tenderers shall demonstrate, to the satisfaction of the 

Procuring Entity, that it has adequate sources of finance, or 

has available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any 

contractual advance payment) to meet the cash flow 

requirements estimated as Kenya Shillings  

7,500,000.00.for works the subject contract(s) net of the 

Tenderer's other commitments.  

  

Form FIN - 3.3 with 

attachments  
  



 

 

  

3.4  Current Contract  
Commitments / Works in  
Progress  

Tenderers and each member to a JV should provide information 

on their current commitments on all contracts that have been 

awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for 

which an unqualified, full completion certificate has yet to be 

issued.  
(Tenderer to attach evidence such as copies of letter of award, 

Signed contract and copies of interim payment certificates)  

Form FIN - 3.4 with 

attachments  
  

             
Item 

No.  
Qualification Subject  Qualification Requirement  Document To be Completed 

by Tenderer  
For Procuring Entity's Use  
(Qualification met or Not Met)  

  4. EXPERIENCE       

4.1  General Construction Experience  Experience under construction contracts in the role of prime 
contractor, JV member, sub-contractor, or  
management contractor for at least the last 3 years, starting 1st 

January 2019  

4. Form EXP - 4.1 

Experience  
  

4.2 (a)  Specific Construction &  
Contract Management  
Experience  

A minimum number of 3 similar contracts specified below that 

have been satisfactorily and substantially completed as a prime 

contractor, joint venture member, management contractor or 

sub-contractor between 1st January 2019 and tender 

submission deadline i.e.  
.. .. (number) contracts, each of minimum value Kenya shillings 

12,000,000.00 equivalent.  

  

Bidders shall attach copies of the following:  
a) Letters of Award or,  
b) Signed Contract and Completion Certificate for the 

respective projects. or  
c) If project is ongoing it must be at least 80% complete.  

Bidder to attach copies of interim payment certificates  

Form EXP 4.2(a)    

4.2 (b)  Construction Experience in 

Key Activities  
-Not applicable  -Not Applicable  -Not applicable  

  



 

 

1. The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described in the Bills of Quantities and Drawings. Summation of number 

of small value contracts (less than the value specified under requirement) to meet the overall requirement will not be accepted.  
2. Substantial completion shall be based on 80% or more works completed under the contract.  
3. For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement.  
4. In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. 

Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement 

of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated.  

 

           
Item 

No.  
Qualification Subject  Qualification Requirement  Document To be Completed 

by Tenderer  
For Procuring Entity's Use  
(Qualification met or Not Met)  

  5. Equipment       



 

 

  

5.1  Contractors key equipment  1. 

2. 

3.  

4.  

Notes  

  

  

  

18 Tonne Lorries- One (1)  

Tippers- One (1)  

Pick-ups- One(2)  

1 No. Water Bowser - (≥7,000 Lts)  

If the equipment is owned, must provide CLEAR 

copies of logbook or proof of ownership.  

If equipment is hired or leased Provide a 

commitment letter from the lessor of the 

equipment addressed to the Principal Secretary -  
STATE  DEPARTMENT  FOR  PUBLIC  
WORKS indicating that the lessor shall avail the 

equipment upon award of the tender and submit a 

copy of a written agreement to lease between 

lessee and lessor indicating list of equipment and 

their corresponding copies of log books or proof of 

ownership by lessor;  

The equipment listed shall be available on site when 

required  

Form EQU: Equipment    

  

  

  

  

  



 

 

  

           
Item 

No.  
Qualification Subject  Qualification Requirement  Document To be Completed 

by Tenderer  
For Procuring Entity's Use  
(Qualification met or Not Met)  

  6. Key Personnel      

6.1  Contractor's Representative 

and Key Personnel  
a) Project Manager  
Minimum qualifications and technical experience  

1. Bachelor¶s  degree  in  Architecture,  Quantity  
Surveying, or Civil / Structural Engineering.  

2. Registered Professional with the respective registration 

bodies Engineers Board of Kenya (EBK) or Board of 

Registration of Architects and Quantity Surveyors 

(BORAQS) with a valid  
practicing license - Mandatory  

3. General Experience –5 years.  

4. Specific experience on Construction of building works – 3 

years.  

b) Site Agent  
Minimum qualifications and technical experience  

1. Higher  Diploma  in  Building 

 Construction  or equivalent.  

2. Specific experience on Construction of building works – 

5 years.  

c) Foreman  
Minimum qualifications and technical experience  

1. Certificate- Building Construction, Electrical, Mechanical  

2. Experience – 5 years  

d) Occupational Health and Safety Personnel  
Qualifications and technical experience  

1. Certificate- Occupational Safety and Health   

2. Experience – 5 years  

Form PER -1 &   

Form PER -2  

  

  



 

 

  

Note: Certified copies of certificates to be provided as 

evidence.  
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SECTION IV - TENDERING FORMS  

QUALIFICATION FORMS  

1. FOREIGN TENDERERS 40%RULE  

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition.  

ITEM  
Description of work 

item  
Description of location 

of source  COST IN K.Shillings   Comments, If any  

A  LOCAL LABOR  
  

1              

2              

3              

4              

5              

B  SUB CONTRACTS FROM LOCAL SOURCES  
  

1              

2              

3              

4              

5              

C  LOCAL MATERIALS  
  

1              

2              

3              

4              

5              

D  USE OF LOCAL PLANT AND EQUIPMENT  
  

1              

2              

3              

4              

5              

E  ADD ANY OTHER ITEM  
  

1              



 

 

  

2              

3              

4              

5              

6          

   TOTAL COST OF LOCAL CONTENT        

   PERCENTAGE OF CONTRACT PRICE        

  

  

2. FORM EQU: EQUIPMENT  

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 

separate Form shall be prepared for each item of equipment listed, or fo ralternative equipment proposed 
by the Tenderer.  
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 3.  FORM PER -1  

Contractor's Representative and Key Personnel Schedule  

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate.  



 

 

  

 
  

4. FORM PER - 2:  

Resume and Declaration - Contractor's Representative and Key Personnel.  
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Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project.  

  

  

  

   

  

 

   

  

        

        

        

  

  

  

  

  

  

  



 

 

  

Declaration  

I, the undersigned [insert either   Key  as applicable], certify that to the best of my knowledge and belief, 

the information contained in this Form PER-2 correctly describes myself, my 
qualificationsandmyexperience.  

I confirm that I am available as certified in the following table and throughout the expected time schedule for 

this position as provided in the Tender:  

  

   

 

  

  

 

  

  

  
  

  

I understand that any misrepresentation or omission in this Form may:  

  
a) be taken into consideration during Tender evaluation;  

b) result in my disqualification from participating in theTender;  

c) result in my dismissal from the contract.  

  
Name of Contractor's Representative or Key Personnel: [insert name]  

Signature: 

  

Date: (day month year):  

  

Counter signature of authorized representative of the Tenderer:  

Signature: 

  

Date: (day month year):  
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION  

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding 

Information Sheets included hereunder.  

  
 5.1  FORM ELI -1.1  

Tenderer Information Form  

 Date:    

 ITT No. andtitle:     

 

    

  

   

  

  

 

 

 5.2  FORM ELI -1.2  

Tenderer's JV Information Form (to be completed for each member of Tenderer's JV)  

 Date:    

 ITT No. andtitle:     

  

 

 

  

  
  
  
  
  
  
  
  
  
  
  
  
  

  



 

 

  

 

 

 

  

 
  

  

 

  

5.3 FORM CON ±2  

Historical Contract Non-Performance, Pending Litigation and Litigation History  

 Tenderer'sName:  Date:    
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JVMember's N ame   ITT No. andtitle:     



 

 

  

 
  
  

Include details relating to potential bid-rigging practices such as previous occasions where tenders were 
withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.  

 5.4  FORM FIN ± 3.1:  

Financial Situation and Performance  

Tenderer's Name:   

Date:    JV Member's Name    ITT No. 

and title:   
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5.4.1. Financial Data  

  

  
 

       

       

  

 

          

  

 

          

  

 

         

  

 

          

  

 

          

  

 

          

  
  

    

           

           

      

  

  

          

  

*Refer to ITT 15 for the exchange rate  

  

 5.4.2  Sources of Finance  

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 
contract commitments.  

  

  

 



 

 

  

    

  

     

     

     

  
  

 5.4.3  Financial documents  

The Tenderer and its parties shall provide copies of financial statements for  years pursuant Section III, 
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:  

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such 
as parent company or group member).  

b) Be independently audited or certified in accordance with local legislation.  

c) Be complete, including all notes to the financial statements.  

d) Correspond to accounting periods already completed and audited.  

 Attached are copies of financial statements1 for the  years required above; and complying 

with the requirements.  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 



61 

 

 

 

 

 

 

 

  
 1   
 5.5  FORM FIN ± 3.2:  

Average Annual Construction Turnover  

Tenderer's Name:   

-

Factor 3.2.  

  
  

 5.6  FORMFIN±3.3:  

Financial Resources  

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 
and other financia lmeans, net of current commitments, available to meet the total construction cash flow 

demands of the subject contractor contracts as specified in Section III, Evaluation and Qualification 
Criteria.  

  

     

       

  

     

        

        

        

        

        

  

  

 

 

      

Date:       
JV   Member's   Name       
ITT No. and   title:     

  
  
  
  
  



 

 

  

     

     

4  
    

  

5.7 FORMFIN±3.4:  

Current Contract Commitments / Works in Progress  

Tenderers and each member to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued.  

  

 

    

  

    

  

  
  

  

 

 
  

  

  

  
  

  

              

              

              

              

              

            

  

  
 5.8  FORM EXP -4.1    

 General Construction Experience    

 Tenderer'sName:   

 Date:    

  

 JVMember'sName        ITT No. andtitle:  

 Page   

  

  

  

  

  

   

  

of   pages   
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5.9 FORM EXP - 4.2(a)  

6SHFL¿F&RQVWUXFWLRQDQG&RQWUDFW0DQDJHPHQW([SHUL  

Tenderer's Name:   

Date:    JV Member's Name    ITT No. and 

title:   

  

  

   

   

      

    

  

  

       

         

  

      

        

  

      

  

      

  

  

  

     
  

  
    



 

 

  

1        

2  
      

3        

4        

5        

6        

  

 5.10  FORM EXP - 4.2 (b)  

Construction Experience in Key Activities  

Tenderer's Name: 

 Date:    
Tenderer's JV Member Name:     

 Sub-contractor's Name1  (as per ITT 34):    

 ITT No. and title:     

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2.  

 

                                                      
1 If applicable  
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1 . Key Activity No One :   

     
    

    

  

  
  
  
  
  



 

 

  

  

  

OTHER FORMS 

 6.  FORM OF TENDER  

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's 
complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 
SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] Request            for 

Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: [insert 

identification No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 
of the above-named Works, we, the undersigned offer to construct and complete the Works and remedy any 

defects there in for the sum
3 

of Kenya Shillings [[Amount in figures] Kenya Shillings 
[amount in words]   

The above amount includes foreign currency
4 

amount(s) of [state figure or a percentage and currency] [figures] 
 [words]  The percentage or amount quoted above does not include 
provisional sums, and only allows not more than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt 
of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract within 
the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon 
us and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 
and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 
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iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief description 
of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of the 
options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating the 
various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various amounts 
and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the 
various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: [Specify in 
detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if applicable) from 
the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if applicable), and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance with the 
Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not participating 
in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the requirements of ITT 3.4, other 
than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or service 
providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject 
to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory Authority or any other 
entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- owned 
enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with respect to 
the tender process or execution of the Contract: [insert complete name of each Recipient, its full address, the reason 
for which each commission or gratuity was paid and the amount and currency of each such commission or gratuity]. 

 

 
 

 
 

 
 

 
 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 
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This sum should be carried forward from the Summary of the Bills of Quantities. 

The percentage quoted above should not include provisional sums, and not more than two foreign currencies are allowed. 
xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included in your 

Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and executed; 
 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the Most 
Advantageous Tender or any other Tender that you may receive; 
 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for us or on our 
behalf engages in any type of Fraud and Corruption; and 
 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent Tender 
Determination” attached below. 
 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset Disposal, 
copy available from (specify website) during the procurement process and the execution 
of any resulting contract. 
 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict to interest 

b) Certificate of Independent Tender Determination - to declare that we completed the tender without colluding 

with other tenderers 

c) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any form of 

fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal. 

 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed 
in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of 
person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of , 

 Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE  

Instruction to Tenderer  

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 

is further reminded that it is an offence to give false information on this Form.  

 (a)  Tenderer's details  

  

      

     

       

       

    

    

 
 

   

 
  

  

 

  

  

     

 
  

  

 

  

  

  

*GENERAL AND SPECIFIC DETAILS  

(b) Sole Proprietor, provide the following details.  

 Name in full  Age    

Nationality  Country of Origin  

Citizenship       
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(c) Partnership, provide the following details.  

  

    Nationality 
   

            

            

         

  

(d) Registered Company, provide the following details.  

I)  Private or public Company    ii)  State the nominal and issued capital of the 

Company   

Nominal Kenya Shillings (Equivalent)........................................................... Issued 
Kenya Shillings (Equivalent)...............................................................  

 iii)  Give details of Directors as follows.  

  

    Nationality 
   

            

            

         

  
  

(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.  

i)  Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an interest 

or relationship in this firm? Yes/No………………………  

If yes, provide details as follows.  

  
  

    

 

 

    

          

          

          

  

 (ii)  Conflict of interest disclosure  

  

  pe of Conflict  Disclosure  

YES ORNO  

If YES provide details of the 

relationship with Tenderer  

1  

  

2  

  

3  

Tenderer is directly or indirectly controls, 

is controlled by or is under common 

control with another tenderer.  

    

Tenderer receives or has received any direct 

or indirect subsidy from another tenderer.  

    

Tenderer has the same legal representative 

as another tenderer  
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4  

  

  

  

  

  

5  

  

  

  

6  

  

  

  

7  

  

  

  

  

  

8  

  

  

9  

  

  

Tender has a relationship with another 
tenderer, directly or through common third 
parties, that puts it in a position to influence 
the tender of another tenderer, or influence 
the decisions of the  
Procuring Entity regarding this tendering 

process.  

    

Any of the Tenderer's affiliates participated 

as a consultant in the preparation of the 

design or technical specifications of the 

works that are the subject of the tender.  

    

Tenderer would be providing goods, works, 
non-consulting services or consulting 
services during implementation of the 
contract  

Specified in this Tender Document.  

   

Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who are directly or 

indirectly involved in the preparation of the 

Tender document or specifications of the 

Contract, and/or the Tender evaluation 

process of such contract.  

    

Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who would be involved in 

the implementation or supervision of the 

such Contract.  

    

Has the conflict stemming from such 

relationship stated in item 7 and 8 above 

been resolved in a manner acceptable to 

the Procuring Entity throughout the 

tendering process and execution of the 

Contract.  

    

 

 Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission.  

Full Name   

 Title or Designation    

    

  

 (Signature)  (Date)  

  

  

  

  

  

  



 

 

  

33     

  

b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION  

 I, the undersigned, in submitting the accompanying Letter of Tender to the    

  [Name of Procuring Entity] for:   [Name and number of tender] in  

response to the request for tenders made by:    [Name of Tenderer] do hereby make the following statements 

that I certify to be true and complete in every respect:  

 Icertify, on behalf of  [Name of Tenderer]that:  

1. I have read and I understand the contents of this Certificate;  

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 

respect;  

3. Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender on 
behalf of the Tenderer;  

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 

individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:  

a) Has been requested to submit a Tender in response to this request for tenders;  

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities or 

experience;  

5. TheTenderer discloses that [check one of the following, as applicable]:  

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, agreement 

or arrangement with, any competitor;  

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), complete 

details thereof, including the names of the competitors and the nature of, and reasons for, such consultations, 
communications, agreements or arrangements;  

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: a) prices;  

b) methods, factors or formulas used to calculate prices;  

c) the intentiono r decision to submit, or not to submit, a tender; or  

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as specifically 

disclosed pursuan tto paragraph (5)(b) above;  

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 

regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed pursuant 

toparagraph(5)(b) above;  

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, 
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 

whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b) 
above.   

Name   

 Title    

Date     

[Name, title and signature of authorized agent of Tenderer and Date]  
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(c) SELF- DECLARATION FORMS  

  

FORM SD1  

  

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 

OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.  

  
  

I, ……………………………………., of Post Office Box …….………………………. being a resident of 

………………………………….. in the Republic of ……………………………. do hereby make a statement as 

follows: -   

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No.  

«««««««for ……………………. (insert tender title/description) for ……………………. (insert name of the 
Procuring entity) and duly authorized and competent to make this statement.  

  

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in procurement 

proceeding under Part IV of the Act.   
3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.  

  

 ………………………………….  ……………………………….  ………………………  

 (Title)    (Signature)    (Date)  

  

Bidder Official Stamp  
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FORM SD2  

  

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE.  

  
  

I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….  do hereby make a statement as follows: -  

  

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ……..................................  

(insert name of the Company) who is a Bidder in respect of Tender No.…………………. for  

………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) and duly 
authorized and competent to make this statement.  

  

2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent practice 
and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or employees 

and/or agents of ……………………. (insert name of the Procuring entity) which is the procuring entity.   
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any member 

of the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the procuring entity).  

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders participating 
in the subject tender  

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief.  

 …………………………………………  ………………………………  ……..........………  

 (Title)    (Signature)    (Date)  

  

Bidder's Official Stamp  
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS  

  
I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) ..............................  

…………………………………………………….. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in 
Public Procurementand Asset Disposal and my responsibilities under the Code.  

  

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and 
Asset Disposal.  

Name of Authorized signatory...............................................................................................................................  

Sign……………...................................................................................................................................................  

Position.................................................................................................................................................................  

Office address................................................................... Telephone...................................................................  

E-mail………………………………………………...........................................................................................  

Name of the Firm/Company…………………………….....................................................................................  

Date………………………………………………………................................................................................... (Company 

Seal/ Rubber Stamp where applicable)  

  
Witness                                                                                                                                                         

Name………………………………………………………................................................................................  

Sign…………………………………………………………................................................................................  

  

Date………………………………………………………………........................................................................  
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 (d)  APPENDIX 1 - FRAUD AND CORRUPTION  

(Appendix 1 shall not be modified)  

 1.  Purpose  

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 

procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 

Public Procurement Processes and Contracts that are governed by the laws of Kenya.  

 2.  Requirements  

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 

providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged 
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the 

procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption 
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.  

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 

and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions 

noted below highlight Kenya's policy of no tolerance for such practices and behavior:  

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 
fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;  

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence;  

3) Without limiting the generality of the subsection (1) and (2), the person shall be: -  

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or  

b) if a contract has already been entered into with the person, the contract shall be voidable;  

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have;  

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring entity 

whohas a conflict of interest with respect to a procurement: -  

  
a) Shall not take part in the procurement proceedings;  

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to the 

procurement or contract; and  

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group of 

tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act.  

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited under 

that subsection, but for that subsection, would have been within his or her duties shall disclose the 

conflictofinteresttotheprocuringentity;  

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) and 

the contract is awarded to the person or his relative or to another person in whom one of them had a direct or 

indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public entity shall be 

made good by the awarding officer. Etc.  

 3.  In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:  
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a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows:  

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 

value to influence improperly the actions of another party;  

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or recklessly 

misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;  

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper 

purpose, including to influence improperly the actions of another party; “coercive practice” is 

impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the 

property of the party to influence improperly the actions of a party;  

iv) “obstructive practice” is:  

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation 

or making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 

Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or 
threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of 

matters relevant to the investigation or from pursuing the investigation; or  

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection 

and audit rights provided for under paragraph 2.3 e. below.  

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent 
and collusive practices as follows:  

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 

processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 

tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 
and open competition.  

c) Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual recommended for 
award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers 

and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices in competing for the contract in question;  

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) 
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;  

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-

consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authority appointed by Government of Kenya to inspect2 all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to have them audited by auditors 
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and  

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 

Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 

engaged/will not engage in any corrupt or fraudulent practices.  

  

                                                      
1 For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-  expressing interest in a 

consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service 

provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material   to any existing contract.  
2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact- persons appointed by the Procuring Entity to address  matters 
related to investigations/audits, suc has evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such 
activity includes but is not limited to: accessing and examining a  or individual's  d information (whether in hard copyor electronic format) deemed 
relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; performing physical inspections 
and site visits; and obtaining third party  of information.  
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2. FORM OF TENDER SECURITY- [Option 1±Demand Bank Guarantee]  

  
            Beneficiary      

Request for Tenders No: 

  

 Date:      

 TENDER GUARANTEE No.:      

 Guarantor:     

  

1. We have been informed that    (here inafter called "the Applicant") has submitted or will submit to the 

Beneficiary its Tender (here inafter called" the Tender") for the execution of   under Request for Tenders No.  (“the 

ITT”).  

  
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender 

guarantee.  

  
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums 

not exceeding in total an amount of  (  )  upon  receipt  by  us  of  the  

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate 

signed document accompanying or identifying the demand, stating that either the Applicant:  

  
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the Tender 

Validity Period”), or any extension thereto provided by the Applicant; or  

  
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to 

furnish the Performance.  

  
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract 

agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful 

Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results 
of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.  

  
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 

onor before that date.  

  

  

  

  

[signature(s)]  
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1. FORM OF TENDER SECURITY (TENDER BOND)  

[The Surety shall fill in this Tender Bond Form in accordance with the instructions indicated.]  

BOND NO.  

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, and address of 
surety],authorized to transact business in [name of country of Purchaser], as Surety (hereinafter called “the Surety”), are 
held and firmly bound unto [name of Purchaser] as Obligee (hereinafter called “the Purchaser”) in the sum of [amount of 
Bond][amount in words],for the payment of which sum, well and truly to be made, we, the said Principal and Surety, bind 
ourselves, our successors and as signs, jointly and severally, firmly by these presents. 

2. WHERE AS the Principal has submitted or will submit a written Tender to the Purchaser dated the day of 
 , 20, for the supply of [name of Contract] (herein after called the “Tender”). 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender (“the Tender 
Validity Period”), or any extension there to provided by the Principal; or 

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period or any extension 
there to provided by the Principal;(i) failed to execute the Contract agreement; or (ii) has failed to furnish the Performance 
Security, in accordance with the Instructions to tenderers (“ITT”) of the Purchaser's Tendering document. 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of the Purchaser's first 
written demand, without the Purchaser having to substantiate its demand, provided that in its demand the Purchaser shall 
state that the demand arises from the occurrence of any of the above events, specifying which event (s) has occurred. 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 30 days after 
the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or any extension thereto 
provided by the Principal. 

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their respective 
names this day of    20. 

 

Principal: __________________________________  Surety: __________________________ 

Corporate Seal (where appropriate)  

 

 

Principal: _____________________________  Surety: __________________________ 

(Signature)   _____   (Signature) 

(Printed name and title)    (Printed name and title) 
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 4.  FORM OF TENDER SECURITY ± [Option 2±Insurance Guarantee]  

TENDER GUARANTEE No.:       

  

  

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated ……… 

[Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter called “the 

Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”).  

  

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance  

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto 

…………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the said 

Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these 

presents.     

  

   Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __.  

  

  

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant:  

  

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  
Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or  

  

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  
Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  

agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  
to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  document.  

  

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  
receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  

its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  
occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  occurred.  

  

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  the  
contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  is  not  

the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  

Applicant  of  the  results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  
Period.  

  

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  
above  on  or  before  that  date.  

  

  

   _________________________   ______________________________  

     [Date ]         [Signature of the Guarantor]  

   _________________________   ______________________________  

     [Witness]          [Seal]  

  

  

  

  

.  
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 4.  FORM OF TENDER - SECURING DECLARATION  

  
[The Bidder shall complete this Form in accordance with the instructions indicated]  

Date: .................................................... [insert date (as day, month and year) of Tender Submission] Tender 

No.: .................................................... [insert number of tendering process]  

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.  

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 

Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach 
of ourobligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of tender 

validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the 
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse 

to furnish the Performance Security, in accordance with the instructions to tenders.  

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 

the earlier of:  

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or  

b) thirty days after the expiration of our Tender.  

4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the 

Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the 
Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.  

Signed:…………………………………………………………..……….. Capacity/title (director or partner or  

sole proprietor, etc.) ……….…………........…….  

Name:……………………………………………………………………………….. Duly authorized to sign the bid 

for and on behalf of: [insert complete name of Tenderer]  

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal orstamp  

  

 5.  Appendix toTender  

Schedule of Currency requirements  

 Summary of currencies of theTender for  [insert name of Section of the Works]  
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PART II - WORKS REQUIREMENTS  
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SECTION V - BILLS OF QUANTITIES  

A. Notes and Sample Items for Preparing a Bill of Quantities  

1. These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the 

person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract 
Documents.  

2. The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications, 

descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately 
and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation 

of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill of Quantities 
insufficient detail to distinguish between the different classes of Works, or between Works of the same nature 

carried outin different locations or in other circumstances which may give rise to different considerations of 

cost. Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 
and clear as possible.  

3. The Bills of Quantities should be divided generally into thef ollowing sections: a) Preambles  

b) Preliminary items  

c) Work Items  

c) Daywork Schedule; and  

d) Provisionalitems  

e) Summary.  

 4.  NOTES TO PREPARING PREAMBLES  

4.1 The Preambles should include only those items that constitute the cost of the works but would not be priced 
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items 

are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit 
prices and should state the methods of measurement that have been adopted in the preparation of the Bill of 

Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and 
abbreviations should be defined and any mandatory national units defined and described. The methods of and 

procedure for re- measurement should be described in the Preambles.  

4.2 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other national units 
are mandatory in Kenya.  
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4.3 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special Conditions of 
Contract, Technical Specifications, and Drawings.  

4.4. The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a 

common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in 

the priced  

Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within the 

terms of the Contract.  

4.5. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied 
in the Contract.  

4.6. Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or 

not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be 
covered by other rates and prices entered in the Bill of Quantities.  

4.7. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among 

the ratesand prices entered for the related Items of Work.  

4.8. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before entering 

prices agains teach item in the priced Bills of Quantities.  

4.9 Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended 
in whole or in part at the direction and discretion of the Architect in accordance with SubClause13.5 and Clause 

13.6 of the General Conditions of contract.  

4.10 In preparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing 
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying 

with the requirements in the Preambles.  

4.11 Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary 
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, 

the itemor items will be executed without any additional costs or without being treated like variations.  

  

 5.  NOTES ON PREPARING BILLS OF QUANTITIES  

5.1 The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable 
and can be priced separately and included in the interim valuations precisely. Such items may include such 

items as site office, notice boards, and other temporary works, otherwise items such as security for the Works 
which are primarily part of the Contractor's obligations should be included in the Contractor's rates.  

5.2 The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of 

the Works which by nature, location, access, timing, or any other special characteristics may give rise to 
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be 

ground excavations, structures, external works, services, etc. General items common to all parts of the Works 
may be grouped as a separate section in the Bill of Quantities.  

5.3 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no allowance 

should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate.  

5.4 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change during the 
execution of the works, such items could be subject to re-measurement, the word ³SURYLVLRQ should be used to 

identify such cases. Where whole sections of the work items fall in this class, for example foundations, they should be 
labelled “Provisional Quantities” or “Provisional Items” so that the Tenderer/Contractor is advised up front that such 

items are subject to re-measurement to done before such work is cover-up.  
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5.5 All items that have not been measured and therefore not subject tot enders pricing should be listed in the Bills of 
Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated 

subcontract or separate measurements at a later date during the execution of the works. For example, if it is 
deemed not possible to measure electrical works before going to tender because detail designs are not ready, a 

provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed 
later when actual design details are completed. To the extent not covered above, there should be in the Bills of 

Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for  

Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 

facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises.  

5.6 Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be 

avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 

the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved 
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should be 

included in the Bills of Quantities.  

5.7 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in the 
Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates quoted 

by the tenderers, the Daywork Schedule should normally comprise:  

i) A list of the various classes of labor, and materials for which basic.  

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with a 

statement of the conditions under which the Contractor will be paid for Work executed on a Daywork basis.  

iii) A percent a get o be entered by the tenderer agains teach basic Day work item.  

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads, supervision and 

other charges.  

5.8 The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with 
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last 

line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the 
Form of Tender.   
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BILLS OF QUANTITIES  

 (a)  Preambles  

1. The method of measurement of completed work for payment shall be in accordance with [insert the name of a 

standard reference guide, or full details of the methods to be used].  

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known  

 landmark like a town and its size)  It is approximately Kilometers from  

 Nairobi. Access to the site shall be through      ,   

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 

Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the nature 

of the ground, substrata and other local conditions, positions of existing power, water and other services, access 

roads or any other limitations that might affect his cost or progress. No claim for extras shall be considered on 

account of lack of knowledge in this respect.  

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 

temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
direction regarding the use of any materials found on the Site.  

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the  

Procuring Entityor Procuring Entity's Representative during normal working hours. Two sets of the Working 
Drawings shall be provided to the contractor but additional copies shall be provided at a cost to be determined 

by the Engineer.  

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 

Guarantees and stamp charges in connection with this contract Agreement.  

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such 

occupation is considered to be both practical and reasonable and will not interfere with the Works. The 
Contractor shall allow any costs associated with such occupation.  

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 

the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve.  

  
8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for 

completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 

presumed to have been calculated making due allowance for seasonal inclement weather conditions. Noclaimfor 
extension of time due to the normal in clement weather for this area shall be entertained.  

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress 

Chart setting out the order in which the Works are to be carried out, with the appropriate dates there of. This 

Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted without 
the written consent of the Engineer. The Contractor will be responsible for arranging the above programme with 

all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and 
for updating it as required.  

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect 

from time to time direct, a Progress Report and any information for the proceeding period, showing the progress 
during the period and the up-to-date cumulative progresson all important items of each section or portion of the 

Works.  

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved 
by the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the 

commencement of the Works and shall cover such portion of the works in progress and completion as the 
Architect shall direct. All prints shall be full plate size, unmounted, and marked on the reverse side with the date 
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of exposure, identification reference and brief description. The copyright of all photographs shall be vested in 
the Procuring Entity. The negatives and four prints from each negative shall be delivered to the Architect within 

two weeks of exposure.  

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- 

Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the 

drawings. The Contractor shall be responsible for the accuracy of such dimensions.  

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make 

whatever provisions may be required by the Authorities concerned for the support and protection of such 
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and 

the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where appropriate 
the Contractor shall open up the ground in advance of the main work by hand digging if necessary, to locate 

precisely the position and details of the services which are likely to affect his operations.  

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of 
the proposed works, at such hours and by such route as are permitted by the Authorities.  

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road 
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing 

paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be 
reinstated by the Contractor to the satisfaction of the Engineer.  

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.  

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance 

in solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works, 
(including works of sub–contractors). If need be, he shall make arrangements with the Local Water Authority 

for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and 
fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary, 

and clear away at completion.  

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection there with.  

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 

competent and experienced in the kind of work involved, who shall giveh is whole time to the superintendence 
of the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 

the Contractordirections and instruction from the Engineer, and such directions and instructions shall be deemed 
to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced 

without the specific approval of the Engineer.  

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected 
at all times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection against 

falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of 
dangerous rubbish. The Architect shall be empowered to suspend work on site should it be considered this 

condition is not being observed and no claim arising from such suspension will be allowed.  

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the Architect 

and any existing features to remain shall be protected from damage throughout the Contract Period and handed 
back in good condition when they are vacated at the end of the Contract. If additional areas are required, the 

contractorshallsourcethenatowncost.  

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of 
the Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling 

shall be within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or 
leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract.  
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23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused 
to existingand adjacent property, including buildings that are not a subject of demolition. He shall make good at 

his own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity 
against any loss or claim that may arise.  

24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from 

dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such 

temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he 
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of 

nuisance etc. as directed by Engineer.  

25. The Contractors attention is drawn to the standards levy order which was amended on 15thOctober 1998.Legal 
notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 

construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates.  

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 

and attendance.  

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 

complete with sanitary accommodation and fencing gates.  

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 

during the period of the Works and remove when no longer required.  

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft.  

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 

every description for the due and satisfactory completion of the Works and shall remove the same on completion. 

All such plant, tools and equipment shall comply with all regulations in force throughout the period of the 
Contract and shall be altered or adopted during the Contract period as may be necessary to comply with any 

amendments in or additions to such regulations.  

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 

and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding is 
measured here in after and the Contractor must allow in his rates for this.  

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked footways, 

guard–rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent 
properties.  

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and unfixed 
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe 

Contract.  

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 

Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it 

accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with.  

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 

from different batches; the concrete being taken from the point of deposit.  

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 

any samples of materials and workmanship that may be called for by the Architect for the approval or rejection, 
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and any further samples in the case of rejection, until such samples are approved by the Engineer. Such samples, 
when approved, shall be the minimum standard for the work to which they apply. The proceduref or submitting 

samples of materials for testing or approval and the method of marking for identification shall be as laid down 
by the Engineer.The Contractor shall allow in his Tender for such samples and tests, including those in 

connection with his Sub-Contractors work.  

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual 

payment section 35(7)(i)(ii) which became effective on 1st July 2000. A 3% withholding tax will be applicable 
to all in terim payments exceeding Kshs……................……. for work done in respect of building or civil works. 

The contractor shall allow for any costs arising resulting there from in the build-up of rates.  

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 

force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives.  

39. The National Construction Authority is a state corporation established under the national construction authority 

Act No.14 of 2011. The broad Mandate of the Authority is to over see the construction industry and coordinate 
its development. The National Construction Authority Regulations 2014 with an effective date of 6thJune 2014, 

regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy.  

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 

construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for 
VAT 1.19 as instructed else where.  

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of 

the Conditions of contract and also specified in the Special Conditions of Contract.   
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BILL NO. 1 - PRELIMINARY ITEMS 

  

ITEM  
No.  

DESCRIPTION  AMOUNT  

1.  The Contractor shall provide, or erect and maintain an approved lock-up office 

for the sole use of the Architect and his own site staff. The office, which will 

have a total floor area of not less than………………square metres, will be 

divided into two separate interconnected offices. Services to be provided shall 

include a telephone, water sanitary and electrical supply and drainage. The 

offices shall be supplied with furniture and equipment that shall include:  

4 No. desks with chairs; 1 No. large table with sufficient number of chairs; 

drawing table along the full length of one side with plan drawers and drawing 

stools: 4 No. waste paper baskets: sufficient number of pin boards: and any 

additional furniture and fittings as may reasonably be required during the 

Contract period. The Contractor shall provide the Architect and site staff with 

computer sets or laptops, printers and telephones all that are necessary for 

project use.  

The office furniture and equipment shall all be to the approval of the 

Engineer. The Contractor shall also provide all labor, equipment and 

consumable stores equipment throughout the currency of the contract.  

  

2  
[OPTIONAL] Contractor shall provide a house for Engineers site agent, which 

shall be one bedroomed temporary house with a sitting room, toilet, bathroom 

and a kitchen complete with electrical and sanitary installations and provide 

maintenance and paying of bills of water and electricity up to and including end 

of the contract period.  

  

3  

Provide a signboard notless than  square meters in size of  

a design type, and with lettering and coloring and in a position approved by 

the Engineer. The signboard shall be for the display of the Main Contractor's 

name and the names of all his Sub-Contractors, with the Procuring Entity's 

name painted thereon. All Consultants names be printed in letters not 

exceeding 50 mm high. No other signboard or advertising shall be allowed. 

The signboard shall be fully maintained during the Contract Period and shall 

be pulled down and removed at the end of the contract.  

  

4  
Add others (if any)    

5      

6  
    

     

TOTAL CARRIED TO GRAND SUMMARY  

     

  

BILL NO. 2: WORK ITEMS  

(organized appropriately into work se 

mechanical installations. etc.  

Bill No 2 - (Name of Section e.g. Foundations).  
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-  
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Bill No. 3: Schedule of Daywork Rates Labor  

  

    

 

  

            

            

            

            

            

            

            

            

            

            

            

            

            

     

  

  

    

      

  
a. To be entered by the Tenderer.  

  

Bill No. 4: Schedule of Daywork Rates Materials  

  



-  
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a. To be entered by the Tenderer.  

  

Bill No. 5: Schedule of Daywork Rates Contractor's Equipment  

  



-  
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a.  To be entered by theTenderer.  

  

Bill No. 6: Daywork Summary  
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Bill No. 7: Provisional Sums  

  

    

       

       

       

       

       

   

  

GRAND SUMMARY  

  

   

     

     

     

     

     

     

     

  
  

(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 – Provisional Sums.  

  

SECTION VI - SPECIFICATIONS  

Notes for preparing Specifications  

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, 

and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring 
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and 

other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current 
models, and incorporating all recent improvements in design and materials unless provided otherwise in the 

Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent of 
his obligations must be stated.  
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2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for 
every Works Contract.  

3. There are considerable advantages in standardizing General 6SHFL¿FDWLRQV for repetitive Works in 

recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved in 

constructions, although not necessarily to be used in a particular works contract. Deletions or addenda should 

then adapt the General Specifications to the particular Works.  

4. Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards 
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise 

recognized international standards may also be used.  

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 

permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are 
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into 

consideration the comparative specialized advantage of potential tenderers.  

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference 

to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative 
solutions shall be at least structurally and functionally equivalent to the basic design parameters and 

Specifications.  

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, 

proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner 
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer 

has priced the item as described in the Procuring Entity's design included with the tender documents.  

  

SECTION VII - DRAWINGS  
DRAWING TITLE  DRAWING NO.  

As shall be issued by the Project Architect  
  

NOTE:  

Tenderers are advised to inspect the working drawings at the principal’s office or Project Manager’s office during 

normal working hours.  

The drawings shall however be availed, on award of the tender, to the sub-contractor.    
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PART III - THE CONDITIONS OF  

CONTRACT AND CONTRACT  

  

 

    
  

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)  

  

Name of Procuring Entity: HUDUMA KENYA SECRETARIAT 

Name of Contract : PROPOSED HUDUMA CENTRE CONSTRUCTION IN MAUA SUB COUNTY - MERU  

                                COUNTY  

TENDER NO: SDPS/HKS/ONT/10/2024-2025  

Architect Name and Address: Regional Works Office 

              Eastern Regional Works Office 

                                             P. O. Box 455-60100, Embu.  

 

General Conditions of Contract  

-------------------------------------------------------------------------------------------------------------------------------------  

1.  GENERAL PROVISIONS  

1.1 Definitions  

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. 

Words indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise.  

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 
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“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the provisions 
of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

 

“Contractor’s Personnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to time by the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the 
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case maybe) 
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends over the days 
stated in the Special Conditions of Contract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified drawings 
issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment 
Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment Certificate]. 

“Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is 
payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], 
other than the Final Payment Certificate. 
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“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted public 
authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any 
annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, 
including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its 
dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions 
of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. 

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent Works, 
including vehicles purchased for the Procuring Entity and relating to the construction or operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the Procuring 
Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does not include 

Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed 
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
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and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to 
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming 
part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date “is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site 
for the execution and completion of the Permanent Works and the remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed 
for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of Tender, 
as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in 

accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring 
Entity. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as 
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the 
Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them 
as appropriate. 

 

1.2  Interpretation  

In the Contract, except where the context requires otherwise: a) 
 Words indicating one gender include all genders;  

b) words indicating the singular also include the plural and words indicating the plural also include the 

singular;  

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in 

writing;  

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting 
in a permanent record; and  
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The marginal words and other headings shall not be taken into consideration in the interpretation of these 
Conditions.  

1.3  Communications  

1.3.1  Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be:  
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of 

the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and  

b) delivered, sent, or transmitted to the address for the recipient's communications as stated in the Special 
Conditions of Contract. However:  

i) if the recipient gives notice of another address, communications shall thereafter be delivered 

accordingly; and  
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 

address from which the request was issued.  

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 

Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be.  

1.4  Law and Language  

1.4.1  The Contract shall be governed by the laws of Kenya.  

1.4.2  The ruling language ofthe Contract shall be English.  

  

1.5  Priority of Documents  

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence:  

a) The Contract Agreement,  

b) The Letter of Acceptance,  

c) The Special Conditions – Part A,  

d) the Special Conditions – Part B  

e) the General Conditions of Contract  

f) the Form of Tender,  

g) the Specifications and Bills of Quantities  

h) the Drawings, and  

i) the Schedules and any other documents forming part of the Contract.  

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or 

instruction.  

1.6  Contract Agreement  

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 

Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by 

law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.  

1.7  Assignment  

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the 

Contract. However, the contractor:  

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and  
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b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become 
due, under the Contract.  

1.8  Care and Supply of Documents  

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall 

be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.  

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 

over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the Architect 
two copies of each of the Contractor's Documents.  

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 

Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable 

times.  

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the Works, 
the Party shall promptly give notice to the other Party of such error or defect.  

1.9  Timely provision of Drawings or Instructions  

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 

reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.  

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 

drawing or instruction within a time which is reasonable and is specified in the notice with supporting details, 
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and  

b) payment of any other associated costs accrued, which shall be included in the Contract Price.  

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 

including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall 
not be entitled to such extension of time, or costs accrued.  

1.10  Procuring Entity's Use of Contractor's Documents  

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.  

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 

including making and using modifications of them. This license shall:  

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the  

Works,  

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate 
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, 

repairing and demolishing the Works, and  
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c) in the case of Contractor's Documents which are in the form of computer programs and other software, 
permit their use on any computer on the Site and other places as envisaged by the Contract, including 

replacements of any computers supplied by the Contractor.  

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, 
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 

Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2.  

1.11  Contractor's Use of Procuring Entity's Documents  

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. 

The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to 

a third party by the Contractor, except as necessary for the purposes of the Contract.  

1.12  Confidential Details  

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 

confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation.  

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private and 

confidential, except to the extent necessary to carry out their respective obligations under the Contract or to 
comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 

prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall 

be permitted to disclose any publicly available information, or information otherwise required to establish 
his qualifications to compete for other projects.  

1.13  Compliance with Laws  

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract:  

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or 

similar permission for the Permanent Works, and any other permissions described in the Specifications 
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify 

and hold the Contractor harmless against and from the consequences of any failure to do so; and  

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 

remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 

accomplish these actions and shows evidence of its diligence.  

1.14  Joint and Several Liability  

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons:  

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 

performance of the Contract;  
b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the  

Contractor and each of these persons; and  

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring 

Entity.  
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1.15  Inspections and Audit by the Procuring Entity  

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall 

cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, 
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 

and/or the accounts and records relating to the procurement process, selection and/or contract execution, and 
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 

Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 

exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 

sanctions procedures).  

  
2.  THE PROCURING ENTITY  

2.1  Right of Access to the Site  

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within 
the time (or times) stated in the Special Conditions of Contract. The right and possession may not be 

exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession of any foundation, structure, plant or means of access, the Procuring Entity shall do so in the time 

and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received.  

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor 
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed 

without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme].  

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any such 
right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to:  
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine these matters.  

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 

Contractor shall not be entitled to such extension of time, Cost or profit.  

2.2  Permits, Licenses or Approvals  

2.2.1  The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow the 
Contractor to obtain properly:  

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and  

b) any permits, licenses or approvals required by the Laws of Kenya:  

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, and  iii) for the export of 

Contractor's Equipment when it is removed from the Site.  

2.3  Procuring Entity's Personnel  

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring 

Entity's other contractors on the Site:  

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and  
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b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and  

(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].  

2.4  Procuring Entity's Financial Arrangements  

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 

Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 
[Contract Price and Payment].  

3.  THE ENGINEER  

3.1  Architect Duties and Authority  

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. 

The Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of 

Contract.  

3.1.2  The Architect shall have no authority to amend the Contract.  

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be implied 
from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before exercising 

a specified authority, the requirements shall be as stated in the Special Conditions of Contract. The Procuring 
Entity shall promptly inform the Contractor of any change to the authority attributed to the Engineer.  

3.1.4  However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 

required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence of such 

approval before complying with the instruction. 3.1.5  Except as otherwise stated in these Conditions:  

  
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the  

Architect shallbedeemedtoactfortheProcuring Entity;  

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under 

the Contract;  

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor 

from any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and  

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the Contractor 
within 14 days of receipt.  

  

3.1.6  The following provisions shall apply:  

The Architect shall obtain the specific approval of the Procuring Entity before taking action under 

thefollowing Sub-Clauses of these Conditions:  

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.  

b) Sub-Clause 13.1: instructing a Variation, except;  

i) In an emergency situation as determined by the Engineer, or ii) If such a Variation would 

increase the Accepted Contract Amount by less than the percentage specified in the Special 

Conditions of Contract.  

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 

Sub Clause 13.1 or 13.2.  

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies.  
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3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 

relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or 

reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring 
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 

Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 
with a copy to the Procuring Entity.  

3.2  Delegation by the Engineer  

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke such 

assignment or delegation. These assistants may include a resident Engineer, and/or independent inspectors 
appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or revocation 

shall be in writing and shall not take effect until copies have been received by both Parties. However, unless 
otherwise agreed by both Parties, the Architect shall not delegate the authority to determine any matter in 

accordance with Sub-Clause 3.5 [Determinations].  

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized to 
issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, 

consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer. 

However:  

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Architect to reject the work, Plant or Materials;  

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 

the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 

instruction.  

3.3  Instructions of the Engineer  

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings which 

may benecessary for the execution of the Works and the remedying of any defects, all in accordance with the 
Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the 

appropriate authority has been delegated under Clause 3.2.1.  

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor 

a delegated assistant:  

  
a) Gives an oral instruction,  

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two 

working days after giving the instruction, and  

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving 
the confirmation,  

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 

case may be).  

3.4  Replacement of the Engineer  

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 

experience of the intended person to replace the Engineer.  
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3.5  Determinations  

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to 

agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement. 
If agreement is not achieved, the Architect shall make a fair determination in accordance with the Contract, 

taking due regard of all relevant circumstances.  

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each 

Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, 

Disputes and Arbitration].  

4.  THE CONTRACTOR  

4.1  Contractor's General Obligations  

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 

accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works.  

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects.  

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin in 
any eligible source country.  

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all methods 
of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible for all 

Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is required 
for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the designor 

specification of the Permanent Works.  

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods which 
the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 

arrangements and methods shall be made without this having previously been notified to the Engineer.  

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless otherwise 

stated in the Special Conditions:  

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with 

the procedures specified in the Contract;  

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 

written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 

include additional information required by the Architect to add to the Drawings for co-ordination of 

each Party's designs;  

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 

such purposes for which the part is intended as are specified in the Contract; and  

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe 

“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the  

Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle, 

reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until 

these documents and manuals have been submitted to the Engineer.  

4.2  Performance Security  

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated 

in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 

convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply.  
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4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving the 
Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by a 

reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 

Procuring Entity.  

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 

executedand completed the Works and remedied any defects. If the terms of the Performance Security specify 
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date 

30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied.  

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the 

Procuring Entity is entitled under the Contract.  

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 

the extent to which the Procuring Entity was not entitled to make the claim.  

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a 

copyof the Taking-Over Certificate.  

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of 

a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 

be, the value of the Performance Security in that currency by an equal percentage.  

4.3  Contractor's Representative  

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act 

on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract.  

4.3.2  Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the  

Commencement Date, submit to the Architect for consent the name and particulars of the person the 

Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked 
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 

Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for 

such appointment.  

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 

Representative or appoint are placement.  

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of 

the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution 
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the 

Architect shall be notified accordingly.  

4.3.5  The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause  

3.3 [Instructions of the Engineer].  

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 

Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked.  

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in SubClause1.4 

[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 

Contractor shall make competent interpreter savailable during all working hours in a number deemed 
sufficient by the Engineer.  
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4.4  Sub-contractors  

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the 

works as provided in Clause 34.2.  

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if 
theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: a) The 

Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract for 
which the Subcontractor is named in the Contract;  

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;  

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; and  

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 

subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of  

Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination 

by Procuring Entity].  

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential 
Details] apply equally to each Subcontractor.  

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be 

appointed as Subcontractors.  

4.5  Assignment of benefit  of Subcontract  

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and 
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the 

Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the 

assignment takes effect.  

4.6  Co-operation  

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 

opportunities for carrying out work to:  

a) The Procuring Entity's Personnel,  

b) Any other contractors employed by the Procuring Entity, and  

c) The personnel of any legally constituted public authorities, who may be employed in the execution on 
or near the Site of any work not included in the Contract.  

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer delays 

and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the use of 
Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the 

Contractor.  

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, 

structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification.  

  
4.7  Setting Out of the Works  

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in 

the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.  

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the 

Contractor shall use reasonable efforts to verify their accuracy before they are used.  
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4.73  If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin 

these items of reference, and an experienced contractor could not reasonably have discovered such error and 

avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject 

to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such costs accrued, which shall be included in the Contract Price.  

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, 

and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.  

4.8  Safety Procedures  

  

The Contractor shall:  

a) Comply with all applicable safety regulations,  

b) Takec are for the safety of all persons entitled to be on the Site,  

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid danger 
to these persons,  

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under  

Clause 10 [Procuring Entity's Taking Over], and  

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of owners 

and occupiers of adjacent land.  

4.9  Quality Assurance  

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of 

the Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall be 
entitledto audit any aspect of the system.  

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before 
each design and execution stage is commenced. When any document of a technical nature is issued to the 

Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.  

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations 
or responsibilities under the Contract.  

4.10  Site Data  

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 

including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 

responsible for interpreting all such data.  

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have 

obtained all necessary information as to risks, contingencies and other circumstances which may influence or 
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and examined  

the Site, its surroundings, the above data and other available information, and to have been satisfied before 

submitting the Tender as to all relevant matters, including (without limitation):  

a) The form and nature of the Site, including sub-surface conditions,  

b) the hydrological and climatic conditions,  

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works 

and the remedying of any defects,  

d) the Laws, procedures and labour practices of Kenya, and  
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e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water 
and other services.  

  
4.11  6XI¿FLHQF\ of the Accepted Contract Amount  

  
4.11.1  TheContractor shall be deemed to:  

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and  

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site 
Data].  

  
4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations 

under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper execution 

and completion of the Works and the remedying of any defects. 4.12 Unforeseeable Physical Conditions  

  
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical 

obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including 

sub-surface and hydrological conditions but excluding climatic conditions.  

  
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the 

Contractor shall give notice to the Architect as soon as practicable.  

  
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and shall set 

out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue 

executing the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes 

a Variation, Clause 13 [Variations and Adjustments] shall apply.  

  
4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to 

notice under Sub-Clause 20.1 [Contractor's Claims] to:  

  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost, which shall be included in the Contract Price.  

  
4.12.5  Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect  

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if 
so) to what extent these physical conditions were Unforeseeable, and (ii) the matters described in 

subparagraphs (a) and (b) above related to this extent.  

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than 

could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these 
more favorable conditions were encountered, the Architect may proceed in accordance with Sub- 

Clause 3.5  

[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may 

be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 

similar parts of the Works, shall not result in a net reduction in the Contract Price.  
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4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 

Contractor'sinterpretationofanysuchevidence.  

4.13  Rights of Way and Facilities  

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 

possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site 

which he may require for the purposes of the Works.  

4.14  Avoidance of Interference  

  
4.14.1  The Contractor shall not interfere unnecessarily or improperly with:  

a) The convenience of the public, or  

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are public 

or in the possession of the Procuring Entity or of others.  

  
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference.  

4.15  Access Route  

  
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to 

the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being 

damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriate vehicles and routes.  

  
4.15.2  Except as otherwise stated in these Conditions:  

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be required 

for his use of access routes;  

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any 

permission which may be required from the relevant authorities for his use of routes, signs and 

directions;  

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise 
of any access route;  

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and  

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes 
shall be borne by the Contractor.  

4.16  Transport of Goods  

  

Unless otherwise stated in the Special Conditions:  

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a 

major item of other Goods will be delivered to the Site;  

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and 
protecting all Goods and other things required for the Works; and  

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall 

negotiate and pay all claims arising from their transport.  

4.17 Contractor's Equipment  

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,  

Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. The 

Contractor shall not remove from the Site any major items of Contractor's Equipment without the consent of 
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the Engineer. However, consent shall not be required for vehicles transporting Goods or Contractor's 

Personnel off Site.  

4.18  Protection of the Environment  

  
4.18.1  The contractor shall comply with the applicable environmental laws, regulations and policies.  

  
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit 

damage and nuisance to people and property resulting from pollution, noise and other results of his operations.  

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 

shall not exceed the values stated in the Specification or prescribed by applicable Laws. 4.19 Electricity, Water and 

Gas  

  
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 

services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests.  

  
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas, 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these 

services and for measuring the quantities consumed.  

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined 

by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.  

4.20  Procuring Entity's Equipment and Free-Issue Materials  

  
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the 
Specification. Unless otherwise stated in the Specification:  

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that  

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.  

  
4.20.1  The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's  

Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 

Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the 
Procuring Entity.  

  
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the 

details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at 

the time and place specified in the Contract. The Contractor shall then visually inspect them and shall 
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise 

agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default.  

  
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 

Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.  

4.21 Progress Reports  

  
4.21.1  Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the  
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Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly 

thereafter, each within 7 days after the last day of the period to which it relates.  

  
4.21.2  Reporting shall continue until the Contractor has completed all work which is known to be outstanding at 

the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:  

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 

including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]),  

b) photographs showing the status of manufacture and of progress on the Site;  

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: i) commencement of 

manufacture, ii) Contractor's inspections, iii) tests, and  

 iv)  shipment and arrival at the Site;  

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];  

e) copies of quality assurance documents, test results and certificates of Materials;  

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under  

Sub- Clause 20.1 [Contractor's Claims];  

g) safety statistics, including details of any hazardous incidents and activities relating to environmental 

aspects and public relations; and  

h) comparison so factual and planned progress, with details of any events or circumstances which may 

jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted 
to overcome delays.  

4.22  Security of the Site  

  
Unless otherwise stated in the Special Conditions:  

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and  

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 

Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as 

authorized personnel of the Procuring Entity's other contractors on the Site. 4.23 Contractor's Operations on 

Site  

  
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained 

by the Contractor and agreed by the Architect as additional working areas. The Contractor shall take all 
necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and 

these additional areas, and to keep them off adjacentl and.  

  
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor 

shall clear away and remove from the Site any wreckage, rubbish and Temporary Works which are no 

longer required.  

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 

material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects 

Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract.  
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4.24 Fossils  

  
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity. 

The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings.  

  
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 

Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost, which shall be included in the Contract Price.  

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

5.  NOMINATED SUBCONTRACTORS  

5.1  'H¿QLWLRQ of ³QRPLQDWHG Sub contractor.´  

In this Contract, “nominated Subcontractor” means a Subcontractor: a) 
 Who is nominated by the Procuring Entity, or  

 b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].  

5.2  Objection to Nomination  

  
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 

Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of 

the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter:  

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or 
financial strength;  

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any 
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or  

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the 

subcontracted work (including design, if any), the nominated Subcontractor shall:  

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge hisobligations and liabilities under the Contract;  

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 

perform these obligations or to fulfil these liabilities, and  

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums 

due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors].  

  

5.3  Payments to nominated Subcontractors  
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 

Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance 
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance 

with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence 
of Payments].  
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5.4  Evidence of Payments  

  
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 

received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor:  

  

(a) Submits this reasonable evidence to the Engineer, or  

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse 
to pay these amounts, and  

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of 
the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto 

the nominated Subcontractor, part or all of such amounts previously certified (less applicable 

deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to 
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay, 

to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity.  

  
6.  STAFF AND LABOR  

6.1  Engagement of Staff and Labor  

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 

housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya.  

6.2  Rates of Wages and Conditions of Labor  

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 

established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general 

level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that 
of theContractor.  

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 

Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 

deductions there of as may be imposed on him by such Laws.  

6.3  Persons in the Service of Procuring Entity  

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 

Personnel.  

6.4  Labor Laws  

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 

and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey 
all applicable Laws, including those concerning safety at work.  

6.5  Working Hours  

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working 
hours stated in the Special Conditions of Contract, unless: a) Otherwise stated in the Contract,  

b) The Architect gives consent, or  
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c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, 
in which case the Contractor shall immediately advise the Engineer, provided that work done outside the 

normal working hours shall be considered and paid for as overtime.  

6.6  Facilities for Staff and Labor  

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 

accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 

any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures 

forming part of the Permanent Works.  

6.7  Health and Safety  

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 

Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical 
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 

accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics.  

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and 

protection against accidents. This person shall be qualified for this responsibility and shall have the authority 
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the 

Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and 
authority.  

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. 
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and 

damage to property, as the Architect may reasonably require.  

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an 
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of 

these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals.  

6.8  Contractor's Superintendence  

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, 

inspect and test the work.  

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language 
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out 

(including the methods and techniques required, the hazards likely to be encountered and methods of 
preventing accidents), for the satisfactory and safe execution of the Works.  

6.9  Contractor's Personnel  

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades 

or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or 

Works, including the Contractor's Representative if applicable, who: a) Persists in any misconduct or lack of 
care,  

b) Carries out duties in competently or negligently,  

c) fails to conform with any provisions of the Contract,  

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or  

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution ofthe Works.  

6.9.2  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.  
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6.10  Records of Contractor's Personnel and Equipment  

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 

Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 

be outstanding at the completion date stated in the Taking-Over Certificate for the Works.  

6.11  Disorderly Conduct  

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly 

conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and 

property on and near the Site.  

6.12  Foreign Personnel  

6.12.1  The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no 

Kenyans with the required skills.  

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their 

families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return 
or burial.  

6.13  Supply of Water  

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor's Personnel.  

6.14  Measures against Insect and Pest Nuisance  

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed 

on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply 
with all the regulations of the local health authorities, including use of appropriate insecticide.  

6.15  Alcoholic Liquor or Drugs  

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 

or disposal there of by Contractor's Personnel.  

6.16  Prohibition of Forced or Compulsory Labour  

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 

performed, that is exacted from an individual under threat of force or penalty, and includes any kind of 

involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 
arrangements.  

6.17  Prohibition of Harmful Child Labor  

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental, 

spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for 
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below 

the age of 18 years shall not be employed in dangerous work.  

6.18  Employment Records of Workers  

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records 

shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details 

to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].  
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6.19  Workers' Organizations  

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 

workers' organizations of their choosing without interference.  

6.20  Non-Discrimination and Equal Opportunity  

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and 

shall not discriminate with respect to aspects of the employment relationship, including recruitment and 
hiring, compensation (including wages and benefits), working conditions and terms of employment, access 

to training, promotion, termination of employ mentor retirement, and discipline.  

7.  PLANT, MATERIALS AND WORKMANSHIP  

7.1  Manner of Execution  

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 

Materials, and all other execution of the Works:  

a) In the manner (if any) specified in the Contract,  

b) in a proper workman like and careful manner, in accordance with recognized good practice, and  

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the 
Contract.  

  

7.2  Samples  

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect for 

consent prior to using the Material sin or for the Works:  

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the  

Contractor's cost, and  

b) additional samples instructed by the Architect as a Variation.  

Each sample shall be labeled as to origin and intended use in the Works. 7.3 

Inspection  

7.3.1  The Procuring Entity's Personnel shall at all reasonable times:  

a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, 

and  

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 

inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials.  

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, including 

providing access, facilities, permissions and safety equipment. No such activity shall relieve the Contractor 
from any obligation or responsibility.  

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put 

out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that 

the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required 
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost.  

7.4  Testing  

7.4.1  This Sub-Clause shall apply to all tests specified in the Contract.  

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents 

and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably 
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor 
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shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials and other 
parts of the Works.  

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified tests, 

or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the tested 
Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this Variation 

shall be borne by the Contractor, not withstanding other provisions of the Contract.  

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 

tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, 
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the 

Architect presence.  

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall 

be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine these matters.  

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 

him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings 
as accurate.  

7.5  Rejection  

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 

Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract.  

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under 
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional 

costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity.  

7.6  Remedial Work  

7.6.1  Not withstanding any previous test or certification, the Architect may instruct the Contractorto:  

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,  

b) remove and re-execute any other work which is not in accordance with the Contract, and  

c) execute any work which is urgently required for the safety of the Works, whether because of an accident, 

unforeseen able event or otherwise.  

  
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) 

specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).  

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay 

other persons to carry out the work. Except to the extent that the Contractor would have been entitled to 

payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the 
Procuring Entity all costs arising from this failure.  

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 

accordance with Clause 15.  
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7.7  Ownership of Plant and Materials  

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the 

Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances: a) 
 When it is in corporated in the Works;  

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 
[Payment for Plant and Materials in Event of Suspension].  

7.8  Royalties  

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and  

b)  thedisposal of material from demolitions and excavations and of other surplus material (whether 

natural orman-made), except to the extent that disposal are as within the Site are specified in the 

Contract.  

8.  COMMENCEMENT, DELAYS AND SUSPENSION  

8.1  Commencement of Works  

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date 

at which the following precedent condition shave all been fulfilled and the Architect notification recording 
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the 

Contractor:  

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 

relevant authorities of Kenya;  

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 

[Compliance with Laws] as required for the commencement of the Works.  

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided 

that the corresponding bank guarantee has been delivered by the Contractor.  

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter 

of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 
[Terminationby Contractor].  

8.1.3  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the 

Commencement Date and shal lthen proceed with the Works with due expedition and without delay.  

8.2  Time for Completion  

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 

Completion for the Works or Section (as the case may be), including: a)  Achieving the passing of the 

Testson Completion, and  

b) completing all work which is stated in the Contract as being required for the Works or Section to be 

considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections].  

  

8.3  Programme  

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the notice 
under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised programme 

whenever the previous programme is inconsistent with actual progress or with the Contractor's obligations. 
Each programme shall include:  

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 

Site, construction, erection and testing,  

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated  
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Subcontractors]),  

c) the sequence and timing of inspections and tests specified in the Contract, and  

d) a supporting report which includes:  

i) a general description of the methods which the Contractor intends to adopt, and of the major  

  stages, in the execution of the Works, and  

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's  

Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.  

  

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 

extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 

entitled to rely upon the programme when planning their activities.  

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances 
which may adversely affect the work, increase the Contract Price or delay the execution of the Works.  

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 

comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 

Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.  

8.4  Extension of Time for Completion  

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time 

for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 

Works and Sections] is or will be delayed by any of the following causes:  

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 

[Variation Procedure]) or other substantial change in the quantity of an item of work included in the  
Contract,  

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, c) 
 exceptionally adverse climatic conditions,  

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental 

actions, or  

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring 

Entity's Personnel, or the Procuring Entity's other contractors.  

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor shall 
give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining 

each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations and may 
increase, but shall not decrease, the total extension of time.  

 8.5  Delays Caused by Authorities  

If the following conditions apply, namely:  

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted 
public authorities in Kenya,  

b) These authorities delay or disrupt the Contractor's work, and  

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of 

delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 8.6  Rate of 

Progress  

8.6.1  If, at anytime:  

a) Actual progress is too slow to complete within the Time for Completion, and/or  

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
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programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion.  

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and 

cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 

Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.  

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by 

the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.  

8.7  Delay Damages  

8.7.1  If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 

notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 

default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 

paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
Taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the 

maximum amount of delay damages (if any) stated in the Special Conditions of Contract.  

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the event 
of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the Works. 

These damages shall not relieve the Contractor from his obligation to complete the Works, or from any other 
duties, obligations or responsibilities which he may have under the Contract.  

 8.8  Suspension of Work  

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any 

deterioration, loss or damage.  

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and is 
the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.  

 8.9  Consequences of Suspension  

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- 

Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) Payment of any such Cost, which shall be included in the Contract Price.  

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to 
agree or determine these matters.  

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's 

failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].  

 8.10  Payment for Plant and Materials in Event of Suspension  

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or Materials 

which have not been delivered to Site, if:  

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and  

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance 

with the Architect instructions.  
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8.11  Prolonged Suspension  

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 

Contractor may request the Architect permission to proceed. If the Architect does not give permission within 
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 

suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If 
the suspension affects the whole of the Works, the Contractor may give notice of termination under SubClause 

16.2 [Termination by Contractor].  

8.12  Resumption of Work  

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine 
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 

deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension 
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments].  

  

9.  TESTS ON COMPLETION  

9.1  Contractor's Obligations  

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 

[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's 
General Obligations].  

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor 

will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct.  

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of any 
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon as 

the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report 
of the resultsof these Tests to the Engineer.  

9.2  Delayed Tests  

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.  

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require the 

Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out the 
Testson such day or days within that period as the Contractor may fix and of which he shall give notice to the 

Engineer.  

9.2.3  If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring  

Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion 
shall then be deemed to have been carried out in the presence of the Contractor and the results of the Tests 

shall be accepted asaccurate.  

9.3  Retesting of related works  

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 

the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions.  

9.4  Failure to Pass Tests on Completion  

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the 
Architect shall be entitled to:  

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or  
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b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, 
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same 

remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects].  

10.  PROCURING ENTITY'S TAKING OVER  

10.1  Taking Over of the Works and Sections  

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the 
Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the 

matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, 

and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in 
accordance with this Sub-Clause.  

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 

before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.  

  

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application:  

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were 
completed in accordance with the Contract, except for any minor out standing work and defects which 

will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or  

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to 
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before 

issuing a further notice undert his Sub-Clause.  

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within 
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with 

the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period.  

10.2  Taking Over of Parts of the Works  

10.2.1  The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part 
of the Permanent Works.  

10.2.2  The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 

specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 

Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking- 

Over Certificate is issued:  

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,  

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility 

shall pass to the Procuring Entity, and  

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.  

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given 

the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry 

date of the relevant Defects Notification Period.  

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, 

other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any 

such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost.  

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages 

there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for 
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the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of 
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 

shall be calculated as the proportion which the value of the part so certified bears to the value of the Works 
or Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 
to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 

amount of these damages.  

  
10.3  Interference with Tests on Completion  

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 

Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been 
completed.  

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 

Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance 

with the relevant provisions of the Contract.  

  

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such accrued costs, which shall be included in the Contract Price.  

  
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine these matters.  

10.4  Surfaces Requiring Reinstatement  

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall 

not be deemed to certify completion of any ground or other surfaces requiring reinstatement.  

11.  DEFECTS LIABILITY  

11.1  Completion of Outstanding Work and Remedying Defects  

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 

soon as practicable there after, the Contractor shall:  

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such 

reasonable time as is instructed by the Engineer, and  

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section 

(as the case may be).  

11.1.2  If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.  

11.2  Cost of Remedying Defects  

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 

Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work 
is attributable to:  

a) Any design for which the Contractor is responsible,  
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b) Plant, Materials or workmanship not being in accordance with the Contract, or  

c) Failure by the Contractor to comply with any other obligation.  

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly 
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.  

11.3  Extension of Defects notification  Period  

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension of 

the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a 
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they 

are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects 
Notification Period shall not be extended by more than two years.  

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 

Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this 
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification 

Period for the Plant and/ or Materials would otherwise have expired.  

11.4  Failure to Remedy Defects  

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 

Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date.  

  

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 

Entity may (at his option):  

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 

Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 

Procuring Entity in remedying the defect or damage;  

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance 

with Sub-Clause 3.5 [Determinations]; or  

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works 

or any major part of the Works, terminate the Contractas a whole, or in respect of such major part which 
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, 

the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as 
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and 

returning Plant and Materials to the Contractor.  

11.5  Removal of Defective Work  

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 

the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 

damaged. This consent may require the Contractor to increase the amount of the Performance Security by the 
full replacement cost of these items, or to provide other appropriate security.  

11.6  Further Tests  

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may 
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice 

within 14 days after the defect or damage is remedied.  

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they 
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], 

for the cost of the remedial work.  
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11.7  Right of Access  

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the Works 

as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring 
Entity's reasonable security restrictions.  

11.8  Contractor to Search  

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that 
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of 

the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall 

be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price.  

11.9  Completion Certificate  

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect 
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 

his obligations under the Contract.  

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents 

and completed and tested all the Works, including remedying any defects. A copy of the Completionn 
Certificate shall be issued to the Procuring Entity.  

11.9.3  Only the Completion Certificate shall be deemed to constitute acceptance of the Works.  

  
11.10  Unfulfilled  Obligations  

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 

obligation which remains unperformed at that time. For the purposes of determining the nature and extent of 
unperformed obligations, the Contract shall be deemed to remain in force.  

11.11  Clearance of Site  

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 

Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.  

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity 

shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and 

restoring the Site.  

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.  

12.  MEASUREMENT AN DEVALUATION  

12.1  Works to be Measured  

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall 

show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 

particulars detailing the amounts which he considers to be entitled under the Contract.  

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to the 

Contractor's Representative, who shall:  

a) promptly either attend or send another qualified representative to assist the Architect in making the 

measurement, and  
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b) supply any particulars requested by the Engineer.  

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be 
accepted as accurate.  

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, 
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and 

agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend, 
the records shall be accepted as accurate.  

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the Contractor 

shall give notice to the Architect of the respects in which the records are asserted to be inaccurate. After 
receiving this notice, the Architect shall review the records and either confirm or vary them and certify the 

paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days after 
being requested to examine the records, they shall be accepted as accurate.  

12.2  Method of Measurement  

Except as otherwise stated in the Contract:  

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and  

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable 

Schedules.  

12.3  Evaluation  

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of work done by evaluating each item of work, applying 

the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item.  

  

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work.  

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered 

as included in other rates and prices in the Bill of Quantities and will not be paid for separately.  

12.3.4  However, for a new item of work, a new rate or price shall be appropriate for such item of work if:  

a) The work is instructed under Clause13 [Variations and Adjustments],  

b) no rate or price is specified in the Contract for this item, and  

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not 

executed under similar conditions, as any item in the Contract.  

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 

are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters.  

12.3.6  Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a  

provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences.  

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not 

paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or 

schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked 
out during tender evaluation is worked out as follows: (corrected tender price tender price)/ tender price X 

100.  
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12.4  Omissions  

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, if:  

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have 
been deemed to be covered by a sum forming part of the Accepted Contract Amount;  

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; 
and  

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 

the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price.  

13.  VARIATIONS AND ADJUSTMENTS  

13.1.  Right to Vary  

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed 

by the Architect under this Clause shall in any way vitiate or in validate the Contract.  

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to 

the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 

the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction.  

13.1.3  Each Variation may include:  

a) changes to the quantities of any item of work included in the Contract (however, such changes do not 

necessarily constitute a Variation),  

b) changes to the quality and otherc haracteristics of any item of work,  

c) changes to the levels, positions and/ or dimensions of any part of the Works,  

d) omission of any work unless it is to be carried out by others,  

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any 
associated Tests on Completion, boreholes and other testing and exploratory work, or  

f) changes to the sequence or timing of the execution of the Works.  

  

13.1.4  The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until 
the Architect instructs after obtaining approval of the Procuring Entity.  

13.2.  Variation Order Procedure  

13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature and 
form of such variation. As soon as possible after having received such notice, the Contractor shall submit to 

the Engineer:  

a) A description of work, if any, to be performed and a programme for its execution, and  

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause  

8.3 or to any of the Contractor's obligations under the Contract, and  

c) the Contractor's proposals for adjustment to the Contract Price.  

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 

the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified 
as such in accordance with the Contractor's submission or as modified by agreement.  

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of 
Sub-Clause 13.2.2 shall apply.  
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13.2.2  Disagreement on Adjustment of the Contract Price  

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment 
shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork 

Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in 

the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the 
circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-recovery 

of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled to be 

paid:  
a) The cost of any partial execution of the Work srendered useless by any such variation,  

b) Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture 
or of any work done that has to be altered in consequence of such a variation,  

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as detailed 
in the Programme, and  

d) the net effect of the Contractor's financec osts, including interest, caused by the variation.  

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 

certificates of payment.  

13.2.3  Contractor to Proceed  

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound 

to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed 
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under 

Sub-Clause31.3.  

13.3  Value Engineering  

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) 

will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining 
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, 

or  

(iv) otherwise be of benefit to the Procuring Entity.  

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 

13.3 [Variation Procedure].  

13.2.3  If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent 

Works, then unless otherwise agreed by both Parties: a)  The Contractor shall design this part,  

  
b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and  

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:  

 i)  such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause  

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in  

Cost], and ii) the reduction (if any) in the value to the Procuring Entity of the varied works, 

taking account of any improvement in quality, anticipated life or operational efficiencies.  

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), 
there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 

established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.  

13.4  Variation Procedure for Value Engineering proposal  

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s 

soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: a) A 
description of the proposed work to be performed and a programme for its execution,  
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b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause  

8.3 [Programme] and to the Time for Completion, and  

c) the Contractor's proposal for evaluation of the Variation.  

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay 

any work whilst a waiting a response.  

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by 
the Architect to the Contractor, who shall acknowledge receipt.  

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the 
Architect instructs or approves otherwise in accordance with this Clause.  

13.5  Payment in Applicable Currencies  

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 

currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment 

of the Contract Price.  

13.6  Provisional Sums  

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, and 

the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include only such 
amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect shall have 

instructed. For each Provisional Sum, the Architect May instruct:  

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor and valued 
under Sub-Clause 13.3 [Variation Procedure]; and/or  

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 

defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in 
the Contract Price:  

i) The actual amounts paid (or due to be paid) by the Contractor, and ii) a sum for overhead charges and 

profit, calculated as a percentage of these actual amounts by applying the relevant percentage rate (if 
any) stated in the appropriate Schedule. If there is no such rate, the percentage rate stated in the Special 

Conditions of Contract shall be applied.  

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or 
receipts in substantiation.  

13.7  Dayworks  

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 

Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this 
Sub-Clause shall not apply.  

13.7.2  Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying for 
payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.  

13.7.3  Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall 

delive reach day to the Architect accurate statements induplicate which shall include the following details of 

the resources used in executing the previous day's work:  

a) The names, occupations and time of Contractor's Personnel,  

b) the identification, type and time of Contractor's Equipment and Temporary Works, and  

c) the quantities and types of Plant and Materials used.  
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13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 

their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].  

13.8  Adjustments for Changes in Legislation  

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a change 

in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of existing 
Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base Date, which 

affect the Contractor in the performance of obligations under the Contract.  

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these 

changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost, which shall be included in the Contract Price.  

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters.  

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant delay 

has already been taken into account in the determination of a previous extension of time and such Cost shall 
not be separately paid if the same shall already have been taken into account in the indexing of any inputs to 

the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes 
in Cost].  

13.9  Adjustments for Changes in Cost  

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 

foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall 
not apply.  

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost 
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the 

formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not 
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have 

included amounts to cover the contingency of other rises and falls in costs.  

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with 
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of 

the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the 
basis of Cost or current prices. The formulae shall be of the following general type:  

  

Price Adjustment Formula  

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC.  

If so provided, the amounts certified in each payment certificate, before deducting for Advance 

Payment, shall be adjusted by applying the respective price adjustment factor to the payment 

amounts due in each currency. A separate formula of the type specified below applies:  

P = A + B Im/Io where:  

P is the adjustment factor for the portion of the Contract Price payable.  

A and B are coefficients specified in the SCC representing then on adjustable and adjustable 

portions, respectively, of the Contract Price payable and  

Im is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable.  
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NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 

currency. Normally, both coefficients shall be the same in the formulae for all currencies, 

since coefficient A, for the non adjustable portion of the payments, is a very approximate 

figure (usually 0.15) to take account of fixed cost elements or other nonadjustable 

components. The sum of the adjustments for each currency are added to the Contract 

Price.  

  

  

13.9.4  The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 

indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 

clarification of the source; although these dates (and thus these values) may not correspond to the base cost 

indices.  

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted 
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 

relevant currency on the above date for which the index is required to be applicable.  

13.9.6  Until such time as each current cost index is available, the Architect shall determine a provisional index for  

the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 

recalculated accordingly.  

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after 
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the 

Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the 
Procuring Entity.  

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only 

be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations.  

14.  CONTRACT PRICE AND PAYMENT  

14.1  The Contract Price  

14.1.1  Unless otherwise stated in the Special Conditions:  

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] 
and be subject to adjustments in accordance with the Contract;  

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7  

[Adjustments for Changes in Legislation];  

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 

and are not to be taken as the actual and correct quantities:  

  
i)  of the Works which the Contractor is required to execute, or 
ii)  for the purposes of Clause12 [Measurement and Evaluation]; 

and  

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down 

when preparing Payment Certificates but shall not be bound by it.  

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from 

the payment of import duties and taxes upon importation.  
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14.2  Advance Payment  

  
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, 

the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall 
be as stated in the Special Conditions of Contract.  

  
14.2.2  Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply.  

  
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 

for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 

accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal 
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 

by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by 
the Procuring Entity.  

  
14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 

not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid.  

  
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause 

14.6 [Issue of Interim Payment Certificates], as follows:  

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of 

all certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and  

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 

amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repayments as well as deductions for retention money) in the currencies and proportions of the advance 

payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 

less Provisional Sums has been certified for payment.  

  
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or 

prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then 

outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 

Convenience], payable by the Contractor to the Procuring Entity.  

  

14.3  Application for Interim Payment Certificates  

  
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract) to the Architect after the end of each month, in a form approved by the Engineer, showing in detail 
the amounts to which the Contractor considers itself to be entitled, together with supporting documents which 

shall include the report on the progress during this month in accordance with SubClause4.21 [Progress 
Reports].  

  
14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed:  
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a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 

below);  

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 

with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost];  

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the 

Special Conditions of Contract to the total of the above amounts, until the amount so retained by the 

Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of  

Contract;  

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted 
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];  

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5  

[Plant and Materials intended for the Works];  

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and  

g) the deduction of amounts certified in all previous Payment Certificates.  

14.4  Schedule of Payments  

  
14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will be 

paid, then unless otherwise stated in this schedule:  

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 

purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];  

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and  

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, 

and if actual progress is found to be less or more than that on which this schedule of payments was 
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based.  

  
14.4.2  If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates  

of the payments which he expects to become due during each quarterly period. The first estimate shall be 

submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works.  

14.5  Plant and Materials intended for the Works  

  
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of SubClause 

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent 
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 

Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates].  

  
14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this SubClause 

shall not apply.  

  
14.5.3 The Architect shall determine and certify each addition if the following conditions are satisfied: a) 

The Contractor has:  

i)  kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) 
which are available for inspection, and  

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, 
supported by satisfactory evidence;  

and either:  

b) the relevant Plant and Materials:  



 

 

  

99     

i) are those listed in the Schedules for payment when shipped, ii) have been shipped to Kenya, 
enroute to the Site, in accordance with the Contract; and iii) are described in a clean shipped bill 

of lading or other evidence of shipment, which has been submitted to the Architect together with 
evidence of payment of freight and insurance, any other documents reasonably required, and a 

bank guarantee in a form and issued by an entity approved by the Procuring Entity in amounts and 
currencies equal to the amount due under this Sub-Clause: this guarantee may be in a similar form 

to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant 
and Materials are properly stored on Site and protected against loss, damage or deterioration; or  

c) the relevant Plant and Materials:  

i) are those listed in the Schedules for payment when delivered to the Site, and  

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract.  

  
14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.  

  
14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when 

the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 

equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and 

Materials.  

14.6  Issue of Interim Payment Certificates  

  
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, 

deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 

withholding made by the Architect on the Statemen tif any.  

  
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue 

an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. 

In this event, the Architect shall give notice to the Contractor accordingly.  

  
14.6.3  An Interim Payment Certificate shall not be withheld for any other reason, although:  

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of  

rectification or replacement may be withheld until rectification or replacement has been completed; 

and/or  

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 

and had been so notified by the Engineer, the value of this work or obligation may be withheld until the 

work or obligation has been performed.  

  
14.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be 

made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect 

acceptance, approval, consent or satisfaction.  

  
14.7  Payment  

  
14.7.1  The Procuring Entity shall pay to the Contractor:  

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance  

Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;  
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b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues  

Interim Payment Certificate; and  

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement 

in accordance with Sub-Clause 16.2 [Terminationby Contractor].  

  
14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the Contractor, 

in the payment country (forth is currency) specified in the Contract.  

14.8  Delayed Payment  

  
14.8.1  If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor  

shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period 
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 

[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued.  

  
14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate 

of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and 
shall be paid in such currency.  

  
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice 

to any other right or remedy.  

14.9  Payment of Retention Money  

  
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section 
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall 

behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price.  

  
14.9.2  Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the  

Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 

was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf 

(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated 
final Contract Price.  

  
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be entitled 

to withhold certification of the estimated cost of this work until it has been executed.  

  
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].  

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
Works and the first half of the Retention Money has been certified for payment by the Engineer, the  

Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the 

Special Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or 
financial institution selected by the Contractor, for the second half of the Retention Money.  

  

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate.  
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14.10  Statement at Completion  

  
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub- 

Clause 14.3 [Application for Interim Payment Certificates], showing:  
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over 

Certificate for the Works,  

b) any further sums which the Contractor considers to be due, and  

c) an estimate of any other amounts which the Contractor considers will become due to him under the 

Contract. Estimated amounts shall be shown separately in this Statement at completion.  

  
14.10.2  The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].  

14.11  Application for Final Payment Certificate  

 14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 
copies of a draft final statement with supporting documents showing in detail in a form approved by the Engineer:  

a) The value of all work done in accordance with the Contract, and  

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.  

  
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submit such further information as the Architect may reasonably require within 30 days from receipt of said 

draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these 

Conditions as the “Final Statement”.  

  
14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 

draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 

to the Procuring Entity (with a copy to the Engineer) a Final Statement.  

14.12  Discharge  

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 

connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the out standing balance of this total, in which event the discharge 

shall be effective on such date.  

14.13  Issue of Final Payment Certificate  

  
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, to 

the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: a) The amount 
which he fairly determines is finally due, and  

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for 

all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to 
the Contractor or from the Contractor to the Procuring Entity, as the case may be.  

  
14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 

theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect 
shall issue the Final Payment Certificate for such amount as he fairly determines to be due.  
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14.14 Cessation of Procuring Entity's Liability  

  
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with 

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount 
expressly for it:  

a) in the Final Statement and also,  

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion].  

  
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 

by the Procuring Entity.  

  
14.15 Currencies of Payment  

  
The Contract Price shall be paid in the currency or currencies named in the Schedule of 

Payment Currencies. If more than one currency is so named, payments shall be made as follows: 

a)  If the Accepted Contract Amount was expressed in Local Currency only:  

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to 
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 

except as otherwise agreed by both Parties;  

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 

proportions; and  

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application  

for Interim Payment Certificates] shall be made in the currencies and proportions specified in sub- 
paragraph (a) (i) above;  

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies 
and proportions specified in the Schedule of Payment Currencies;  

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum 

was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;  

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum 

payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and  

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya.  

  

15.  TERMINATION BY PROCURING ENTITY  

15.1  Notice to correct any defects or failures  

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require the 
Contractor to make good the failure and to remedy it within 30 days.  

15.2  Termination by Procuring Entity  

15.2.1  The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract based 
on following circumstances which shall include but not limited to:  

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1  

[Notice to Correct],  

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his 

obligations under the Contract,  

  
c) without reasonable excuse fails:  
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 i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and  

Suspension], or ii)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-

Clause 7.6 [Remedial  

Work], within 30 days after receiving it,  

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the  

Procuring Entity,  

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 

against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 

a similar effect to any of theseacts or events, or  

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other 

thing of value, as an induce mentor reward:  

i) for doing or for bearing to do any action in relation to the Contract, or ii) for showing or for bearing to 
show favor or disfavor to any person in relation to the Contract, or iii) if any of the Contractor's Personnel, 

agents or Subcontractors gives or offers to give (directly or indirectly) to any person any such induce mentor 

reward as is described in this sub-paragraph (f).  

However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or  

g) If the contract or repeatedly fails to remedy delivers defective work,  

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the 

Appendix B to these General Conditions, incompeting for or in executing the Contract.  

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub- 

paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.  

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring 

Entity, under the Contractor otherwise.  

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and other 
design documents made by or for him, to the Engineer. However, the Contractor shall use his best efforts to 

comply immediately with any reasonable instructions included in the notice (i) for the assignment of any 
subcontract, and (ii) for the protection of life or property or for the safety of the Works.  

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 

so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design 

documents made by or on behalf of the Contractor.  

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk 

and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the 
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any 

balance of the proceeds shall then be paid to the Contractor.  

15.3  Valuation at Date of Termination  

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 

has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 

Contractor for work executed in accordance with the Contract.  

15.4  Payment after Termination  

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the 
Procuring Entity may:  

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims],  

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or  
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c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 

[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor.  

15.5  Procuring Entity's Entitlement to Termination for Convenience  

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days 

after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 

Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 

termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 

Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination].  

15.6  Fraud and Corruption  

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions.  

15.7  Corrupt gifts and payments of commission  

15.7.1  The Contractor shall not;  

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration 

of any kind as an inducement or reward for doing or for bearing to door for having done or for borne to 
do any act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity 

or for showing or for bearing to show favor or disfavor to any person in relation to this or any other 
contract for the Procuring Entity.  

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has 

been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract 
is made particulars of any such commission and of the terms and conditions of any agreement for the 

payment there of have been disclosed in writing to the Procuring Entity.  

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf (whether 
with or without the knowledge of the Contractor) shall be an offence under the provisions of the Public 

Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act (2003) of the 
Laws of Kenya.  

16.  SUSPENSION AND TERMINATION BY CONTRACTOR  

16.1  Contractor's Entitlement to Suspend Work  

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or 

Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the contractor to proceed with 
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to 

the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received 

the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice.  

16.1.2  The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 

[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor].  

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 

resume normal working as soon as is reasonably practicable.  

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of work) 
in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to:  
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

16.2  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters.  

16.3  Termination by Contractor  

16.3.1  The Contractor shall be entitled to terminate the Contract if:  

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 

relevant Payment Certificate,  

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 

after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made  
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),  

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the  

Contractor to perform the Contract,  

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged  

Suspension], or  

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 

receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events.  

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the 

fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement 

of Works].  

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice 

terminate the Contract immediately.  

16.3.3  The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, 
under the Contractor otherwise.  

16.4  Cessation of Work and Removal of Contractor's Equipment  

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly:  

a) cease all further work, except for such work as may have been instructed by the Architect for the 
protection of life or property or for the safety of the Works,  

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has 
received payment, and  

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.  

16.5  Payment on Termination  

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the 

Procuring Entity shall promptly:  

a) Return the Performance Security to the Contractor,  

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], 
and  

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this 
termination.  
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17.  RISK AND RESPONSIBILITY  

17.1  Indemnities  

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and 
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and 

expenses) in respect of:  

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or 

by reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by 

the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and  

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage 

or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution 
and completion of the Works and the remedying of any defects, unless and to the extent that any such 

damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 

employed by any of them.  

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their 

respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence, 

willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described 

in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage 
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful 

actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone 
directly or indirectly employed by any of them.  

17.2  Contractor's Care of the Works  

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement 
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking 

Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to 
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 

part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.  

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for 

the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this 
outstanding work has been completed.  

17.2.3  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the  

Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and 

Contractor's Documents conform with the Contract.  

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor after 
a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which 

occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which the 
Contractor was liable.  

17.3  Procuring Entity's Risks  

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they 

directly affect the execution of the Works in Kenya, are: a)  War hostilities (whether war be declared or 

not),  

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's  

Personnel,  

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be attributable 

to the Contractor's use of such explosives, radiation or radio-activity,  
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d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,  

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be 
specified in the Contract,  

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the  

Procuring Entity is responsible, and  

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor 
could not reasonably have been expected to have taken adequate preventive precautions.  

17.4  Consequences of Procuring Entity's Risks  

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works, 
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and shall rectify 

this loss or damage to the extent required by the Engineer.  

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 

to:  

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension 

of TimeforCompletion], and  
(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.  

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

17.5  Intellectual and Industrial Property Rights  

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 

registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 

infringement.  

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, 
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.  

17.5.3  The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging 

an infringement which is or was:  

a) An un avoidable result of the Contractor's compliance with the Contract, or  

b) A result of any Works be ingused by the Procuring Entity:  

i)  for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the Contract.  

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim which 

arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for 

which the Contractor is responsible.  

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 

other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other 
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party, 

unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration 
upon being requested to do so by such other Party.  

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a nonexclusive 

and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual 
rights owned by the contractor or a third party from whom the contract or has received the rights to grant 

sub-licenses and shall also grant to the Procuring Entity a non-exclusive and nontransferable rights (without 
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the rights to sub-license) to use the know how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 

utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any 
other third party to the Procuring Entity.  

17.6  Limitation of Liability  

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor 
for any in director consequential loss or damage which may be suffered by the other Party in connection with 

the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; SubClause 11.2 [Cost 

of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 

Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights].  

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than 
under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and 

Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than 

one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier 
or other sum is not so stated) the Accepted Contract Amount.  

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the 

defaulting Party.  

17.7  Use of Procuring Entity's Accommodation/Facilities  

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and 
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor 

until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated 
in the Taking-Over Certificate for the Works).  

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care 

arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.  

18.  INSURANCE  

18.1  General Requirements for Insurances  

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause.  

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms 

approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 

before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions 
of this Clause.  

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in terms 

acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties before 
the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of 

this Clause.  

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though a 
separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, 

namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 

Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint 

insured to comply with the conditions stipulated in the policy.  
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18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required 
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss 

or damage.  

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract 

(calculated from the Commencement Date), submit to the other Party:  

  

a) Evidence that the insurances described in this Clause have been affected, and  

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 

Property].  

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever 

evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.  

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 

insurance is maintained in accordance with this Clause.  

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer 

shall promptly give notice to the other Party.  

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain 

under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- 
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance 

for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly.  

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring 

Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from the 
insurers shall be borne by the Contractor and/or the Procuring Entity.  

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring 

Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 

coverage relevant to this default, any moneys which should have been recoverable under this insurance shall 

be paid by the insuring Party.  

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable.  

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 

the insurance referred to Clause 18) with insurers from any eligible source country.  

18.2  Insurance for Works and Contractor's Equipment  

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the 

full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
This insurance shall be effective from the date by which the evidence is to be submitted under subparagraph 

(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 

Certificate for the Works.  

18.2.2  The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 

Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 

issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 

other operations (including those under Clause 11 [Defects Liability]).  
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18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it 

is being transported to the Site and until it is no longer required as Contractor's Equipment.  

18.2.4  Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:  

a) Shall be effected and maintained by the Contractor as insuring Party,  

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 

insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 

or damage,  

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],  

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or 

damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of 
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of 

Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in 

the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not apply), 
and  

e) may however exclude loss of, damage to, and reinstatement of:  

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 

workmanship (but cover shall include any other parts which are lost or damaged as a direct result 
of this defective condition and not as described in sub-paragraph (ii) below),  

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if this 
other part is in a defective condition due to a defect in its design, materials or workmanship,  

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that the 
Contractor is liable for the loss or damage, and  

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for 
the Works].  

18.2.5  If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be  

available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the  

Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to 

SubClause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially 

reasonable terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, 
unless he obtains the cover at commercially reasonable terms, to have approved the omission under 

SubClause 18.1 [General Requirements for Insurances].  

18.3  Insurance against Injury to Persons and Damage to Property  

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which 

may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for 

Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate.  

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions 

of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions 

of Contract, this Sub-Clause shall not apply.  

18.3.3  Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:  

a) Shall be effected and maintained by the Contractor as insuring Party,  

b) shall be in the joint names of the Parties,  

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except 

things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and  

d) may however exclude liability to the extent that it arises from:  

i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in 

or ii)  through any land, and to occupy this land for the Permanent Works,  
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iii) damage which is an unavoidable result of the Contractor's obligations to execute the iv) 
Works and remedy any defects, and  

v)  a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 

available at commercially reasonable terms.  

18.4  Insurance for Contractor's Personnel  

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses 

(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed by 
the Contractor or any other of the Contractor's Personnel.  

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses 

and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person 

employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude 

losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the 

Procuring Entity's Personnel.  

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are 

assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 

the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.  

19.  FORCE MAJEURE  

19.1  Definition  of Force Majeure  

19.1.1  In this Clause, “Force Majeure” means an exceptional event or circumstance:  

a) Which is beyond a Party's control,  

b) Which such Party could not reasonably have provided against before entering into the Contract,  

c) which, having arisen, such Party could not reasonably have avoided or over come, and  

d) which is not substantially attributable to the other Party.  

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, 

so long as conditions (a) to (d) above are satisfied:  
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,  

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection, 
military or usurped power, or civil war,  

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,  

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 

maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and  
e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.  

19.2  Notice of Force Majeure  

19.2.1  If a Party is or will be prevented from performing its substantial obligations under the Contract by Force  

Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 

Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall 
be given within 14 days after the Party became aware, or should have become aware, of the relevant event 

or circumstance constituting Force Majeure.  

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force 
Majeure prevents it from performing them.  

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either 

Party to make payments to the other Party under the Contract.  

19.3  Duty to Minimize Delay  

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the 

Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure.  
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19.4  Consequences of Force Majeure  

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure 

of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/ or 
incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to SubClause 20.1 

[Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such 

Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by 

Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment].  

19.4.2  After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters.  

19.5  Force Majeure Affecting Subcontractor  

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 

majeure on terms additional to or broader than those specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief 

under this Clause.  

19.6  Optional Termination, Payment and Release  

19.6.1  If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by 

reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 

or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either 

Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall 

take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause 

16.3 [Cessation of Work and Removal of Contractor's Equipment].  

19.6.2  Upon such termination, the Architect shall determine the value of the work done and issue a Payment 

Certificate which shall include:  

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;  

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 

of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the  
Contractor shall place the same at the Procuring Entity'sdisposal;  

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the  

Contractor in the expectation of completing the Works;  

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 

these items to the Contractor's works in his country (or to any other destination at no greater cost); and  

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 

Works at the date of termination.  

19.7  Release from Performance  

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either 

or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party 

to the other Partyofsucheventorcircumstance:  

a) The Parties shall be discharged from further performance, without prejudice to the rights of either  

Party in respect of any previous breach of the Contract, and  
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b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable 
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been 

terminated under Sub-Clause 19.6.  

  
20.  SETTLEMENT OF CLAIMS AND DISPUTES  

20.1 Contractor's Claims  

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 

Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware, 

or should have become aware, of the event or circumstance.  

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall 

not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-

Clause shall apply.  

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance.  

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on 

the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, 

the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or 
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to 

inspect all these records and shall (if instructed) submit copies to the Engineer.  

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance 
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by 

the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting 
particulars of the basis of the claim and of the extension of time and/ or additional payment claimed. If the 

event or circumstance giving rise to the claim has a continuing effect: a) This fully detailed claim shall be 
considered as interim;  

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ 
or amount claimed, and such further particulars as the Architect may reasonably require; and  

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 

eventor circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer.  

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect 

shall respond with approval, or with disapproval and detailed comments. He may also request any necessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 

defined time period.  

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after 
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional 

payment (if any) to which the Contractor is entitled under the Contract.  

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are 

sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part 
of the claim as he has been able to substantiate.  

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that 
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 

accordance with Clause 20.3.  
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20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension 

of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented 
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of 

this Sub-Clause 20.3.  

20.2  Procuring Entity's Claims  

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor 

otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 

Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under SubClause 4.20 

[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor.  

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became 
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating 

to any extension of the Defects Notification Period shall be given before the expiry of such period.  

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 

Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or 

(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 

of Defects Notification Period].  

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 

Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.  

20.3  Amicable Settlement  

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 

claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from 
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made.  

20.4  Matters that may be referred to arbitration  

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 

practical completion of the Works or abandonment of the Works or termination of the Contract by either 

party:  

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions.  

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.  

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.  

e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing.  

20.5  Arbitration  

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably 
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.  

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute has 
not been given by the applying party within ninety days of the occurrence or discovery of the matter or issue 

giving rise to the dispute.  

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute 

amicably with or without the assistance of third parties. Proof of such attempt shall be required.  
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20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the 

rights of the parties and assess and a ward any sums which ought to have been the subject of or included in 
any certificate.  

20.5.5  The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and  

revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which 
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice 

had been given.  

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, 

opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the 
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any 

matter whatsoever relevant to the dispute.  

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction.  

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and 

the Architect shall not be altered by reason of any arbitration being conducted during the progress of the 
Works.  

20.5.8  Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the 

Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this 

remuneration.  

20.6  Arbitration with National Contractors  

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the 

Arbitration Laws of Kenya.  In case of any claim or dispute, such claim or dispute shall be notified in writing 
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an 

Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, 

the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of 
any of the following professional institutions; i) Architectural Association of Kenya ii) Institute of Quantity 

Surveyors of Kenya iii) Association of Consulting Engineers of Kenya iv) Chartered Institute of Arbitrators 
(Kenya Branch) v) Institution of Engineers of Kenya  

20.6.2  The institution written to first by the aggrieved party shall take precedence over all other institutions.  

20.7  Arbitration with Foreign Contractors  

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United 

Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 

more arbitrators appointed in accordance with said arbitration rules.  

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the 
language for communications defined in Sub-Clause1.4 [Law and Language].  

20.8  Alternative Arbitration Proceedings  

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 

providing institutional support to the arbitral process.  

20.9  Failure to Comply with Arbitrator's Decision  

20.9.1  The award of such Arbitrator shall be final and binding up on the parties.  
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20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party may, 
without prejudice to any other rights it may have, refer the matter to a competent court of law.  

  
20.10 Contract operations to continue  

Notwithstanding any reference to arbitration herein,  

1.1.1  the parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and  

 1.1.2  the Procuring Entity shall pay the Contractor any monies due the Contractor.   
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT  

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                here 
in shall prevail over those in the GCC.  

Part A - Contract Data  

  

Conditions  Sub Clause  Data  

Procuring Entity's name and 

address  
1.1  

 Ministry Of Ministry Of Public Service  

And Human Capital Development –

Huduma Kenya Secretariat 

Chief Executive Officer 

P.O Box 47716-00100 Nairobi 

15th floor Lonrho House Standard Street 

Nairobi City 

  

Name and Reference No. of 

the Contract  
1.1  

PROPOSED HUDUMA CENTRE 

CONSTRUCTION IN MAUA SUB 

COUNTY - MERU COUNTY   

Consultant Name and Address  1.1 and 3.1.1  
Regional Works Officer – Eastern Region 

P.O.Box 455-60100 Embu  

Time for completion  1.1  32 weeks  

Section  1.1  Not applicable  

Defects Liability period  1.1  180 weeks  

Electronic transimission 

systems  1.3  To be agreed with the Engineer  

Time for parties to enter into a 

contract agreement  
1.6  Within 30 Days  

Time for access to the site  2.1.1  To be agreed with the Engineer  

Architect Duties and 

Responsibilities  
3.1.6 (b) (ii)  

Variations that exceed the accepted contract 

Amount shall require approval from the 

procurement entity  

Performance Security  4.2.1  

The performance security will be in the 

form of a performance bond in the amount 

of 5% of the accepted Amount in the same 

currency(ies) of the accepted contract 

amount  

Contractor’s Representative 

Name  4.3.1  To be agreed with the Engineer  
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Normal Working Hours  6.5  To be agreed with the Engineer  

Commencement date  8.1.1  To be agreed with the Engineer  

Delay damages for the Works  8.7.1 & 14.15 (b)  0.01 % of the Contract price per day  

Maximum amount for Delay 

Damages  
8.7.1  5% of the final contract price  

  

Conditions  Sub Clause  Data  

Provisional Sums  13.6. (b)(ii)  As determined by the Engineer  

Adjustments for Changes in 

Cost  
13.9  Not applicable  

Total advance payment  14.2.1  Not applicable  

Repayment amortization rate 

of advance payment  14.2.5 (b)   Not applicable  

Percentage of Retention  14.3.2 (c)  10%  

Limit of Retention Money  14.3.2 (c)   10 % of the Accepted Contract Amount  

Plant and Materials  

   

  

14.5.3(b)(i)  

If Sub-Clause 14.5 applies:  

Plant and Materials for payment Free on 

Board ________ [Not Applicable].  

14.5.3(c)(i)  Plant and Materials for payment when 

delivered to the Site : Plant and materials 

to be incorporated into permanent works  

Minimum Amount of Interim 

Payment Certificates  14.6  Not applicable  

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment  

14.8  Central Bank of Kenya  

Key Personnel names  6.9.1  To be agreed with the Engineer  

Maximum total liability of the  

Contractor to the Procuring  

Entity  
17.6.2  As per applicable laws  

Periods for submission of 

insurance:  
18.1.6     

a.  evidence of insurance.    14 days  

b.  Relevant policies    14 days  

Maximum amount of  

deductibles for insurance of 

the Procuring Entity's risks  
18.2.4 (d)  As per applicable laws  
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Minimum amount of thirdparty 

insurance  18.3.2  As per applicable laws  

The place of arbitration  20.7.2  Nairobi  County, Kenya  

     
  

SECTION X - CONTRACT FORMS  

  

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD  

FORM No. 2 - NOTIFICATION OF AWARD - LETTER OF ACCEPTANCE  

FORM No. 3 - CONTRACT AGREEMENT  

FORM No. 4 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]  

FORM No. 5- PERFORMANCE SECURITY [Option 2– Performance Bond]  

FORM No. 6 - ADVANCE PAYMENT SECURITY  

FORM No. 7 - RETENTION MONEY SECURITY  
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT  

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this 

Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 

below.  

FORMAT  

1. For the attention of Tenderer's Authorized Representative  

i)  Name: [insert Authorized Representative's name] ii)  Address: 

[insert Authorized Representative's Address] iii)  Telephone: [insert 

Authorized Representative's telephone/fax numbers] iv)  Email Address: 

[insert Authorized Representative's email address]  

[IMPORTANT: insert the date that this to all Tenderers simultaneously. This means on the same date 

and as close to the same time as possible.]  

2. Date of transmission: [email] on [date] (local time)  

 This Notification is sent by (Name and designation)     

3. Notification of Award  

i)  Procuring Entity: [insert the name of the 

ProcuringEntity] ii)  Project: [insert name ofproject] iii) 

 Contract title: [insert the name of thecontract]  

 iv)  ITT No: [insert ITT reference number from ProcurementPlan]  

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 

The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:  

4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related Complaint 
in relation to the decision to award the contracts.  

a) The successful tenderers  

i) Name of successful Tender    

  

ii) Address of the successful Tender     

  
  

 iii)     

)  

b) The reasons for your tender being unsuccessful are as follows:  

c) OtherTenderers  

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as 
well as the Tender price as read out.  

  

  

Contract price of the successful  Tender  Kenya Shilli ngs    

( in   words   
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(Note a) State NE if not evaluated  

5. How to request a debriefing  

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).  

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 

request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award.  

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request 

for debriefing as follows:  

i) Attention: [insert full name of person, if applicable] ii)  Title/position: 

[insert title/position] iii)  Agency: [insert name of Procuring Entity] 

iv)  Email address: [insert email address]  

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within 
five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this 

period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill Period will end.  

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 
you in writing how the debriefing will take place and confirm the date and time.  

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of 

publication of the Contract Award Notice.  

6. How to make a complaint?  

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time).  

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

Procurement-related Complaint as follows:  

i) Attention: [insert full name of person, if applicable] ii)  Title/position: 

[insert title/ position] iii)  Agency: [insert name of Procuring Entity] 

iv)  Email address: [insert email address]  

c) At this point in the procurement process, you may submit a Procurement-related Complaint challenging 

the decision to award the contract. You do not need to have requested, or received, a debriefing before 

making this complaint. Your complaint must be submitted within the Standstill Period and received by us 
before the Standstill Period ends.  

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its 

Regulations a vailable from the Website www.ppra.go.ke.  

  

http://www.ppra.go.ke/
http://www.ppra.go.ke/
http://www.ppra.go.ke/
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You should read these documents before preparing and submitting your complaint.  

e) There are four essential requirements:  

i) You must be an 'interested party'. In this case, that means a Tenderer who 

submitted a Tender in this tendering process and is the recipient of a 
Notification of Intention to Award.  

ii) The complaint can only challenge the decision to award the contract. iii) You 

must submit the complaint within the period stated above. iv) You must 
include, in your complaint, all of the information required to support your 

complaint.  

7. Standstill Period  

  
i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).  

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to 

Award.  

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.  

If you have any questions regarding this Notification please do not hesitate to contact us. 

On behalf of the Procuring Entity:  

  

 

  
  

  

  

  

 
FORM NO  2:  LETTER OF AWARD  

  

  

 
  

To: [name and address of the Contractor]  

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and  number, as given 
in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name of currency], as 

corrected and modified in accordance with the Instructions to Tenderers, is here by accepted by……………… (name 
of Procuring Entity).  

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 

Document.  

Authorized Signature: ........................................................................................................................  

Name and Title of Signatory: ..............................................................................................................  

Signature:     

Name:         

Title/position:     

  

Telephone:       

  
  
  
  
  
  
  
  
  
  

[ letterhead paper of the Procuring Entity ]   

[ date ]   
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Name of Procuring Entity: ..................................................................................................................  

Attachment: Contract Agreement: .....................................................................................................  

  

FORM NO 3: CONTRACT AGREEMENT  

  

THIS AGREEMENT made the day of…………………………. 20……………., between……………………….  

…………………………………………...of……………………………………………. (hereinafter “the Procuring  

Entity”), of the one part, and  of 

 (hereinafter  

“the Contractor”), of the other part:  

WHEREAS the Procuring Entity desires that the Worksknownas should be 

executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these  

Worksand the remedying of any defects there in,  

The Procuring Entity and the Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 

the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents.  

a) theNotification of Award  

b) the Form of Tender  

c) the addenda Nos   (if any)  

d) the Special Conditions of Contract  

e) the General Conditions of Contract;  

f) the Specifications  

g) the Drawings; and  

h) the completed Schedules and any other documents forming part of the contract.  

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 

Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 

of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable 
under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the 

Laws of Kenya on the day, month and year specified above.  

  

 Signed and sealed by  (for the Procuring Entity)  

  
  
 Signed and sealed by  (for the Contractor).  
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FORM NO. 4 - PERFORMANCE SECURITY  

  
[Option 1 - Unconditional Demand Bank Guarantee]  

[Guarantor letterhead]  

%HQH¿FLDU\ [insert name and Address of Procuring Entity]  

Date:    [Insert date of issue]   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

1. We have been informedthat   (hereinafter called "the Contractor") has entered into Contract No.  dated  with 

(name  

of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of  (hereinafter called "the 
Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 
required.  

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words ),1 such sum being payable in the types and proportions of 
currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand 

supported by the Beneficiary's statement, whether in the demand it self or in a separate signed document 
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified 
therein.  

4. This guarantee shall expire, no later than the………………...Day of…………,2...…2 , and any demand for 

payment under it must be received by us at the office indicated above on or before that date.  

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the  

Guarantor before the expiry of the guarantee.” .......................................................................  

  

]  

  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted fr 

product.  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

                                                      
1 ceptance, less provisional sums, if  

any, and denominated either in the currency of the Cont   
2 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an 
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee.  
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FORM No. 5- PERFORMANCE SECURITY  

[Option 2± Performance Bond]  

[Note: Procuring Entities a readvised to use Performance Security  Unconditiona lDemand Bank Guarantee in 

stead of Performance Bond due to   involved in calling Bond holder to action]  

  

Beneficiary:  [insertnameandAddressofProcuringEntity]  

Date:     [Insert date of issue]  

PERFORMANCE BOND No.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

  
1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  Contractor”)  and   

] as Surety (hereinafter called  

“the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 

amount of for the payment of which sum well and truly to be made in the  

types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents.  

  
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of ,20 

, for in accordance with the documents, plans, specifications, and amendments there to, which to the 

extent here in provided for, are by reference made part here of and are here in after referred to as the Contract.  

  
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 

otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring 
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's 

obligations there under, the Surety may promptly remedy the default, or shall promptly: a) Complete the Contract 
in accordance with its terms and conditions; or  

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 

and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make a vailable as work progresses (even though there should be a default or a 

succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 

including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the 

first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid by 

Procuring Entity to Contractor; or  

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 

with its terms and conditions upto a total not exceeding the amount of this Bond.  

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.  

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 

other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of 
the Procuring Entity.  

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 

these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 

day   of 20  .  
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SIGNED ON on behalf of   

  

By in the capacity of   

  

Inthepresenceof   

  

  

SIGNED ON on behalf of   

  

By in the capacity of   

  

Inthepresence of   
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FORM NO. 6 - ADVANCE PAYMENT SECURITY  

[Demand Bank Guarantee]  

[Guarantor letterhead]  

Beneficiary:  [Insert name and Address of ProcuringEntity]  

Date:   [Insert date of issue]  

ADVANCE PAYMENT GUARANTEE No.:  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

  
1. We have been informed that    (hereinafter called “the Contractor”) has entered into Contract  

 No.  dated  with the Beneficiary, for the execution of              

(hereinafter called" the Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum  

    (in words  ) is to be made against an advance payment guarantee.  

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of (in words  )1  upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself or in a 

separate signed document accompanying or identifying the demand, stating either that the Applicant:  

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or  

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 

which the Applicant has failed to repay.  

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on 

its account number at  .  

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment  

repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 

certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 

certified for payment, oronthe dayof ,2  ,2  whichever is earlier. Consequently, any demand for 

payment under this guarantee must be received by us at this office on or before that date.  

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 
before the expiry of the guarantee.  

  

  

  

 

  

]  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the  

  

  

  

  

                                                      
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas  

in the Contract.  
2 Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of 
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made 
prior to the expiration date established in the guarantee.  
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FORM NO. 7 ± RETENTION MONEY SECURITY  

  
[Demand Bank Guarantee]  

[Guarantor letterhead]  

Beneficiary :    [Insert name and Address of Procuring Entity]   

Date:  [Insert date of issue]   

Advance payment guarantee no.  [Insert guarantee reference number]   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

  
1. We have been informed that [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.  
 [insert reference number of the contract] dated with the Beneficiary, for the executionof 

 [insert name of contract and brief description of Works] (hereinafter called "the 
Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 

been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.  

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of   _ ([insert amount in words 

])1 upon receipt by us of the Beneficiary's complying demands upported by the 

Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 

identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or showgrounds for your demand or the sum specified there in.  

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 
to the Contractor on its account number at ________[insert name and address ofApplicant's bank].  

5. This guarantee shall expire no later than the....................Day of...................2........... 2 , and any demand for 

payment under it must be received by us at the office indicated above on or before that date.  

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee.  

_____________________________________________________________________________  

signature(s) and seals/stamps]  

  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 

product.  

  

  

  

  

  

  

  

                                                      
1 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.  

2 Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note that 
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee 



 

 

 

PROPOSED HUDUMA CENTRE CONSTRUCTION IN 

MAUA SUB COUNTY 

PARTICULAR PRELIMINARIES  



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

Item Description Amount KSh 

 PARTICULAR PRELIMINARIES  

A 
EMPLOYER 

The Employer is the State Department for Public Service- Huduma Kenya Secretariat Meru 

County. 

The term "Employer" and "Government" wherever used in the contract document shall be synonymous. 

 

B 
PROJECT MANAGER 

The term "PM"  wherever used in these Bills of Quantities shall be deemed to imply the project Manager 

as defined in Condition 1 of the Conditions of Contract or such person or persons as may be duly 

authorised to represent him on behalf of the Government . 

 

C 
ARCHITECT 

The term "Architect" shall be deemed to mean "The P.M " as defined above whose address unless 

otherwise notified is Ministry of Lands, Urban development, Public work and Housing P.O Box 

9035080100, Mombasa. 

 

D 
QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean "The P.M " as defined above whose address 

unless otherwise notified is Ministry of Lands, Urban development, Public work and Housing P.O Box 

455-60100, Embu. 

 

E 
ELECTRICAL ENGINEER 

The term "Electrical Engineer" shall be deemed to mean "The P.M " as defined above whose address 

unless otherwise notified is Ministry of Lands, Urban development, Public work and Housing P.O Box 

455-60100, Embu. 

 

F 
MECHANICAL ENGINEER 

The term "Mechanical Engineer" shall be deemed to mean "The P.M " as defined above whose address 

unless otherwise notified is Ministry of Lands, Urban development, Public work and Housing P.O Box 

455-60100, Embu. 

 

G STRUCTURAL ENGINEER 

The term "Structural Engineer" shall be deemed to mean "The P.M " as defined above whose address 

unless otherwise notified is Ministry of Lands, Urban development, Public work and Housing P.O Box 

455-60100, Embu. 

 

 Carried to collection 0.00 

PP/1 



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

Item Description Amount KSh 

A 

PRICING ITEMS OF PRELIMINARIES 

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer‟s priced Bills of 

Quantities. The contractor is advised to read and understand all preliminary items. 

 

B SCOPE OF CONTRACT 

The works to be carried  out comprises of erection and completion of Huduma Centre Maua sub county 

and associated, Electrical and Mechanical Installations works at Maua ,Meru County 

 

C 

DESCRIPTION OF THE WORKS 

The Works consist :Construction upto completion of Two-storey office block on reinforced concrete 

foundations. The superstructure will be consist of concrete works and natural stone walling. The roof will 

consist of EPDM waterproofed slab. The external wall finish will consist of cement sand render to beams 

and key poiting to wall surfaces. The internal wall finish will include plaster and paint with ceramic tiles 

to wet areas. Floors to be finished with approved ceramic tiles on cement sand screed backing. External 

doors are of champaigned aluminum coated doors while internal doors include both aluminum,mahogany 

and solid core timber flush doors. Windows are in approved glazed Aluminum casement windows. 

Electrical works include electrical wiring of lighting and socket points,light and socket fittings, power 

distribution board and K.P.L.C power connection; 

Mechanical works are , testing and commissioning of sanitary fittings, internal plumbing, foul drainage 

and mechanical ventilation. 

 

D MEASUREMENTS 

In the event of any discrepancies arising between the Bills of Quantities and the actual works, the site 

measurements shall generally take precedence. However, such discrepancies between any contract 

documents shall immediately be referred to the PROJECT MANAGER in accordance with Clause 22 of 

the Conditions of Contract.  The discrepancies shall then be treated as a variation and be dealt with in 

accordance with Clause 22 of the said Conditions. 

 

 Carried to collection 0.00 

PP/2 



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

Item Description Amount KSh 

A FLOOR AREAS 

Proposed Huduma Centre 

Ground Floor                                  =     384SqM 

Roof slab                                       =      384SqM 

Total floor area                             =      384 SqM 

Building wall height                           =    3.0 Meters        

 

B 
LOCATION OF SITE 

The sites of the proposed works is  Ganze Kilifi county.The Contractor is advised to visit the site, to 

familiarize with the nature and position of the site. No claims arising from the Contractor‟s failure to do 

so will be entertained. 

 

C 
SIGNING OF THE TENDER DOCUMENTS 

The  bidder shall append his / her signature  and / or company „s rubberstamp  on each and every page of 

tender document. 

 

D DEMOLITIONS AND ALTERATIONS 

The Contractor is to allow for all temporary protection required during the works including ordinary and 

special dust screens, hoardings, barriers, warning signs, etc as directed by the Project Manager and as 

necessary for the adequate propping and protection of existing property, finishes, workmen employed on 

the site, employer's agents and the public. Any damage or loss incurred due to the insufficiency of such 

protection must be made good by the Contractor. All protective devices are to be removed on completion 

of the works and any necessary making good consequent upon this is to be excecuted to the satisfaction 

of the Project Manager. 

The works shall be propped, strutted and supported as necessary before any alteration or demolition 

work commences. Prices shall include for all cleaning and preparatory work to structure and finishes and 

for making good to all finishes on completion whether or not specifically described. 

Unless described as set aside for re-use all arising debris and surplus materials shall be carefully removed 

from building and carterd away from site. 

The Contractor shall be entirely responsible for any breakage or damage which may occur to materials 

required for re-use during their removal unless it is certified by the Project Manager that such damage or 

breakage was inevitable as a result of the condition of the item concerned. 

 

 Carried to collection 0.00 

PP/3 

Item Description Amount KSh 



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

A CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and surplus materials from the site as 

they accumulate and upon completion of the works, remove and clear away all plant, equipment, 

rubbish, unused materials and stains and leave in a clean and tidy state to the reasonable satisfaction of 

the Project Manager. 

The whole of the works shall be delivered up clean, complete and in perfect condition in every respect to 

the satisfaction of the Project Manager. 

 

B CLAIMS 

It shall be a condition of this contract that upon it becoming reasonably apparent to the Contractor that 

he has incurred losses and / or expenses due to any of the contract conditions, or by any other reason 

whatsoever, he shall present such a claim or intent to claim notice to the PROJECT MANAGER within 

the contract period. No claim shall be entertained upon the expiry of the said contract period. 

 

C 

PAYMENTS 

The tenderer‟s attention is drawn to the fact that the GOVERNMENT DOES NOT MAKE ADVANCE 

PAYMENTS but pays for work done and materials delivered to sit: all in accordance with Clause 23 of  
the Conditions of Contract Agreement. In order to facilitate this, a list of the general component elements 

for the works is given at the summary page of these specifications and the tenderer is requested to break 

down his tender sum commensurate to the said elements. 

 

D 
PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

The Contractor is notified that these works are to be carried out on a restricted site where the client is 

going on with other normal activities. The Contractor is thus instructed to take reasonable care in the 

execution of the works as to prevent accidents, damage or loss and disruption of activities being carried 

out by the Client. The Contractor shall allow in his rates any expense he deemed necessary by taking 

such care within the site. 

 

E 
WORKING CONDITIONS 

The Contractor shall allow in his rates for any interferance that he may encounter in the course of the 

works for the Client may in some cases ask the Contractor not to proceed with the works until some 

activities within the site are completed, as the facility will be operating as usual during the course of the 

contract. 

 

F 

SIGNBOARD 

Allow for providing, erecting, maintaining throughout the course of the Contract and afterwards clearing 

away a signboard as designed, specified and approved by the Project Manager. 

5,000.00 

G 
LABOUR CAMPS 

The Contractor shall not be allowed to house labour on site.  Allow for transporting workers to and from 

the site during the tenure of the contract. 

 



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

 Carried to collection 5,000.00 

PP/4 

Item Description Amount KSh 

A 

MATERIALS FROM DEMOLITIONS 

Any materials arising from demolitions and not re-used shall become the property of the client. The 

Contractor shall allow in his rates the cost of disposing the demolished materials as directed. 

 

B 
PRICING RATES 

The tenderer shall include for all costs in executing the whole of the works, including transport, 

replacing damaged items, fixing, all to comply with the said Conditions of Contract. 

 

C 
SECURITY  

The Contractor shall allow for providing adequate security for the works and the workers in the course 

of execution of this contract.  No claim will be entertained from the Contractor for not maintaining 

adequate security for both the works and workers. 

 

D 

URGENCY OF THE WORKS 

The Contractor is notified that these  “ works are urgent” and should be completed within the period 

stated in these Particular Preliminaries. 

The Contractor shall allow in his rates for any costs he/ she deems that he/she may incur by having to 

complete these works within the stipulated contract period. 

 

E 
PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site before payment is effected, unless 

specifically exempted by the Project Manager.  This is to include materials of the Contractor, nominated 

sub-Contractors and nominated suppliers. 

 

F 
EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain from the relevant authority the 

exact position, depth and level of all existing services in the area and he/she shall make whatever 

provisions may be required by the authorities concerned for the support, maintenance and protection of 

such services. 
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G 
CONTRACT COMPLETION PERIOD 

The contract completion period in accordance with condition 31 of the Conditions of contract must be 

adhered to. 

The „PROJECT MANAGER‟ shall  strictly monitor the Contractors progress in relation to the progress 

chart  and should it be found necessary  the „PROJECT MANAGER‟  shall inform  the Contractor  in 

writing that his  actual performance on  site is not  satisfactory .In all such cases  the Contractor shall 

accelerate  his rate of  performance production  and progress by all means such as additional 

labour,plant,  e.t.c and working overtime all at his cost.     

 

 Carried to collection 0.00 

PP/5 

Item Description Amount KSh 

A PERFORMANCE BOND 

A bond of  5% of the contract sum will be required in accordance with clause 6.00 (as amended) on 

award of contract of the Instructions to Tenderer‟s. No payment on account for the works executed will 

be made to the contractor until he has submitted the Performance Bond to the Project Manager duly 

signed, sealed and stamped from an approved Bank or insurance company approved by PPRA. 

 

B 
TENDER DOCUMENTS 

Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer‟s Page STD/9 

 

C 

DELIVERY OF TENDER 

Tenders and all documents in connection therewith, as specified    above must be delivered in the 

addressed envelope which should be properly sealed and deposited at the offices as specified in the letter 

accompanying these documents or as indicated in the advertisement. 

Tenders will be opened at the time specified in the letter accompanying these Tender Documents or as 

indicated in the advertisement. Tenders delivered/received later than the above time will not be opened. 
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D 

VALUE ADDED TAX 

The Contractor‟s attention is drawn to the Legal Notice in the Finance Act part 3 Section 21(b) 

operative from 1st September, 1993 which requires payment of VAT on all contracts. The Contractor  

should therefore include allowance in his rates and prices for prices for VAT and any other Government 

taxes currently in force. 

The tenderer is advised that in accordance with Government public notice No. 35 & 36 Dated 11th  

September 2003 operational from 1st October 2003, VAT will be deducted against the contract sum at the 

prevailing rate by the Employer and remitted directly to the Commissioner of VAT through all interim 

certificates. It should however be noted that this is not additional tax but a new mode of payment for 

VAT, any excess payment will be refundable once the Contractor has submitted monthly returns to the 

Commissioner of VAT who will do the refunds when satisfied that the VAT regulations have been 

complied with. 

NB: The Contractor should therefore include the VAT tax within the rates. 

 

E EXISTING BUILDING MATERIALS 

NOTE: Any materials found usable for the works shall be given to the contractor on credit with the 

approval of the client 

 

 Carried to collection 0.00 

PP/6 

 

Item Description Amount KSh 

 

PROJECT MANAGERS EXPENSES 

 

A 
Provide a provisional sum of Kenya Shillings OneHundred and Fifty Thousand (Kshs 150,000.00) only 

for Clerk of works expenses 

Allow for Contractor‟s profit and overheads (--------%) 

                    150,000.00  

B Provide a Provisional Sum of Kenya Shillings Four Hundred and Fifty Thousand  (Ksh450,000.00) only 

for Project Manager's Expenses 

Allow for Contractor‟s profit and overheads (--------%) 

                    450,000.00  

C 

Provide sum of Kenya Shillings Fifty thousand (Kshs 50,000.00) only for stationery 

Allow for Contractor‟s profit and overheads (--------%) 

                      50,000.00  
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D 

1No. Laptop computer HP SPECTRE X360 15.6” 10th generation i9 with 32GB RAM/1TB+32 SSD 

storage, 4GB Graphics complete with windows 10 

Allow for Contractor‟s profit and overheads (--------%) 

                    250,000.00 

E Provide a Provisional Sum Of Kenya Shillings One Hundred and Fifty Thousand for Project Manager's 

Office which includes provision of furniture, sanitary facilities and electricity as may be directed by the 

project Manager 

Allow for Contractor‟s profit and overheads (--------%) 

                    150,000.00 

 

Carried to collection 

 

PP/7 

 
Item Description Amount KSh 
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 PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO CONTRACT 

AGREEMENT 

The following are the insertions to be made in the appendix to the Contract Agreement: - 

Period of Final Measurement          5 Months From Practical completion 

Defects Liability Period                    6 Months from Practical completion 

Date for Possession                       To be agreed with the Project Manager 

Date for Completion                      …... Weeks from date of Possession 

Liquidated and Ascertained           At the rate of Kshs..                                                                                                   

per week or part thereof: 

Prime cost sums for which ……………………………………………         

The Contractor desires to tender ……………………………………… 

Period of Interim Certificates                                Monthly 

Period of Honouring Certificates                           30 days 

Percentage of Certified Value Retained                10% 

Limit of Retention Fund                                          10% 

  

 Carried to collection 0.00 

PP/8 
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Item Description Amount KSh 

 

COLLECTION 

Brought forward from page PP/1 

Brought forward from page PP/2 

Brought forward from page  PP/3 

Brought forward from page PP/4 

5,000.00 

 

Brought forward from page PP/5 0.00 

 

Brought forward from page PP/6 0.00 

 

Brought forward from page PP/7 0.00 

 Brought forward from page PP/8 0.00 

 TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO GRAND SUMMARY 5,000.00 

PP/9 



 

 

 

 

 

 

 

 

 

 

GENERAL PRELIMINARIES  
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Item Description Amount KSh 

 GENERAL PRELIMINARIES  

A. 
PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

Prices will be inserted against items of Preliminaries in the Contractor's priced Bills of 

Quantities and Specification.  

The Contractor shall be deemed to have included in his prices or rates for the various items in 

the Bills of Quantities or Specification for all costs involved in complying with all the 

requirements for the proper execution of the whole of the works in the Contract. 

 

B. ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are abbreviated and shall be 

interpreted as follows:- 

C.M.                            Shall mean cubic metre 

S.M.                            Shall mean square metre 

L.M.                            Shall mean linear metre 

MM                              Shall mean Millimetre 

Kg.                              Shall mean Kilogramme 

No.                              Shall mean Number 

Prs.                           Shall mean Pairs 

B.S.                           Shall mean the British Standard specification         Published by the 

British Standards          Institution, 2 Park Street, London W.I., England. 

                                     

Ditto                            Shall mean the whole of the preceding description except as qualified 

in the description in which it occurs. 

                                      

m.s.                             Shall mean measured separately. 

a.b.d                            Shall mean as before described. 

 

 Carried to collection 0.00 

GP/1 

Item Description Amount KSh 



PROPOSED HUDUMA CENTRE- MAUA  SUB 

COUNTY 

 

A. 

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT 

Attendance ; Clause B19(a) of the Standard Method of Measurement is deleted and the 

following clause is substituted:- 

Attendance on nominated Sub-Contractors shall be given as an item in each case shall be 

deemed to include: allowing use of standing scaffolding, mess rooms, sanitary 

accommodation and welfare facilities; provision of special scaffolding where necessary; 

providing space for office accommodation and   for storage of plant and materials; providing 

light and water for their work: clearing away rubbish; unloading checking and hoisting:  
providing electric power and removing and replacing duct covers, pipe casings and the like 

necessary for the execution and testing of Sub- Contractors' work and being responsible for 

the accuracy of the same. 

Fix Only:- 

"Fix Only" shall mean take delivery at nearest railway station (Unless otherwise stated), pay 

all demurrage charges, load and transport to site where necessary, unload, store, unpack, 

assemble as necessary, distribute to position, hoist and fix only. 

 

B 
FORM OF CONTRACT 

The Form of Contract shall be as stipulated in the Republic of Kenya's Standard Tender 

Document for Procurement of Building Works (2006 Edition) included herein: 

The Conditions of Contract are also included herein 

Conditions of Contract 

These are numbered from 1 to 37 as set out in pages 18 to 37 of these tender documents. 

Particulars of insertions to be made in the Appendix to the Contract Agreement will be found 

in the Particular Preliminaries part of these Bills of Quantities 

 

C 

PLANT, TOOLS AND VEHICLES 

Allow for providing all scaffolding, plant, tools and vehicles required for the works except in 

so far as may be stated otherwise herein and except for such items specifically and only 

required for the use of nominated Sub-Contractors as described herein. No timber used for 

scaffolding, formwork or temporary works of any kind shall be used afterwards in the 

permanent work. 

 

D TRANSPORT. 

Allow for transport of workmen, materials, etc., to and from the site at such hours and by 

such routes as may be permitted by the competent authorities. 

 

 Carried to collection 0.00 
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GP/2 

Item Description Amount KSh 

A 

MATERIALS AND WORKMANSHIP. 

All materials and workmanship used in the execution of the work shall be of the best quality 

and description unless otherwise stated. The Contractor shall order all materials to be 

obtained from overseas immediately after the Contract is signed and shall also order materials 

to be obtained from local sources as early as necessary to ensure that they are onsite when 

required for use in the works. The Bills of Quantities shall not be used for the purpose of 

ordering materials. 

 

B 

SIGN FOR MATERIALS SUPPLIED. 

The Contractor will be required to sign a receipt for all articles and materials supplied by the 

PROJECT MANAGER at the time of taking deliver thereof, as having received them in good 

order and condition, and will thereafter be responsible for any loss or damage and for 

replacements of any such loss or damage with articles and/or materials which will be supplied 

by the PROJECT MANAGER at the current market prices including Customs Duty and 

V.A.T., all at the Contractor's own cost and  expense, to the satisfaction of the  
PROJECT MANAGER. 

 

C STORAGE OF MATERIALS 

The Contractor shall provide at his own risk and cost where directed on the site weather proof 

lock-up sheds and make good damaged or disturbed surfaces upon completion to proof lock-

up sheds and make good damaged or disturbed surfaces upon completion to the satisfaction of 

the PROJECT MANAGER Nominated Sub-Contractors are to be made liable for the cost of 

any storage accommodation provided especially for their use. 

25,000.00 

D SAMPLES 

The Contractor shall furnish at his own cost any samples of materials or workmanship 

including concrete test cubes required for the works that may be called for by the PROJECT  
MANAGER for his approval until such samples are approved by the PROJECT  
MANAGER and the PROJECT MANAGER, may reject any materials or workmanship not in 

his opinion  to be up to approved samples. The PROJECT MANAGER shall arrange for the 

testing of such materials as he may at his discretion deem desirable, but the testing shall be 

made at the expense of the Contractor and not at the expense of the PROJECT  
MANAGER. The Contractor shall pay for the testing in accordance with the current scale of 

testing charges laid down by the Ministry of Public Works. 

5,000.00 
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 The procedure for submitting samples of materials for testing and the method of marking for 

identification shall be as laid down by the PROJECT MANAGER The Contractor shall allow 

in his tender for such samples and tests except those in connection with nominated 

subcontractors' work. 

 

 Carried to collection 30,000.00 

GP/3 

Item Description Amount KSh 

A 

GOVERNMENT ACTS REGARDING WORK, PEOPLE ETC. 

Allow for complying with all Government Acts, Orders and Regulations in connection with 

the employment of Labour and other matters related to the execution of the works. In 

particular the Contractor's attention is drawn to the provisions of the Factory Act 1950 and his 

tender must include for all costs arising or resulting from compliance with any Act, Order or 

Regulation relating to Insurances, pensions and holidays for workpeople or so the safety, 

health and welfare of the work people. 

The Contractor must make himself fully acquainted with current Acts and Regulations, 

including Police Regulations regarding the movement, housing, security and control of 

labour, labour camps , passes for transport, etc. It is most important that the Contractor, 

before tendering, shall obtain from the relevant Authority the fullest information regarding all 

such regulations and/or restrictions which may affect the organisation of the works, supply 

and control of labour, etc., and allow accordingly in his tender. No claim in respect of want of 

knowledge in this connection will be entertained. 

 

C 
PUBLIC AND PRIVATE ROADS. 

Maintain as required throughout the execution of the works and make good any damage to 

public or private roads arising from or consequent upon the execution of the works to the 

satisfaction of the local and other competent authority and the PROJECT MANAGER. 

 

D 
EXISTING PROPERTY. 

The Contractor shall take every precaution to avoid damage to all existing property including 

roads, cables, drains and other services and he will be held responsible for and shall make 

good all such damage arising from the execution of this contract at his own expense to the 

satisfaction of the PROJECT MANAGER 
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E VISIT SITE AND EXAMINE DRAWINGS. 

The Contractor is recommended to examine the drawings and visit the site the location of 

which is described in the Particular Preliminaries hereof. He shall be deemed to have 

acquainted himself therewith as to its nature, position, means of access or any other matter 

which, may affect his tender. No claim arising from his failure to comply with this 

recommendation will be considered. 

 

 Carried to collection 0.00 

GP/4 

Item Description Amount KSh 

A 

ACCESS TO SITE AND TEMPORARY ROADS. 

Means of access to the Site shall be agreed with the PROJECT MANAGER prior to 

commencement of the work and Contractor must allow for building any necessary temporary 

access roads (approximately 70 metres long)  for the transport of the materials, plant and 

workmen as may be required for the complete execution of the works including the provision 

of temporary culverts, crossings, bridges, or any other means of gaining access to the Site. 

Upon completion of the works, the Contractor shall remove such temporary access roads; 

temporary culverts, bridges, etc., and make good and reinstate all works and surfaces 

disturbed to the satisfaction of the PROJECT MANAGER. 

 

B 
AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for use of storage and for the 

purpose of erecting workshops, etc., shall be defined on site by the PROJECT MANAGER 

 

C 

OFFICE ETC. FOR THE PROJECT MANAGER 

The Contractor shall provide, erect and maintain where directed on site a properly ventilated 

lockable office for the consultants, having a minimum floor area of 40 Square Metres 

complete with furniture (Tables, chairs e.t.c). Provision shall be made for artificial lighting 

and cleaning facilities for the duration of the works. Upon clompletion the Contractor shall 

dismantle and clear away the office. He shall also provide a strong metal trunk complete with 

strong hasp and staple fastening and two keys. He shall provide, erect and maintain a lock-up 

type water or bucket closet for the sole use of the PROJECT MANAGER including making 

temporary connections to the drain where applicable to the satisfaction of  
Government and Medical Officer of Health and shall provide services of cleaner and pay all 

conservancy charges and keep both office and closet in a clean and sanitary condition from 

commencement to the completion of the works and dismantle and make good disturbed 

surfaces. The office and closet shall be completed before the Contractor is permitted to 

commence the works. The Contractor shall make available on the Site as and when  required 

by the "PROJECT MANAGER" a modern and accurate level together with levelling staff, 

ranging rods and 50 metre metallic or linen tape. 
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D 

WATER AND ELECTRICITY SUPPLY FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary water, electric light and 

power required for use in the works. The Contractor must make his own arrangements for 

connection to the nearest suitable water main and for metering the water used. He must also 

provide temporary tanks and meters as required at his own cost and clear away when no 

longer required and make good on completion to the entire satisfaction of the PROJECT 

MANAGER . The Contractor shall pay all charges in connection herewith. No guarantee is 

given or implied that sufficient water will be available from mains and the Contractor must 

make his own arrangements for augmenting this supply at his own cost. Nominated Sub-

contractors are to be made liable for the cost of any water or electric current used and for any 

installation provided especially for their own use. 

 

 Carried to collection 0.00 
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Item Description Amount KSh 

A 

SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the Contractor to the 

satisfaction of the Government and/or Local Authorities, Labour Department and the  
PROJECT MANAGER. 

 

B 

SUPERVISION AND WORKING HOURS 

The works shall be executed under the direction and to the entire satisfaction in all respects of 

the PROJECT MANAGER who shall at all times during normal working hours have access 

to the works and to the yards and workshops of the Contractor and sub-Contractors or other 

places where work is being prepared for the contract. 

The term "Provisional Sum" wherever used in these Bills of Quantities shall have the 

meaning stated in Section A item A7(i) of the Standard Method of Measurement mentioned 

in Condition No. 16 of the conditions of Contract. Such sums are net and no addition shall be 

made to them for profit. 

 

C PRIME COST (OR P.C.) SUMS. 

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of Quantities shall 

have the meaning stated in Section A item A7 (ii) of the Standard Method of Measurement 

mentioned in Condition No. 16 of the conditions of Contract. Persons or firms nominated by 

the PROJECT MANAGER to execute work or to provide and fix materials or goods as stated 

in Condition No. 20 of the Conditions of Contract are described herein as Nominated Sub-

Contractors. Persons or firms so nominated to supply goods or materials are described herein 

as Nominated Suppliers. 

 

D 
PROGRESS CHART. 

The Contractor shall provide within two weeks of Possession of Site and in agreement with 

the PROJECT MANAGER a Progress Chart for the whole of the works including the works 

of Nominated Sub-Contractors ; one copy to be handed to the PROJECT MANAGER and a 

further copy to be retained on Site. Progress to be recorded and chart to be amended as 

necessary as the work proceeds. 
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E ADJUSTMENT OF P.C. SUMS. 

In the final account all P.C. Sums shall be deducted and the amount properly expended upon 

the PROJECT MANAGER'S order in respect of each of them added to the Contract sum. The 

Contractor shall produce to the PROJECT MANAGER such quotations, invoices or bills, 

properly receipted, as may be necessary to show the actual details of the sums paid by the 

Contractor. Items of profit upon P.C. Sums shall be adjusted in the final account pro-rata to 

the amount paid. Items of "attendance" (as previously described) following P.C. Sums shall 

be adjusted pro-rata to the physical extent of the work executed (not pro-rata to the amount 

paid) and this shall apply even though the Contractor's priced Bill shows a percentage in the 

rate column in respect of them.  

Should the Contractor be permitted to tender and his tender be accepted of any work for 

which a P.C. Sum is included in these Bill of Quantities profit and attendance will be allowed 

at the same rate as it would be if the work were executed by a Nominated Sub- 
Contractor. 

 

 Carried to collection 0.00 

GP/6 

Item Description Amount KSh 

A NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed by nominated 

subcontractors, the Contractor shall enter into sub-contracts as described in Condition No. 20 

of the Conditions of Contract and shall thereafter be responsible for such sub-contractors in 

every respect. Unless otherwise described the Contractor is to provide for such 

SubContractors any or all of the facilities described in these Preliminaries. The Contractor 

should price for these with the nominated Sub-contract Contractor's work concerned in the 

P.C. Sums under the description "add for Attendance". 

 

B 
DIRECT CONTRACTS 

Notwithstanding the foregoing conditions, the Government reserves the right to place a  
"Direct Contract" for any goods or services required in the works which are covered by a P.C. 

Sum in the Bills of Quantities and to pay for the same direct. In any such instances, profit 

relative to the P.C. Sum the priced Bills of Quantities will be adjusted as described for P.C. 

Sums and allowed. 

 

C 

ATTENDANCE UPON OTHER TRADESMEN, ETC. 

The Contractor shall allow for the attendance of trade upon trade and shall afford any 

tradesmen or other persons employed for the execution of any work not included in this 

Contract every facility for carrying out their work and also for use of his ordinary 

scaffolding. The Contractor, however, shall not be required to erect any special scaffolding 

for them. The Contractor shall perform such cutting away for and making good after the 

work of such tradesmen or persons as may be ordered by the PROJECT MANAGER and the 

work will be measured and paid for to the extent executed at rates provided in these Bills. 

 

D REMOVAL OF RUBBISH 

Removal of rubbish and debris from the Building and the site as it accumulates and at he 

completion of the works and removal all plant, scaffolding and unused materials at 

completion. 
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E 
INSURANCE 

The Contractor shall insure as required in Conditions No 30 of the Conditions of Contract. 

No payment on account of the work executed will be made to the Contractor until he has 

satisfied the PROJECT MANAGER either by production of an Insurance Policy or and 

Insurance Certificate that the provision of the foregoing Insurance Clauses have been 

complied with in all respects. Thereafter the PROJECT MANAGER shall from time to time 

ascertain that premiums are duly paid up by the Contractor who shall if called upon to do so, 

produce the receipted premium renewals for the PROJECT MANAGER's inspection. 

 

F PROVISIONAL WORK 

All work described as "Provisional" in these Bills of Quantities is subject to remeasurement 

in order to ascertain the actual quantity executed for which payment will be made. All 

"Provisional" and other work liable to adjustment under this Contract shall left uncovered for 

a reasonable time to allow all measurements needed for such adjustment to be taken by the 

PROJECT MANAGER Immediately the work is ready for measuring, the Contractor shall 

give notice to the PROJECT MANAGER so directs uncover the work to enable all 

measurements to be taken and afterwards reinstate at his own expense. 

 

 Carried to collection 0.00 
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Item Description Amount KSh 

A ALTERATIONS TO BILLS, PRICING, ETC. 

Any unauthorised alteration or qualification made to the text of the Bills of Quantities may 

cause the Tender to be disqualified and will in any case be ignored. The Contractor shall be 

deemed to have made allowance in his prices generally to cover any items against which no 

price has been inserted in the priced Bills of Quantities. All items of measured work shall be 

priced in detail and the Tenders containing Lump Sums to cover trades or groups of work 

must be broken down to show the price of each item before they will be accepted. 

 

B 

BLASTING OPERATIONS 

Blasting will only be allowed with the express permission of the PROJECT MANAGER in 

writing. All blasting operations shall be carried out at the Contractor's sole risk and cost in 

accordance with any Government regulations in force for the time being, and any special 

regulations laid down by the PROJECT MANAGER governing the use and storage of 

explosives. 
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C 
MATERIALS ARISING FROM EXCAVATIONS 

Materials of any kind obtained from the excavations shall be the property of the  
Government. Unless the PROJECT MANAGER directs otherwise such materials shall be 

dealt with as provided in the Contract. Such materials shall only be used in the works, in 

substitution of materials which the Contractor would otherwise have had to supply with the 

written permission of the PROJECT MANAGER Should such permission be given, the  
Contractor shall make due allowance for the value of the materials so used at a price to be 

agreed. 

 

D 

PROTECTION OF THE WORKS. 

Provide protection of the whole of the works contained in the Bills of Quantities,including 

casing , casing up, covering or such other means as may be necessary to avoid damage to the 

satisfaction of the PROJECT MANAGER and remove such protection when no longer 

required and make good any damage which may nevertheless have been done at completion 

free of cost to the Government. 

 

E 

WORKS TO BE DELIVERED UP CLEAN 

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, wash (except 

where such treatment might cause damage) and clean all floors, sanitary fittings, glass inside 

and outside and any other parts of the works and remove all marks, blemishes, stains and 

defects from joinery, fittings and decorated surfaces generally, polish door furniture and 

bright parts of metalwork and leave the whole of the buildings watertight, clean, perfect and 

fit for occupation to the approval of the PROJECT MANAGER. 

 

F 
GENERAL SPECIFICATION. 

For the full description of materials and workmanship, method of execution of the work and 

notes for pricing, the Contractor is referred to the Ministry of Roads and Public Works and 

Housing General Specification dated 1976 or any subsequent revision  thereof which is 

issued as a separate document, and which shall be allowed in all respects unless it conflicts 

with the General Preliminaries, Trade Preambles or other items in these Bills of Quantities. 

 

 Carried to collection 0.00 
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Item Description Amount KSh 

A 

TRAINING LEVY 

The Contractor's attention is drawn to the legal notice which requires payment by  the 

Contractor of a Training Levy at the rate of 1/4 % of the Contract sum on all contracts of 

more than KShs. 1,000,000.00 in value. 

 

B 
MATERIALS ON SITE 

All materials for incorporation in the works must be stored on or adjacent to the site before 

payment is effected unless specifically exempted by the PROJECT MANAGER. This 

includes the materials of the Main Contractor, Nominated Sub-Contractors and Nominated 

Suppliers.  

 

C 

HOARDING 

The Contractor shall enclose the site or part of the works under construction with a hoarding 

2400 mm high consisting of iron sheets on 100 x 50 mm timber posts firmly secured at 1800 

mm centres with two 75 x 50 mm timber rails. The Contractor is in addition required to take 

all precautions necessary for the safe custody of the works, materials, plant, public and 

Employer's property on the site. 

25,000.00 

D 
CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

The Contractor shall constantly keep on the works a literate English speaking Agent or 

Representative, competent and experienced in the kind of work involved who shall give his 

whole experience in the kind of work involved and shall give his whole time to the 

superintendence of the works. Such Agent or Representative shall receive on behalf of the 

Contractor all directions and instructions from the Project Manager and such directions shall 

be deemed to have been given to the Contractor in accordance with the Conditions of 

Contract. 
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E BOND 

The contractor shall find and submit on the Form of Tender an approved bank who will be 

willing to be bond to the Government in an amount equal to five per cent (5%) of the contract 

amount for the due performances of the contract up to the date of completion as certified by 

the PROJECT MANAGER and who will, when called upon, sign a bond to that effect on the 

relevant standard form included herein (without the addition of any limitations) on the same 

day as the Contract Agreement is signed, by the Government, the contractor shall furnish 

within seven days another surety to the approval Governmet. 

 

 Carried to collection 25,000.00 

GP/9 

 

Item Description Amount KSh 

         COLLECTION 

Brought Forward From Page GP/1 

0.00 

 

Brought Forward From Page GP/2 0.00 

 

Brought Forward From Page GP/3 30,000.00 

 

Brought Forward From Page GP/4 0.00 

 

Brought Forward From Page GP/5 0.00 

 

Brought Forward From Page GP/6 0.00 

 

Brought Forward From Page GP/7 0.00 



PROPOSED HUDUMA CENTRE- MAUA  SUB 

COUNTY 

 

 

Brought Forward From Page GP/8 0.00 

 Brought Forward From Page GP/9 25,000.00 

TOTAL FOR GENERAL PRELIMINARIES CARRIED TO GRAND SUMMARY 55,000.00 

  

GP/10 



 

 

 

 

 

 

 

 

 

 

 

 

 

PREAMBLES AND PRICING NOTES  



 

 

PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

PREAMBLES AND PRICING NOTES 

A.                GENERALLY 

All work to be carried out in accordance with the Ministry of Public Works General 

Specifications for Building Works issued in 1976 or as qualified or amended below. 

Where manufacturers‟ names and catalogue references are given for guidance to quality and 

standard only. Alternative manufacturer of equal quality will be accepted at the discretion of  

C.                WALLING 

All precast concrete blocks shall be manufactured by the methods and to the sizes specified 

in the Ministry of Public Works “Specification for Metric Sized Concrete Blocks for  

Walling of 100 mm thickness or under shall be reinforced with hoop iron every alternate  

Prices for walling must allow for all costs in preparing, packing and sending sample blocks  

D.                CARPENTRY 

The grading rules for cypress shall be the same for podocarpus and all timber used for  

All structural timber must conform to the minimum requirements for moisture content and 

preservative treatment and timber prices must allow for preparing, packing and sending  

    Prices must also include for all nails and fasteners. 

E.                JOINERY 

Cypress for joinery shall be second grade in accordance with the latest grading rules of the  

Where Mahogany is specified, this refers to prime grade only. The Contractor may with the 

approval of the Project Manager; use either Msharagi or Mvuli in lieu of Mahogany but  

Plugging shall be carried out by drilling walling or concrete with masonry drill and filling 

with propriety plugs of the correct sizes. Cutting with hammer and chisel will not be  

Prices for joinery must include for pencil rounded arises, protection against damage, nails,  

Sizes given for joinery items are nominal sizes and exact dimensions of doors, etc, must be  



 

 

/-ɤƖƗ 

PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

A.                 IRONMONGERY 

Ironmongery shall be specified in the Bills of Quantities or equal and approved. 

Prices must include for removing and re-fixing during and after painting, labeling all keys,  

Catalogue references given for ironmongery are for purposes of indicating quality and size of 

item(s). Should the Contractor wish to substitute the specified item(s) with others of  

B.                STRUCTURAL STEELWORK 

All structural steelwork shall comply with the Ministry of Public Works “Structural Steelwork 

Specification (1973) and shall be executed by an approved Sub-contractor. 

C.                PLASTERWORK AND OTHER FINISHES 

All finishing shall be as described in the general specifications and in these Bills of  

Prices for paving are to include for brushing concrete clean, wetting and coating with  

Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4) backing screed  

D.                 GLAZING 

Where polished plate glass is specified, this refers to general glazing quality. 

Prices for glazing shall include for priming of rebates before placing putty. 

The Contractor will be responsible for replacing any broken or scratched glass and handing  

E.                PAINTING 

Painting shall be applied in accordance with the manufacturers‟ instructions. 

Prices for painting are to include for scaffolding, preparatory work, priming coats, protection 

of other works and for cleaning up on completion. Prices for painting on  
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MEASURED WORKS  



PROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 ELEMENT NO 1:SUBSTRUCTURE (ALL  

PROVISIONAL) 

Site Clearance 

    

A Clear the site of all bushes and small trees n.e 3000mm 

girth and burn the arising debris Excavation and 

earthworks 

SM 496        100.00                  49,600.00 

B Strip the top soil to remove vegetable soil average depth 

150mm deep and remove from site 
SM 496        120.00                  59,520.00 

C 
Excavate to reduced levels commencing from stripped 

level avarage 150 mm 
SM 496        120.00                  59,520.00 

D Excavate for bulk excavation to achieve levels CM 744        300.00                223,200.00 

E 
Excavate foundation trenches starting from reduced level 

n.e 1.5m deep 
CM 216        300.00                  64,800.00 

F 
Excavate for column bases starting from reduced level n.e  

1.5m deep 
CM 43        300.00                  12,900.00 

G 
Load and cart away excavated material as instructed by 

project manager 
CM 110        400.00                  44,000.00 

H 
Return fill and rum selected excavated material as 

instructed by project manager 

Fillings 

CM 62        200.00                  12,400.00 

I 
Compacted hardcore in stages of 150mm thick to 

engineer's satisfaction 
CM 744        850.00                632,400.00 

J 

50mm thick murram blinding to well compacted hardcore 

Anti-termite treatment 

SM 384        150.00                  57,600.00 

K Treatment of murram surfaces with insecticide make of 

gladiator or equal and approved to architect's approval 
SM 384        250.00                  96,000.00 

TOTAL CARRIED TO COLLECTION            1,311,940.00  

B/1 

 

 

 

 

 



PROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

 

 DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 Concrete works 

Mass concrete class 15 (1:4:8) in; 

    

A 50mm thick blinding to foundation trenches  SM 144        475.00                  68,400.00 

B 
Ditto but to column bases 

Vibrated reinforced concrete class 25, mix (1:1.5:3) with 

minimum cube strength of 17N/mm2  at 7days and 

25N/mm2 at 28days with 20mm maximum aggregate 

size; 

SM 26        475.00                  12,350.00 

C Strip footing CM 40   14,000.00                560,000.00 

D Column bases CM 8   14,000.00                112,000.00 

E Starter columns CM 3   14,000.00                  42,000.00 

F 
150mm thick ground floor slab 

Sawn Cypress Formwork to; 

SM 384     2,100.00                806,400.00 

G Sides/battering of starter columns  SM 41        600.00                  24,600.00 

H 
Edges of slab girth 75-150mm 

Reinforcement 

Steel reinforcement as described including cutting to 

length, bending and fixing including all necessary tying 

wires and spacing blocks (all provisional) 

LM 99        120.00                  11,880.00 

I 
Assorted bars 

Damp proofing 

KG 6120        180.00             1,101,600.00 

J 500 gauge damp proof membrane;1 no laid on compacted 

quarry dust blinding 
SM 384        300.00                115,200.00 

TOTAL CARRIED TO COLLECTION            2,854,430.00  

B/2 

 

 

 

 

 

 



PROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

 

 
ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Mesh fabric reinforcement to B.S 4483 and setting in 

concrete with 300mm side and end laps  

    

A 
No. A 142 fabric weighing 2.22Kg/sm fixed in bed 

Natural coral foundation stone walling with a minimum 

crushing resistance of 7KN/M2 bedded and jointed in 

cement sand 1:3 with 25*3mm hoop iron in every 

alternate course 

SM 384        450.00                172,800.00 

B 
200mm thick 

Plinth 

SM 240     1,800.00                432,000.00 

C 20mm thick cement sand (1:3) render to plinth SM 0        350.00                            -  

D Mazeras cladding  SM 0     1,450.00                            -  

 TOTAL CARRIED TO COLLECTION   
              604,800.00  

 

COLLECTION 

Total brought forward from page 1 

Total brought forward from page 2 

Total brought forward from above 

   

           1,311,940.00  

           2,854,430.00  

              604,800.00  

 TOTAL SUBSTRUCTURE CARRIED TO  

SUMMARY 
 

Ksh  
           4,771,170.00  

B/3 



 

 

PROPOSED HUDUMA CENTRE - MAUA  SUB 

COUNTY  

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 ELEMENT 2:RC SUPERSTRUCTURE 

Formwork 
Sawn Cypress Formwork to; 

    

A Sides/battering of columns  SM 138       600.00                  82,800.00  

B Edges/sides and soffites of beams SM 211       600.00                126,600.00  

C Soffites of suspended slabs SM 384       600.00                230,400.00  

D Edges of suspended slabs (150-225mm ) 

Concrete works 

Vibrated reinforced concrete class 25, mix (1:1.5:3) with 

minimum cube strength of 17N/mm2  at 7days and 25N/mm2 

at 28days with 20mm maximum aggregate size in; 

LM 122       120.00                  14,640.00  

E Columns CM 15  14,000.00                210,000.00  

F Beams CM 12  14,000.00                168,000.00  

G 150mm suspended slab 

Reinforcement 

Steel reinforcement as described including cutting to length, 

bending and fixing including all necessary tying wires and 

spacing blocks; 

SM 384    2,100.00                806,400.00  

H Assorted bars KG 10152       180.00             1,827,360.00  



02/0/3%$ (5$5-! #%.42%Ȥ -!5!  35" #/5.49 

 

 TOTAL RC SUPERSTRUCTURE CARRIED TO SUMMARY            3,466,200.00  

S/1 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 
ELEMENT 4: ROOF AND RAINWATER GOODS 
(All Provisional) 

Coping 

    

A 450x150mm av.thick precast concrete coping twice weathered and 

throated and bedded in c/s 1:3 mortar 

Roof Bed finishes 
Screeds;28mm thick 1No coat work; cement sand (1:3)  to hacked 

concrete or blockwork base; 

LM 109      1,100.00                119,900.00 

B 
To floors laid to fall on suspended slab bed including 150mm girth 

rain water channel  

SM 384         350.00                134,400.00 

C 
3 layer bituminous compound as EPDM rubber or equal and approved 

to roofing laid on screed ms 
SM 384      1,800.00                691,200.00 

D 
3 layers bituminous felt on vertical skirting av. 100mm high 

Parapet walling  

Insitu finishes 

Plaster;15mm thick 2No coat work ,12mm first coat of cement sand 

(1:3) ; 3mm second coat cement and lime putty (1:9) steel trowelled  

plaster to concrete or blockwork base to receive painting 

LM 109         450.00                  49,050.00 

E To parapet walling SM 130         350.00                  45,500.00 

F 
50 x 50 mm asphalt angle fillet in 3 coats including making groove 

for asphalt  
LM 109         120.00                  13,080.00 



02/0/3%$ (5$5-! #%.42%Ȥ -!5!  35" #/5.49 

 

G 32mm galvanised mild steel flashing two bent and built to masonry 

parapet wall including grooving  
LM 109         230.00                  25,070.00 

TOTAL CARRIED TO COLLECTION 
           1,078,200.00 

R/1 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 
Rainwater goods 

Supply,install and fix the following 

    

A 
Cut hole through 200mm masonry wall for a 100mm heavy gauge 

,PVC rain water down pipe 
NO 8           50.00                       400.00 

B 
Ditto but for 100 mm diameter outlet 

Downpipe 

NO 8         500.00                    4,000.00 

C 
100 mm diameter Class B, PVC downpipe fixed to wall with and 

including holder butts at 1000mm centres 
LM 48      1,200.00                  57,600.00 

D Extra over horse shoe 300 mm long NO 8         500.00                    4,000.00 

TOTAL CARRIED TO COLLECTION                 66,000.00 

R/2  
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

COLLECTION 

Total brought forward from page 1 

   

           1,078,200.00 

 Total brought forward from page 2                    66,000.00 

 TOTAL ROOFING CARRIED TO SUMMARY PAGE               1,144,200.00 

r/3 



 

 

PROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 ELEMENT NO 4:WALLING 

Damp proof course 

    

A 
200 mm wide damp proofing course including 

levelling  
LM 153          200.00                 30,600.00  

B Ditto 150mm thick 

Natural coral natural stone walling with a 

minimum crushing resistance of 7KN/M2 

bedded and jointed in cement sand 1:3 with 

25*3mm hoop iron in every alternate course 

LM 17          170.00                   2,890.00  

C 200mm thick;external walling SM 233       1,800.00               419,400.00  

D 200mm thick;internal SM 102       1,800.00               183,600.00  

E 
150mm thick;internal 

Permanent ventilation 

SM 48       1,800.00                 86,400.00  

F Decorative burnt brick vent blocks size  

200x200x200mm bedded and jointed in cement 

sand 1:3 as per specifications 

SM 41       1,600.00                 65,600.00  

 
TOTAL WALLING CARRIED TO SUMMARY               788,490.00 

W/1 
PPROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  



 

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 ELEMENT NO 5: 

WINDOWS 
Window cill 

Bull-nosed burnt clay, finishing fair on all exposed surfaces and 

hoisting and placing in position, bedding, jointing and pointing in 

pigmented cement and sand (1:3) 

    

A 150 x 25mm thick clay window sill 

Supply and fix purpose made, in approved colour, powdered 

coated aluminium windows in standard aluminium sections 

approval consisting of a plugged 100mm x 50mm powder coated 

aluminium frame all round the leaf glazed with and inculding 

6mm thick laminated sheet glass complete with rubber glazzing, 

butt hinges, approved handle and all neccesary iron mongery 

LM 43          550.00                  23,650.00 

B Window(W1), overall size 600x2150mm high  NO 4     15,480.00                  61,920.00 

C Ditto(W2), overall size 2600x2000mm high  NO 1     62,400.00                  62,400.00 

D Ditto (W3) overall size 3000x1200mm high NO 4     43,200.00                172,800.00 

E 
Window(W4), overall size 4000x1200mm high  NO 2     57,600.00                115,200.00 

F Ditto (W5) overall size 2300x1200mm high NO 1     33,120.00                  33,120.00 

G 
Window(W6), overall size 2450x1200mm high  

NO 3     35,280.00                105,840.00 

H Ditto(W7)overall size 2800x1200mm high NO 1     40,320.00                  40,320.00 

I Window(W8)overall size 2800x2650mm high  NO 1     89,040.00                  89,040.00 

J Ditto(W9)overall size 1200x1200mm high NO 1     17,280.00                  17,280.00 

K 
Ditto(W10)overall size 1500x1200mm high 

Window board 

NO 1     21,600.00                  21,600.00 

L 150x25mm sawn cypress planed window board fixed to wall 

internally 
LM 31          250.00                    7,750.00 

 TOTAL CARRIED TO COLLECTION                750,920.00  

WIN/1 
PPROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 



 

 

 

Window Barglur Proofing 

Mild steel casement  Windows ;60x60x2.5mm frame plugged to 

concrete or blockwork with 100mm long fishtailed 25x25x2mm 

thick angle section, 25x25x5mm thick Square Hollow section 

frames at 175mm centres both sides as  "Magnador" or any 

approved by the Architect, S.H.S cut and welded;,one coat 

manufacturer`s primer, complete with all necessary ironmongery ; 

all welding ground to smooth finish 

    

A 
Overall area  

Painting and Decorations 

Prepare and apply one coat etching primer,one undercoat and 2 

coats gloss oil paint to Crown Solo or other equal and approved to 

steel doors surfaces:- 

SM 60       5,400.00               324,000.00  

B Internally SM 60          200.00                 12,000.00  

C 
Externally 

Supply and fix venetian window blinds or equal and approved to 

specifications in;- 

SM 60          200.00                 12,000.00  

D General casement window surfaces SM 90          500.00                 45,000.00  

 TOTAL CARRIED TO COLLECTION                 45,000.00  

 COLLECTION 

Total brought forward from page 1 

Total brought forward from page 2 

                 750,920.00  

                45,000.00  

 TOTAL WINDOWS CARRIED TO SUMMARY               795,920.00  

WIN/2 



PROPOSED HUDUMA CENTRE - MAUA  SUB COUNTY  

 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 ELEMENT NO 6: DOORS 

Aluminum doors 

Supply and fix approved colour powdered coated aluminium 

Single swing doors in standard aluminium sections approval 

consisting of a plugged 100mm x 50mm powder coated aluminium 

frame all round the leaf glazed with and inculding  
6mm thick laminated glass complete with rubber 

glazing,approved handle and all neccesary ironmongery 

    

A Door Size 800x 2650mm high WO1 NO 1   25,440.00               25,440.00 

B Ditto 925X2050mm high WO3 NO 1   22,755.00               22,755.00 

C Ditto but 900x2050mm high;louvred D1 

Pannel doors 
Frames and framings ; prime grade 
Wrot mahogany or any other equal and approved;- 

NO 2   22,140.00               44,280.00 

D 
150x50mm rebated with two labours plugged door frame 

LM 88        300.00               26,400.00 

E 45x38mm architrave with 2 labours LM 176        125.00               22,000.00 

F 25mm quadrant LM 176          85.00               14,960.00 

G 
15x15mm beading 

45mm thick hardwood solid panel door infilled with  
300x400x45mm panelsick hardword comprising of 150x50mm 

framings all round;-as per architects specifications 

LM 176          85.00               14,960.00 

H 
Double leaf door (W12) size 1600x2100mm high complete as in 

specifications and drawings 
NO 1   30,240.00               30,240.00 

I Single leafdoor  1000mmx2650mm high (W10) Ditto NO 1   23,850.00               23,850.00 

J Ditto 1000mmx2150mm high (WO8) NO 1   19,350.00               19,350.00 

K Ditto 1000mmx2550mm high (WO9) NO 6   22,950.00             137,700.00 

L Ditto 850x2050mm high (WO2) NO 5   15,680.00               78,400.00 

M Ditto 900x2550mm high (WO4) NO 1   20,655.00               20,655.00 

TOTAL CARRIED TO COLLECTION             480,990.00 

D/1 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 Flush Doors 

Wrot cypress framed frames and framings 
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A 
100x50mm rebated plugged door frame LM 27 

       250.00                 6,750.00 

B 50x20mm architrave with 2 labours LM 23        125.00                 2,875.00 

C 20mm quadrant LM 23          85.00                 1,955.00 

D 
15x15mm beading 

45mm thick solid core flush door to BS459; part 2 ;laminated both 

sides and lipped on all edges with wrot mahogany, 

LM 2          85.00                    170.00 

E 
Double leaf door(W12) size 1750x2500mm high with waterproof 

plastic laminate on both sides and 20mm thick wrot hardwood lipping 

all round 
NO 1   10,700.00               10,700.00 

F Single swing door (W07) 900x2500mm high Ditto NO 1     9,490.00                 9,490.00 

G 
Ditto (WO5) 900x 2650mm high 

Iron mongery 

Supply and fix: 'UNION' as supplied by Assa Abloy or other equal 

approved ironmongery: matching screws: locks to include a set of 2  

NO 1     9,950.00                 9,950.00 

keys: available from their authorised local dealers; brass finish to 

architects approval 

H 100mm pressed brass butt hinges PRS 30        400.00               12,000.00 
I 3 lever mortise lock and set furniture Ref Union 2295 NO 15     3,360.00               50,400.00 

J 2 lever mortise lock and set furniture Ref Union 2295 NO 3     2,300.00                 6,900.00 

K Indicator  lock complete with all set furniture NO 8     1,800.00               14,400.00 

L Tower bolt lock to approval NO 8        150.00                 1,200.00 

M 40mm diameter rubber door stopper NO 20        100.00                 2,000.00 

TOTAL CARRIED TO COLLECTION             128,790.00 

D/2 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Painting and decorations 

Knot prime and stop;Aluminium primer or other equal and 

approved wood primer before fixing with and including 2 finishing 

coats of gloss oil paint to wood surfaces  

    

A General wood surfaces SM 19        350.00                 6,650.00 

B Wood surfaces girth 100-200mm LM 27        120.00                 3,240.00 
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C 

Ditto but girth 0-100mm 

Knot prime and stop,prepare and apply 3 coats polyurethane vanish to; 

LM 48          80.00                 3,840.00 

D General wood surfaces SM 80        350.00               28,000.00 

E Wood surfaces girth 100-200mm LM 122        120.00               14,640.00 

F Ditto but girth 0-100mm LM 211          80.00               16,880.00 

 TOTAL CARRIED TO COLLECTION Ksh               73,250.00 

 COLLECTION 

Total brought forward from page 1 

Total brought forward from page 2 

Total brought forward from page 3 

               480,990.00 

            128,790.00 

              73,250.00 

TOTAL DOORS CARRIED TO SUMMARY 
            683,030.00 

D/3  
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 
ELEMENT NO:7 

DEMOUNTABLE PARTITIONS 

Birch laminated Medium Density Fibreboards (MDF) 

    

A 
20mm thick plain linings; fixed to to timber framing 

Approved sawn softwood 

SM 31          1,300                 40,300.00 

B 
150x50mm Timber bearer ;plugged to floor 

METAL WORK 

Aluminium partitions (All provisional) 

Powder coated aluminium standard hollow sections; 

frames mitred at corners including reinforcing;-  

LM 38             300                  11,400.00 

C 
76 x 45 x 2 mm thick aluminium hollow sections 

(horizontal bottom members) screwed to timber (m/s) and 

screwed to receive MDF boarding. 
LM 34          1,250                 42,500.00 

D 

76 x 45 x 2 mm thick aluminium hollow sections 

(horizontal middle members) screwed to timber (m/s) and 

grooved to approval at both top and bottom to receive 

glazing and MDF boarding respectively (m/s) 

LM 28          1,250                 35,000.00 

E 
Ditto grooved to approval at bottom to receive glazing 

(m/s) 
LM 

12          1,250                 15,000.00 

F Ditto horizontal top piece grooved to approval at bottom 

to receive glazing (m/s) 
LM 12          1,250                 15,000.00 

 TOTAL CARRIED TO COLLECTION    
              159,200.00 

DP/1 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Demountable partitions cont'd 

    

A 
Ditto vertical piece grooved to approval at both sids 

to receive MDF (m/s) fixed to skirting and middle 

piece (m/s). 
LM 45          1,250                 56,250.00 
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B 76 x 45 x 2 mm thick aluminium hollow sections vertical 

corner and entrance piece to approval. 

Aluminium skirting 

LM 30          1,250                 37,500.00 

C 

3mm Thick x 75mm high skirting screwed to 75x50mm 

thick base member (m/s) with and including screw 

Aluminium beading  

LM 52          1,300                 67,600.00 

D 
43x19x1.6 mm thick beading member riveted to 

alminium framing 
LM 163 

            450                  73,350.00 

E 
27.5x17.25x1.5mm thick beading to Glazing or MDF 

boards (m/s) 
LM 163 

            450                  73,350.00 

F 

38x38x3.5mm thick angle section beading to MDF board 

Rubber Gasket 

LM 35             400                  14,000.00 

G 
25x12mm Thick approved rubber lining to aluminium 

framing (m/s 

GLAZING 

6mm Thick glass with decorative film to aluminium 

frames (m/s) with rubber gaskets (m/s) 

LM 163             100                  16,300.00 

H Panes 0.5 to 1.0 sqm SM 55          1,650                 90,750.00 

 TOTAL CARRIED TO COLLECTION               429,100.00 

DP/2 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 Demountable partitions cont'd 

Vents 

    

A 
18mm thick Decorative Pvc vents fixed to aluminium 

frames to architects approval 

Sundries 

SM 10             400                    4,000.00 
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B 

45x25mm sillicon filler applied as directed and to the 

approval of the architect at the joints between existing 

concrete ceiling and aluminium top rail 

Filming 

LM 39               90                    3,510.00 

C Branded Decorative film to glazings (m/s) With  
approved colours and Logo as per the  
Architects'/Clients' specifications 

SM 18             300                    5,400.00 

TOTAL CARRIED TO COLLECTION                 12,910.00 

 

COLLECTION 

Total brought forward from page 1 

   

              159,200.00 

 
Total brought forward from page 2 

   
              429,100.00 

 Total brought forward from above                    12,910.00 

 TOTAL DEMOUNTABLE PARTITIONING CARRIED TO  
SUMMARY 

 

              601,210.00 

DP/3 
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

ELEMENT NO 7:FINISHES 

External finishes 

Wall finish 

Render; 15mm thick, 1 No. coatwork of cement and sand (1:3); 

wood floated to concrete or blockwork base generally to:  

    

A Surfaces of beams SM 49     350.00                  17,150.00 

B 

External walls 

Painting and decorating :-  

Prepare and apply one undercoat and three coats of first quality 

long lasting,weather resistant exterior "Wallmaster" paint to the 

following ;- 

SM 327     200.00                  65,400.00 

C Surfaces of beams  SM 49     840.00                  41,160.00 

D 
External walls 

Branding 

SM 327     840.00                274,680.00 

E Apply branding to external wall surface as may be directed by the 

Project Manager/ Interior Designers 
SM 233  1,200.00                279,600.00 

TOTAL CARRIED TO COLLECTION               677,990.00 

F/1 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Internal finishes 

Internal ceiling 

Plaster;15mm thick 2No coat work ,12mm first coat of cement 

sand (1:3) ; 3mm second coat cement and lime putty (1:9) steel 

trowelled  plaster to concrete or blockwork base to receive 

painting 

    



PROPOSED HUDUMA  CENTRE - MAUA  SUB COUNTY  

 

A Soffits of suspended slab 

Painting and decorating 

Prepare and apply one undercoat and two finishing coats of first 

grade silk vinyl paint on;- 

SM 408     350.00                142,800.00 

B Plastered soffites SM 408     350.00                142,800.00 

TOTAL CARRIED TO COLLECTION               285,600.00 

F/2 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Internal walls 

Insitu finishes 

Plaster;15mm thick 2No coat work ,12mm first coat of cement 

sand (1:3) ; 3mm second coat cement and lime putty (1:9) steel 

trowelled  plaster to concrete or blockwork base to receive 

painting 

    

A 
Walls and ring beam,internal 

Beds or Backings 

Render; cement and sand (1:3) 14mm thick one coat backings; 

wood floated to receive ceramic tiles (m/s) to concrete or 

blockwork base; 

SM 504     350.00                176,400.00 

B 
Walls;internal 

Approved ceramic tiles to B.S. 1281; local; coloured glazed wall 

tiles to regular or approved other pattern; bedding and jointing in 

cement sand (1:4) mortar, grouting with white cement; including 

corner strips, spacers etc to Architect's details;- 

SM 45     350.00                  15,750.00 
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C 

300x300x8mm thick; butt joints straight both ways; to cement sand  

Painting and decorations;- 

Prepare and apply one undercoat and two finishing coats of 

first grade silk vinyl paint on; 

SM 45  1,800.00                  81,000.00 

D 
Plastered walls;internal 

Branding 

SM 504     350.00                176,400.00 

E Apply branding to external wall surface as may be directed by the 

Project Manager/ Interior Designers 
SM 504  1,200.00                604,800.00 

TOTAL CARRIED TO COLLECTION 
           1,054,350.00 

F/3 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

Internal floor finishes 

Beds or backings; 

Screeds;28mm thick 1No coat work; cement sand (1:3)  to 

hacked concrete or blockwork base; 

    

A 

Ditto to receive ceramic tiling 

Approved ceramic tiles to B.S. 1281; local; coloured glazed floor 

tiles to regular or approved other pattern; bedding and jointing in 

cement sand (1:4) mortar, grouting with white cement; including 

corner strips, spacers etc to Architect's details;- 

SM 384     350.00                134,400.00 

B 

450x300x8mm thick; butt joints straight both ways; to cement sand  

SM 384  1,800.00                691,200.00 

C Ditto skirting 75mm high LM 148     400.00                  59,200.00 
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TOTAL CARRIED TO COLLECTION               884,800.00 

F/4 

ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

COLLECTION 

Total brought forward from page 1 

   

              677,990.00 

 
Total brought forward from page 2 

   
              285,600.00 

 
Total brought forward from page 3 

   
           1,054,350.00 

 Total brought forward from page 4                  884,800.00 

TOTAL FINISHES CARRIED TO SUMMARY            2,902,740.00 

F/5 



 

 

PROPOSED HUDUMA CENTRE - MAUA  SUB 

COUNTY  

 

SUMMARY OF BUILDERS WORK 

    

A SUBSTRUCTURE  

   

      4,771,170.00 

B RC SUPERSTRUCTURE    

      3,466,200.00 

C ROOFING    

      1,144,200.00 

D WALLING 
   

         788,490.00 

E DOORS 
   

         683,030.00 

F WINDOWS 
   

         795,920.00 

G DEMOUNTABLE PARTITION 
   

         601,210.00 

H FINISHES          2,902,740.00 

 

TOTAL CARRIED TO GRAND SUM MARY 

Ksh     15,152,960.00 

 

BW/1 

ELECTRICAL WORKS  



 

 

HUDUMA CENTRE MAUA SUB COUNTY 1

 ELECTRICAL BILL OF QUANTITIES - GROUND 

FLOOR 
ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

 

Supply, install, test and commission the following: 

    

1 

Lighting points wired in 3x1.5mm2 SC PVC/CU cables drawn in 

20mm Dia HG PVC conduits for: (a)   One way switching 65 No 2,500 162,500 

2 10A lighting switches MK range or approved equivalent (a)   

1 gang 1 way 12 No 900 10,800 

 (b)   2 gang 1 way 6 No 900 5,400 

3 Lighting fittings including lamps of appropriate wattage as follows:     

a) 250mm diameter Circular LED Ceiling with 40W rating  60 No 4,500 270,000 

b) 14W LED Spherical ball fitting 10 No. 4,500 45,000 

4 a) 
Ceiling fan points wired in 3x1.5mm2 SC PVC/CU cables drawn in 

20mm Dia HG PVC conduits. 20 No 2,500 

50,000 

b) 10A ceiling fan regulator switch 20 No. 2,000 40,000 

5 a) 
Power points for sockets  drawn in 25mm Dia PVC with 3x25mm CU 

cables HG conduits complete with blanking plates . 50 No 4,500 225,000 

b) 13A twin Socket plates 50 No. 2,500 125,000 

6 a) 
Provide Kshs. one hundred thousand (100,000) for Engineers CPD 

training programmes 1 item 100,000 100,000 

b) Allow for 30% profit on the above item 

Submain cables 

1 item 30,000 30,000 

7 Sub-mains cables comprising 4 x 16mm2 MC PVC/SWA/PVC Copper 

cables in concealed 38mm diameter HG PVC conduits all accessories 

included 

Distribution Boards 

100 M 4,000 400,000 

8 
12 Ways 200A TPN distribution board havels, chint or approved 

equivalent 
1 No 38,000 

38,000 

9 
6 Ways 100A SPN Consumer Unit as Crabtree or approved equivalent 2 No 7,500 

15,000 

10 The following MCBS as Crabtree or approved equivalent (a)  

10A SP MCB 10 No 1,000 10,000 

 (b) 20A SP MCB 8 No 1,000 8,000 

 (c) 30A SP MCB 3 No 1,000 3,000 
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 (d)  Blanking Cover 2 No 200 400 

 Total Carried Forward to Next Page 1,538,100 
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ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

11 

a) 

b) 

c) 
d) 
e) 
f) 

12 a) 

b) 

12 

a) 

b) 

    1,538,100 

385,000 

57,200 

160,000 

45,000 
30,000 
27,000 

100,000 

30,000 

36,000 

105,000 

Total Carried Forward from previous Page 

Fire alarm system 

Addressable Fire alarm panel as Menvier complete with manual and 

operational guide. 

Firealarm outlet point comprising wiring in 2x1.5mm2 PVC-SC-Cu 

fire resistant cables in concealed in 20mm diameter HG conduits.  
(approximately 150m) 
Smoke detector 
Break glass point 
Alarm sounder 
Flashing beacon 

Provide Kshs. two hundred thousand (100,000) for Engineers 

stationery 
Allow for 30% profit on the above item 

Provision for Data Points 

Data points in 38mm conduits concealed in the wall/slab/ceiling to be 

used by other contractors in phase II.  

200mm by 50mm heavy gauge PVC trunking  (200mm provisional 

length, actual length to be determined) 

1 

26 

10 
3 
2 
2 

1 
1 

300 

300 

No. 

No. 

No. 
No. 
No. 

No. 

item 

item 

lm 

m 

   385,000 

       2,200  

     16,000  
     15,000  
     15,000  
     13,500  

100,000 

30,000 

          120  

350 

 Total for  Electrical carried to collection page    2,513,300 

 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

 

PROVISIONAL SUMS 

    

1 
Provide Kshs. Three Hundred Thousand (Kshs.300,000.00) for 

contingency to be used at the discretion of the Project Manager in 

consultation with the client. 

 

Kshs. 

 

300,000 

2 
Provide a Sum of  Five Hundred (Kshs.500,000) for Electricity power 

connection and Metering. 

 
Kshs. 

 
500,000 

3 Provide Kshs. Three Hundred Thousand (Kshs.300,000.00) for 

Project Management and supervision expenses (Transport and 

airtime). 

 Kshs.  300,000 

 Total for Provisional Sums    1,100,000 

  



PROPOSED HUDUMA CENTRE- MAUA  SUB COUNTY 

 

Electrical Collection Page 

ITEM DESCRIPTION 
   

AMOUNT 

1 Total for Electrical 

   

2,513,300 

2 Provisional Sums    1,100,000 

 Total for Electrical Works Carried Forward to Main Summ ary Page 3,613,300 



 

 

MECHANICAL WORKS  
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PROPOSED CONSTRUCTION OF HUDUMA CENTRE IN MAUA SUB 

COUNTY 

MECHANICAL WORKS  

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 SCHEDULE No. 1; Sanitary Fittings,Internal 

Plumbing and  

Drainage and External Water Reticulation 

Sanitary Fittings 
Supply, deliver, install, test and commission the following 

sanitary appliances complete with all the accessories including 

all connections to the services, waste, jointing to water supply, 

overflows, supports and all plugging and screwing to walls and 

floors.                                                                                     Note:                                                             

(i)   All sanitary fittings shall be in approved colour.                                              
(ii) The Model and Ref No. indicated is only a guide to the  
type and quality of fittings.                                                           
(iii) Equivalent and Approved models may be acceptable.         

Water Closets - Pans 

    

A 

B 

White vitreous china low level washdown action with 

open flushing rim W.C. pan. As "Duravit" Classic with 

horizontal outlet, fixing screws and mastic. 

3 

2 

No 15,000.00 

10,000.00 

45,000.00 

20,000.00 
Water Closet- Squating type pan                                              

Squatting water closet pan in vitreous china comprising of 

water closet bowl with top plate, integral foot threads, S-trap 

connector and inlet connector. All to be as "Duravit" or 

approved equivalent. 

WC flush Valve - Concealed  

C 11/4" (32mm) toilet flush valve - Concealed back entry 

type, rough brass with integral vacuum breaker, 

nonreturn valve and control stop, with pushfork and 

chrome plated push button asssembly comprising the 

following elements:-                                                         1 

No.  
Flushvalve, brass coated                     1No. Push button 

assembly, chrome plated As "Cobra Watertech" Model  5 No 10,000.00 50,000.00 

D 
 Wash hand basin (WHB)-Counter Top  

Countertop wash hand basin size 635 x 500mm with one 

tap hole, 32mm diameter chrome plated chain waste, 

chain stay hole, chrome plated non-conculsive time 

delay press action pillar tap as Cobra model and heavy 

duty plastic bottle trap (32mm 'P' trap) with 75mm seal. 

To be of Tywfords "CAPRICORN 635" countertops 

washhand basin or equal and approved. 4 No 10,000.00 40,000.00 
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E Urinal Bowls 

Ceramic urinal bowl complete with 40mm heavy duty 

plastic bottle trap and 40mm diameter chrome plated 

outlet with grating firmly fixed on the wall with chrome 

plated screws. The fittings shall be as Twyfords or equal 

and approved. 2 No 20000 40,000.00 

 Sub-Total Carried Forward to Next Page    195,000.00 

M/1 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

A Sub-Total Brought Forward from Previous Page 

2 No 10000 

195,000.00 

20000 

Urinal Bowl Flush Valves 

25mm urinal bowl flush valve for the above urinal bowls 

complete with, back entry with integral vacuum breaker, 

non-hold-open features and non-return valve, inlet 

control stop and wall plate comprising flush valve, bent 

chrome plated flush pipe and rubber pipe connector. The 

flush valve to be push button type. The fittings shall be 

as Docol or equal and approved. 

B Urinal Bowl Divisions 

Ceramic urinal bowl divisions separating the above 

described urinal bowls fixed firmly on the wall. The 

fittings shall be as Twyfords or equal and approved. 1 No 5000 5000 

C Robe Hook    
Robe hook in Satin Aluminium to be mounted by concealed 

screws to wall wedges. To be as Twyfords Spectrum 2000 

accessories or equal and approved.               5 No 1,000.00 5,000.00 

D Toilet Brush and Holder 
Wall mounted toilet brush holder and brush of approved colour 

as Ideal Standard or approved equivalent. 5 No 1,000.00 5,000.00 

E Toilet Roll Holder  
Fully recessed toilet roll holder in Vitreous China of size 165 x 

165mm in approved colour as Twyfords or equal and 

approved. 5 No 1,000.00 5,000.00 

F Mirror 
6mm thick polished plate glass silver backed mirror with 

bevelled edges, size1500 x 610mm, Plugged and screwed to 

wall with 4No. chrome plated dome capped screws. The mirror 

shall rest against a layer of 5mm thick foam. 4 No 2,000.00 8,000.00 

G Kitchen Sink 

Single Bowl Single Drainer, (SBSD) stainless steel sink, 

size 1500x600mm, bowl size 430x420mm complete with 

overflow, waste fittings, plugs, chain stays and 40mm 

diameter plastic bottle trap with 75mm deep seal 

complete with a chrome plated mixer. 
1 No 25,000.00 25,000.00 
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H Cleaner Sink 

Heavy duty sink size 465 x 410 x 285mm deep in 

enamelled fireclay complete with hardwood pad on the 

front edge and fitted bucket stainless steel grating and 

20mm chrome plated wall mounted inclined bricon tap, 

chrome plate chain and rubber stopper and heavy gauge 

40mmn chrome plated bottle trap, stainless steel legs 

and bearers and 32mm grid waste fitting. All as Twyford 

"cleaners sink" or approved equivalent. 
1 No 35,000.00 35,000.00 

 Sub-Total Carried Forward to Next Page    303,000.00 

M/2 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 Sub-Total Brought Forward from Previous Page    303,000.00 

 

Disabled Persons Water Closet and Wash Hand 

Basin Facility 

Wheel chair accessible W.C facility Comprising of the 

following:-                                                                       
i)Close coupled W.C with 7.5 litre cistern with bottom 

inlet and overflow.The bowl shall be of size  
375x560x420mm high..The unit shall be complete with 

valveless cistern fittings including syphon, 1 /2" side inlet 

ballvalve, 3 /4" side overflow, plastics flushbend, inlet 

connector and reversible metallic chrome plated cistern 

lever.There shall also be a heavy duty seat(25mmhigh) 

and cover with chrome plated metal hinges, toilet roll 

holder, 610 x 610 x 6mm thick mirror and robe hook.          

ii)Semi pedestal wall mounted W.H.B of size  
600x500x545mm high with flexible connectors to waste 

and taps..It shall have one L/H tap hole with 1/2'' chrome 

plated lever action pillar tap, chrome plated waste with 

height adjustable trap, pedestal and wall fixing bolts.          

iii) Hinged support rail with toilet roll holder 770mm long 

manufactured in nylon coated aluminium and mounted 

on a wall fixing plate plate size 230x100 mm, 4No 

600mm grab rails with covered wall plates.                                       
The set shall be as Twyfords DOC.M wheelchair 

accessible W.C. facility or approved equivalent. 

    

A     

     

     

 

2 set 90,000.00 180,000.00 

     

 Sub-Total Carried Forward to Next Page    483,000.00 
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M/3 

 
Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 Sub-Total Brought Forward from Previous Page    483,000.00 

Internal Plumbing 

CPVC pipes 

A  20mm diameter  pipework 200 Lm 150.00 30,000.00 

B  25mm diameter  pipework 150 Lm 200.00 30,000.00 

C  32mm diameter  pipework 100 Lm 250.00 25,000.00 

D  40mm diameter  pipework 

Bends 

50 Lm 280.00 14,000.00 

E  20mm diameter bend 30 No. 150.00 4,500.00 

F  25mm diameter bend 20 No. 200.00 4,000.00 

G  32mm diameter bend 15 No. 250.00 3,750.00 

H  40mm diameter bend 

Tees 

15 No. 250.00 3,750.00 

I  20mm equal  tee 12 No. 150.00 1,800.00 

J  25mm equal  tee 15 No. 200.00 3,000.00 

K  32mm equal  tee 5 No. 250.00 1,250.00 

L  40mm equal  tee 

Flexible Tubing 

10 No. 250.00 2,500.00 

M 15mm diameter x 300mm long flexible connectors 

complete with integral chrome plated angle valve for 

connecting the sanitary fitting to water supply. To be as 

Cobra or equal and approved. 

Valves 

12 No 2,500.00 30,000.00 

N 25mm diameter approved medium pressure screw down 

full way nonrising stem wedge gate valve to BS 5154 PN 

20 for series B rating, with wheel and head joints to steel 

tubing and complete with round male threaded transition 

fittings. The gate valve to be as PEGLER or approved 

equivalent. 

4 No. 2,800.00 11,200.00 

O 40mm diameter ditto 

Reducer 

3 No. 3,300.00 9,900.00 

P 25x20mm diameter reducer 24 No. 200.00 4,800.00 

Q 32x25 mm Ditto 12 No. 250.00 3,000.00 

R 40x32 mm Ditto 
Water Storage Tank  

12 No. 250.00 3,000.00 

S Retangular plastic moulded tank of capacity 2,000 litres. 

The tank to be assembled complete with cover and 

having screwed connections for inlet, outlet, overflow, 

medium pressure ball valve, drain pipes and any other 

necessary item for its proper functioning. The tank shall 

be mounted on a platform on the roof slab and shall be 

as ROTO Model or approved equivalent. 

4 No 15,000.00 60,000.00 
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Sub-Total Carried Forward to Next 

Page 
  728,450.00 

M/4 

 
Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 Sub-Total Brought Forward from Previous Page    728,450.00 

 Internal Drainage 

MuPVC and uPVC Waste and Soil pipework  
    

A  100mm diameter heavy gauge grey UPVC pipe 100 Lm 1,000.00 100,000.00 

B  100mm diameter WC connector 14 No. 1,000.00 14,000.00 

C  50mm diameter waste pipe 100 Lm 300.00 30,000.00 

D  40mm diameter waste pipe 180 Lm 250.00 45,000.00 

E  32mm diameter waste pipe 

Bends 

120 Lm 200.00 24,000.00 

F  100mm diameter sweep bend 36 No. 300.00 10,800.00 

G  50mm diameter sweep bend 36 No. 300.00 10,800.00 

H  40mm diameter sweep bend 36 No. 300.00 10,800.00 

I  32mm diameter sweep bend 

Tees 

36 No. 250.00 9,000.00 

J  100mm diameter sweep tee 36 No. 300.00 10,800.00 

K  50mm diameter sweep tee 42 No. 300.00 12,600.00 

L  40mm diameter sweep tee 42 No. 250.00 10,500.00 

M  32mm diameter sweep tee 

Access cap 

24 No. 200.00 4,800.00 

N 100mm access cap 30 No. 380.00 11,400.00 

O 50mm ditto 36 No. 300.00 10,800.00 

P 40mm ditto 42 No. 250.00 10,500.00 

Q 32mm ditto 

Weathering Slates and Vent Cowls 

42 No. 220.00 9,240.00 

R 100mm diameter vent cowl 2 No. 500.00 1,000.00 

S 100mm diameter weathering slate 

Floor Trap 

2 No. 1,500.00 3,000.00 

T 100 x 50mm diameter floor trap and grating 

Gully Trap 

14 No 1,500.00 21,000.00 

U Gully trap chamber size 250x250mm, approximately 

400mm deep in 150mm block work with cement mortar 

joints, on 150mm thick mass concrete slab,plastered 

inside, 100mm trap and hopper. 40mm thick, 

250x250mm p.c.c. cover to gully trap chamber and 

provided with 40mm ventilating hole 

5 No. 4,500.00 22,500.00 

Sub-Total Carried Forward to Next Page    1,110,990.00 

M/5 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 
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 Sub-Total Brought Forward from Previous Page 

EXTERNAL WATER RETICULATION 
   1,110,990.00 

A Excavate trench in hard soil/murram 600mm wide and 

depth not exceeding 1000mm deep and average 750mm 

deep, prepare bed with red soil/marram of particle size 

not more than 20 mm to a depth of 750mm. Bed shall 

be approved by Engineer before laying of pipes. Fill with 

same material as above and compact in layers of 75 mm. 

Cart away surplus soil. 

Pipe work (HDPE) 

50 LM 500.00 25,000.00 

B 50mm  50 LM 1,500.00 75,000.00 

C 50mm bend 4 No 300.00 1,200.00 

D 50mm diameter tee 4 No 300.00 1,200.00 

E 100x50mm diameter reducer 

Valves 

2 No 500.00 1,000.00 

F  50mm diameter high pressure gate valve 2 No 15,000.00 30,000.00 

G 50mm dia. flanged non-return valve 

Unions 

2 No 15,000.00 30,000.00 

H 50mm diameter pipe union  

Ground level Water storage tanks 

4 No 300.00 1,200.00 

I 
Supply and install circular tank of capacity 10,000 litres 

made from plastic as Roto Tank or approved equivalent. 

The tank shall be complete with inlet, outlet, overflow, 

drain connection and 25mm diameter medium pressure 

ball valve with silencer pipe, bronze lever and copper 

float all as òGlenfieldó or approved equivalent. 

4 No 120,000.00 480,000.00 

J 
Allow for erection of masonry base platform with RC slab 

for the tanks above to structural engineer's approval. 

Booster Pumps 

Sum Item 50,000.00 50,000.00 

K  Supply, deliver and install electrically driven self priming 

booster pump equipped with a diaphragm type pressure 

vessel and pressure control to provide fully automatic 

operation as DAYLIFF DDP65A model or equal and 

approved to be installed on an anti -vibration mounted 

platform  

1 set 50,000.00 50,000.00 

L Allow for electrical works wiring and fitting to pumps, 

control panel and float switches from Isolator provided 

by others. 

Sum Item 20,000.00 20,000.00 

Total for schedule No. 1 carried forward to Collection page 1,875,590.00 

M/6 

 

Item Description Qty Unit Rate (Kshs) Amount (Kshs) 
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 SCHEDULE No. 2;  Mechanical ventillation and Air 

Conditioning  Works 

Ceiling sweep fan 

    

A Supply, deliver, install, test and commission the following 

ceiling  

sweep fan;                                                          Three 

blade ceiling  
fan with a sweep of 1.2 metres. The fan should be 

equiped with power saving inverter motor technology. 

The unit to be compmlete with all the necessary 

accessories and as ORIENT ELECTRIC Model or equal 

and approved. 

 SPLIT AIR CONDITIONING SYSTEM 

Supply, deliver, install, test and commission the following 

split type AC system. The indoor unit shall be FLOOR 

STANDING or HIGH WALL type air-cooling unit. The air 

conditioning unit shall be supplied complete with room 

thermometer, room thermostat controls, Drainage pump 

and wireless remote control device. It shall be charged 

with R410A refrigerant or any other non ozone depleting 

refrigerant. The outdoor unit shall have matching 

capacity with the indoor unit. The unit shall be “LG” 

Model or equal and approved.The units shall have the 

following capacity: 

30 No 8,000.00 240,000.00 

B Single Split Air Conditioner of capacity:  (18,000 Btu) 

with high wall indoor unit and equivalent outdoor unit as 

‘LG, or equal and approved. The rates include coper 

piping and pvc drainage pipe  to a maximum length of 

25m each. 

2 No. 200,000.00 400,000.00 

C Single Split Air Conditioner of capacity:  (18,000 Btu) 

with Floor Standing indoor unit and equivalent outdoor 

unit as ‘LG, or equal and approved. The rates include 

coper piping and pvc drainage pipe  to a maximum 

length of 25m each. 

Training 

2 No 250,000.00 500,000.00 

D Allow for training of three client personnel and two 

project engineers on the operation and maintenance of 

the air conditioning installation. The training to be 

structured such that the personnel will undergo a course 

on the working of the machines, operations, settings, 

trouble shooting and maintenance of the machines. This 

may include visits to the factory/supplier. 

Sum Item 15,000.00 15,000.00 

E Allow for testing and commissioning of the air 

conditioning installations to the satisfaction of the 

Engineer. 
1 Item 5,000.00 5,000.00 

Total for Shedule-No. 2 Carried Forward to Collection Page            

1,160,000.00 

M/7 
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Item Description Qty Unit Rate (Kshs) Amount (Kshs) 

 STATIONERY 

Tenderers shall price for the following stationery 

requirements.  
These shall then be delivered, upon their first 

demand to the Regional Works Officer immediately 

after the award to the successful tenderer. 

  

    

 

A Photocopy paper, size A4, 80g/cm3, White, 500 sheets 20 Ream              

1,000.00  

20,000.00 

B 
Letter head quality paper, size A4, 80g/cm3, Green, 500 

sheets 
5 Ream 

             

1,500.00  
7,500.00 

C 
Letter head quality paper, Blue, 500 Sheets as Classic 

or Conqueror or approved equivalent. 
10 Ream 

             

3,600.00  
36,000.00 

D  Laptop computer HP SPECTRE X360 15.6” 10th 

generation i9 with 32GB RAM/1TB+32 SSD storage, 

4GB Graphics complete with windows 10 

1 No               

150,000  

150,000.00 

 Total for Stationary carried forward to collection page  213,500.00 

M/8  
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COLLECTION PAGE  

Item Description Amount (Kshs) 

 

1) Sub-Total for Sanitary Fittings, Internal Plumbing & Drainage, External Water  

2) Sub-Total for  Mechanical Ventillation  (schedule No. 2) 

3) Sub-Total for stationary 

1,875,590.00 

1,160,000.00 

213,500.00 

 Sub-Total Cost for Mechanical works 3,249,090.00 

M/9  
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SUMMARY PAGE FOR MECHANICAL WORKS  

Item Description Amount (Ksh) 

1 

2 

3 

Total for Mechanical Works brought forward from collection page 

Contigency sum to be used at the directions of the Project Mech.  Engineer 

Project supervision sum to be used at the directions of the Project Mech. Engineer 

3,249,090.00 

300,000.00 

300,000.00 

 Total for Mechanical Works carried forward to Grand-Summary page 3,849,090.00 

M/10 
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PROVISIONAL SUMS  
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ITEM DESCRIPTION UNIT QTY RATE AMOUNT (KSHS) 

 

PROVISIONAL SUMS 

    

A Allow a provisional sum of Ksh.  Five 

Hundred Thousand  (Kshs 500,000.00) 

only for Contingencies to be spent in 

whole of in part as directed by the Client 

                 500,000.00  

 TOTAL PC AND PROVISIONAL SUMS CARRIED TO GRAND                 500,000.00  
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GRAND SUMMARY 
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02/0/3%$ (5$5-! #%.42%Ȥ -!5! 35" #/5.49 

 

GRAND SUMMARY 

 

ITEM DESCRIPTION Page No. AMOUNT  

A PARTICULAR PRELIMINARIES From Page PP/1 

  K.SHS.   

              5,000.00  



 

 

B GENERAL PRELIMINARIES From Page GP/1           300,000.00  

C BUILDER'S WORKS  From Page GS/1     15,152,960.00  

D ELECTRICAL WORKS From Page E/5       3,613,300.00  

E MECHANICAL WORKS From Page M/10       3,849,090.00  

F PROVISIONAL SUMS & PC SUMS From Page PS/1         500,000.00  

 

TOTAL     (VAT INCLUSIVE) CARRIED TO FO RM OF TEND ER    23,420,350.00  

Amount in words...………………………………. 

……………………………………………………………………………………………. 

Tenderer's signature and stamp……………………………………………………………………………… 

…………………………………………………………………………………...……………………………… 

Address………………………………………………………...……………………………………………… 

………………………………………………………….……………………………………………………… 

Date …………………………………………………………………………..………………………………… 

Address: …………………………………………………………………………..…………………….……… 

…………………………………………………………………………………….……..……………………… 

Date: …………………………………………………………………….…………………...………………… 

..……………………………………………………………………………………………………………………………………… 

GS/ 67 


